



Major Capital Projects - Elementary

(P652101)

Category	Montgomery County Public Schools	Date Last Modified	05/21/24
SubCategory	Countywide	Administering Agency	Public Schools
Planning Area	Countywide	Status	

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY23	Est FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
Planning, Design and Supervision	23,386	8,326	3,991	11,069	4,623	2,287	-	-	2,762	1,397	-
Site Improvements and Utilities	59,256	19,448	808	39,000	-	-	-	-	23,320	15,680	-
Construction	207,771	97,003	23,023	87,745	28,904	-	-	-	8,918	49,923	-
Other	10,501	3,114	2,387	5,000	-	-	-	-	-	5,000	-
TOTAL EXPENDITURES	300,914	127,891	30,209	142,814	33,527	2,287	-	-	35,000	72,000	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY23	Est FY24	Total 6 Years	FY 25	FY 26	FY 27	FY 28	FY 29	FY 30	Beyond 6 Years
G.O. Bonds	143,470	50,191	3,674	89,605	21,298	2,287	-	-	35,000	31,020	-
Recordation Tax	38,816	38,816	-	-	-	-	-	-	-	-	-
State Aid	118,628	38,884	26,535	53,209	12,229	-	-	-	-	40,980	-
TOTAL FUNDING SOURCES	300,914	127,891	30,209	142,814	33,527	2,287	-	-	35,000	72,000	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 25 Request	10,859	Year First Appropriation	
Appropriation FY 26 Request	-	Last FY's Cost Estimate	185,214
Cumulative Appropriation	187,214		
Expenditure / Encumbrances	-		
Unencumbered Balance	187,214		

PROJECT DESCRIPTION

MCPS contracted with an external entity to conduct full facility assessments of all schools during the spring and summer of 2018. This provided an important baseline of facility condition information across all school facilities to inform decision making about capital projects, systemic replacements, and other work needed to address facility infrastructure challenges. The Key Facility Indicator (KFI) data was compiled into a public facing website in the spring of 2019. As part of the amended FY 2019-2024 CIP, the superintendent identified the first set of schools to be included in the Major Capital Project project. At the elementary level, the first set of schools identified are Burnt Mills, South Lake, Woodlin, and Stonegate elementary schools. An FY 2021 appropriation was requested to begin the architectural planning and design for these first four projects. Burnt Mills, South Lake and Woodlin elementary schools have scheduled completion dates of August 2023 and Stonegate Elementary School has a scheduled completion date of January 2024. However, due to fiscal constraints, the County Council, in the adopted FY2021-2026 CIP, approved the completion dates for South

Lake, Woodlin, and Stonegate elementary schools one year beyond the Board of Education's request, but maintained the planning funds. South Lake and Woodlin elementary schools had scheduled completion dates of August 2024 and Stonegate had a scheduled completion date of January 2025. An FY 2022 appropriation and amendment to the FY 2021-2026 CIP was approved to accelerate the completion dates of the four elementary school major capital projects to August 2023. The requested completion dates aligned with the Board of Education's request in the FY 2021-2026 CIP. Based on the request to accelerate the completion dates, an FY 2022 appropriation was approved for construction funds for all of the four elementary major capital projects. An FY 2022 supplemental appropriation and transfer of funds of \$33.941 million in total for four elementary schools (Burnt Mills, South Lake, Stonegate, and Woodlin) was approved, in September 2021, for increases in construction costs. An FY 2022 supplemental appropriation of \$16.725 million in total for four elementary schools (Burnt Mills, South Lake, Stonegate, and Woodlin) was approved, in December 2021, to maximize state aid. An FY 2023 appropriation was approved for Burnt Mills, Stonegate, and Woodlin elementary schools to complete these projects. The approved appropriation also will fund architectural planning and design for Piney Branch ES, the next school identified for a major capital project. Construction funds will be considered in a future CIP, and therefore, the completion date for the Piney Branch ES project is to be determined. Due to construction delays and challenges, the approved FY2023-2028 amended CIP includes a six-month delay for Woodlin ES, now with a completion date of January 2024. As part of the approved FY2025-2030 CIP, the Piney Branch ES project is postponed until the Takoma Park Minor Master Plan Amendment process is complete. FY25 funding includes continued planning funds for Piney Branch ES. In addition, the approved CIP includes planning funds and placeholder construction funds for the following elementary schools--Cold Spring, Damascus, Twinbrook and Whetstone. An FY 2025 appropriation was approved to begin the planning and design for these four elementary school projects. However, due to fiscal constraints, as part of the County Council's approved FY 2025-2030 CIP, the placeholder construction expenditures were shifted to the out-years of the CIP. Once planning is complete and the scope and the cost of the project are determined, construction funds, along with a completion date, will be considered in a future CIP.

FISCAL NOTE

South Lake ES - Major Capital Project: FY21 supplemental in G.O. Bonds for the amount of \$5,853,000 to accelerate completion date to 2023.

FY22 Supplemental for \$16,725,000 in GO Bonds for Burnt Mills ES (\$5.2 million); South Lake ES (\$2.057 million); Stonegate ES (\$3.528 million); and Woodlin ES (\$5.940 million).

DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.