
Frederick Road Bike Path (P501118)

Category Transportation
Sub Category Pedestrian Facilities/Bikeways
Administering Agency Transportation (AAGE30)
Planning Area Clarksburg

Date Last Modified 8/19/16
Required Adequate Public Facility No
Relocation Impact None
Status Final Design Stage

Total
Thru 
FY16

Rem 
FY16

Total
6 Years FY 17 FY 18 FY 19 FY 20 FY 21 FY 22

Beyond 6
Yrs

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,820 1,141 69 610 100 215 295 0 0 0 0

Land 1,198 16 322 860 173 687 0 0 0 0 0

Site Improvements and Utilities 802 0 670 132 0 92 40 0 0 0 0

Construction 3,373 0 0 3,373 150 1,548 1,675 0 0 0 0

Other 0 0 0 0 0 0 0 0 0 0 0

Total 7,193 1,157 1,061 4,975 423 2,542 2,010 0 0 0 0

FUNDING SCHEDULE ($000s)

G.O. Bonds 7,193 1,157 1,061 4,975 423 2,542 2,010 0 0 0 0

Total 7,193 1,157 1,061 4,975 423 2,542 2,010 0 0 0 0
        OPERATING BUDGET IMPACT ($000s)

Energy 9 0 0 0 3 3 3

Maintenance 36 0 0 0 12 12 12

Net Impact 45 0 0 0 15 15 15

APPROPRIATION AND EXPENDITURE DATA (000s)

Appropriation Request FY 18 0
Supplemental Appropriation Request 0
Transfer 0

Cumulative Appropriation 7,193
Expenditure / Encumbrances  1,190
Unencumbered Balance 6,003

Date First Appropriation FY 11
First Cost Estimate
    Current Scope FY 15 7,193
Last FY's Cost Estimate 7,193

Description
This project provides for the design, land acquisition, and construction of a new 10-foot wide hiker-biker path along the west side of 
Frederick Road (MD 355) between Stringtown Road and the existing hiker-biker path near Milestone Manor Lane, a distance of 
approximately 2.5 miles. The entire project will replace about 0.9 miles of existing sidewalk segments in order to provide a continuous route 
serving two schools, two parks, and a church. The project includes streetlights and street trees.

Location
Frederick Road between Stringtown Road and Milestone Manor Lane

Estimated Schedule
Final design and land acquisitions are currently underway. Utility relocations will start in FY17 and will be completed in FY19. Construction 
will start in FY17 and will be completed in FY19.  

Justification
This project will provide the first bike path connection between Clarksburg and north Germantown. 

Fiscal Note
Funds for this project were originally programmed through Public Facilities Roads (CIP #507310).  The project schedule is adjusted to 
reflect latest implementation.

Disclosures
A pedestrian impact analysis has been completed for this project.

Coordination
Maryland State Highway Administration, Maryland-National Capital Park and Planning Commission, Utility Companies


