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GUDE LANDFILL REMEDIATION 
 

GLCC/DEP MEETING NO. 18 
  
 
DATE: July 19, 2011  
TIME:   7:30 PM to 9:00 PM 
LOCATION:  Montgomery County Transfer Station  
 
ATTENDANCE:  
 
 Name   Organization              Designation 
 
Laszlo Harsanyi Gude Landfill Concerned Citizens (GLCC)    Member 
Dave Peterson  Gude Landfill Concerned Citizens (GLCC)    Member 
Julia Tillery  Gude Landfill Concerned Citizens (GLCC)    Member 
Keith Ligon  Gude Landfill Concerned Citizens (GLCC)    Member 
Steve Lezinski  Montgomery County Dept. of Env. Protection (DEP)  Engineer III 
John Kumm  EA Engineering, Science, and Technology, Inc   DEP Consultant 
 
The Meeting Agenda is included as Attachment 1. 
Contact information for attendees is included as Attachment 2. 
Chronology of Closed Action and Follow-up Items is included as Attachment 3  
Other Attachments are referenced within the text.  
  
MINUTES:  
 
1) Steve Lezinski of DEP thanked the Home Owner Association (HOA) Presidents of the 

Derwood Station Residential Community for their assistance with distributing the following 
Landfill-related information: the quarterly newsletter, the public notice letter for the installation 
of new groundwater monitoring wells and a public notice letter for the land exchange between 
the County and the Maryland-National Capital Park and Planning Commission (M-NCPPC).  
 

2) Steve Lezinski noted that Keith Ligon of GLCC approved the minutes from GLCC/DEP 
Meeting No. 17 via e-mail on June 4th. 
 

3) Steve Lezinski recapped the site visit to the Cecil County Central Landfill to tour on-site waste 
excavation and relocation activities.  Attendees included: Julia Tillery and Dave Peterson of 
GLCC and Steve Lezinski, Peter Karasik, Dan Locke and Bob Hoyt from DEP.  Steve provided 
four pictures of the waste excavation and relocation activities (included as Attachment 4). 
 
a) Dave Peterson commented that there was very little odor coming from the area of waste 

excavation.  Dave also commented on the challenge of recovering and separately disposing 
of tires that were previously landfilled. 

b) Steve Lezinski commented that Cecil County had shared their waste relocation plan with 
DEP so that if DEP decides to excavate and relocate waste they will have a base document 
to initiate the planning process.  
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c) Laszlo Harsanyi of GLCC asked about the logistics to move waste at the Landfill. Steve 
Lezinski commented that a certain amount of waste could be taken to the County 
Processing Facility and Transfer Station, which then would be managed at the County  
Resource Recovery Facility.  Steve mentioned that there are also other solid waste 
management and disposal facilities in the Maryland region with available capacity 
depending on the rate of waste removal. 

d) Julia Tillery commented favorably on the site visit, stating that odors were minimal and that 
no significant problems with the waste excavation and relocation operation were observed. 

e) Steve Lezinski explained that Cecil County is only excavating and relocating the waste – 
there is no source separation occurring.  Steve mentioned that at the Gude Landfill, it might 
make more sense to screen excavated waste to recover usable soil or other materials such as 
recyclable commodities.  Steve also noted that the duration of any waste excavation and 
relocation activity would depend on many factors. 

 
4) Steve Lezinski summarized the status of the Nature and Extent Study (NES) Amendment        

No. 1. 
 

a) MDE approval of the NES Amendment No. 1 work plan was received on 5/11/11. 
b) The NES Amendment No. 1 completion deadline is 11/21/11. 
c) DEP and EA field reviewed temporary monitoring well locations with M-NCPPC and 

WSSC. 
d) Land access agreements are nearly complete. 
e) Because of land access challenges, the geo-probe (direct push) equipment will not be used 

for installing the temporary groundwater monitoring locations.  Hand augering will be used 
at these locations to a depth of ten (10) to twelve (12) feet below ground surface. 

f) Keith Ligon asked about the timing of drilling in the Community and Steve advised that it 
will probably be the first week of August.  

 
5) Steve Lezinski summarized the status of the land reuse decision process.  DEP is preparing an 

internal memorandum for County Executive approval to work directly with stakeholders 
concerning land reuse decisions.  Bob Hoyt is currently reviewing the proposed approach. 
 

6) Steve Lezinski discussed the requested involvement of University of Maryland graduate 
students in potential remediation at the Landfill.  As an academic exercise for Environmental 
Management graduate students, they would review and research environmental contamination 
issues and remediation alternatives for the Landfill.  Keith Ligon commented that land reuse 
should be included in the analyses.  Steve Lezinski stated that land reuse could be incorporated 
into the student analyses.  

 
7) Steve Lezinski provided an update on the Community Communication Plan and Milestone 

Status, and provided a copy of Gude Landfill – Remediation and Reuse Schedule (included as 
Attachment 5). 
 
a) Steve reviewed the M-NCPPC land exchange process.  Keith Ligon stated that GLCC had 

no issues with it.  Julia Tillery stated that she might attend the public meeting on July 27th.  
Laszlo Harsanyi asked about the process and Steve reviewed the steps for obtaining final 
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approval. 
b) Keith Ligon asked about the next Community public meeting.  Steve stated that early in 

2012 would be a time at which the final results of the NES and a forecast of the Assessment 
of Corrective Measures (ACM) could be presented. 

 
8) Steve Lezinski requested that GLCC provide further commentary on the GLCC/MDE meeting 

that was held in April 2011.  GLCC’s letter to MDE dated April 10, 2011 and MDE’s letter to 
GLCC dated June 14, 2011 are provided under Attachment 6.    
 
a) Keith Ligon stated that GLCC’s top level concern is the Landfill’s impact on the 

Community, particularly property values.  MDE’s response was that their focus was on the 
environment and public health. Issues such as potential impacts to property values or even 
land reuse should be dealt directly with the County. GLCC concluded that addressing 
impacts to property values should be within the working process with the County.  

 Steve Lezinski added that in previous GLCC/DEP meeting discussions, 
guidance was relayed from the DEP County Attorney that potential impacts to 
property values would have to be assessed by an Attorney working for 
individual residents not from the Office of the County Attorney.  

b) Keith Ligon said that MDE was not settled on a particular corrective action for the Landfill.  
They stated that capping was typical, but as their above referenced letter indicated they 
anticipate a multiple action approach.  Keith stated that the decision process was discussed 
and that MDE indicated that a Consent Order would specify the investigation and 
implemental processes for corrective actions.   

 Steve Lezinski stated that DEP is reviewing a Draft Consent Order provided 
by MDE.   Keith Ligon asked about the timing.  Steve indicated that the best 
scenario would be to have the Consent Order finalized by the time the NES is 
finalized and the ACM is initiated.  Keith stated that GLCC would prefer to 
have the land reuse plans included in the Consent Order.  Steve and John 
Kumm of EA stated that land reuse is not a typical item that is included in a 
Consent Order as they primarily focus on the environment and public health.  

c) Keith Ligon referenced a Harford County agreement that compensated residents for the 
impacts from the Scarborough Landfill.   

d) John Kumm commented that MDE’s purview and jurisdiction are confined to the 
environment and public health as summarized by the three (3) pre-established remediation 
goals. 

e) Julia Tillery stated that her understanding from MDE was that they would be open to 
memorializing the land reuse objectives in a Consent Order.   

f) Keith Ligon asked about the County’s objectives for land reuse.  Steve Lezinski discussed   
hypothetical scenarios that involved a land reuse split of interest/benefit between the 
Community, DEP and other County Departments.  Keith Ligon requested a copy of the 
decision memo regarding land reuse.  Steve Lezinski stated he would share the findings of 
the decision memo once final agreement by upper-level County management has been 
obtained.    

g) Julia Tillery requested that “yard trim” be called wood waste processing.  Steve Lezinski 
clarified that it would be “natural wood waste processing”.  Keith Ligon stated that GLCC 
expressed concern to MDE about the “yard trim” operations.  MDE advised them that the 
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County is permitted to conduct emergency storm debris and leaf management operations on 
the site.  MDE did clarify that expansion of the yard trim operations would require that the 
landfill is meeting all environmental restrictions including no MCL exceedances beyond 
property line. 

h) Keith Ligon stated that GLCC was open to different remediation approaches but that they 
were skeptical about the ability of bioremediation to manage this site. 

i) Keith Ligon commented that during the meeting between MDE/GLCC that MDE indicated 
that trees cannot be planted on top of a landfill without a substantial amount of cover soil.  
Steve Lezinski commented that this could potentially be feasible along the perimeter of the 
site, which would enable a tree screen around the property border. 

j) MDE referenced Loyola College on Television Hill in Baltimore as an example of a 
successful remediation and reuse project. 

 
9) Keith Ligon asked about the process of conducting the ACM in parallel with the Assessment of 

Land Reuse.  Steve Lezinski and John Kumm explained that the ACM process will be similar 
to the development of the Remediation Feasibility Memorandum, but in greater detail.  Land 
reuse is not part of that process, but since land reuse options will be influenced by the ACM 
process they need to be considered on somewhat of parallel tracks. 

 
10) Steve Lezinski summarized the current landfill operations. 

 
a) The April 2011 semi-annual groundwater and surface water monitoring results are similar 

in nature to the historical and NES data for the Landfill site.  DEP will post the Semi-
Annual Groundwater and Surface Water Monitoring Report on the Remediation webpage. 

b) Weekly monitoring of landfill gas by DEP is on-going.  Mid-May monitoring indicated 
intermittent methane exceedances in well W-05.  That monitoring well is currently in 
compliance.  Current quarterly monitoring is complete and indicated no exceedances.  DEP 
will post the Quarterly Landfill Gas Monitoring Report on the Remediation webpage. 

c) The DSWS Landfill Maintenance Contractor continues to perform access road maintenance 
and tree removal near existing landfill gas pipes and near future landfill gas infrastructure 
locations. 

d) DEP is planning to update the Remediation website in the next couple of months.  Steve 
requested suggestions for increasing the site’s utility.  GLCC advised that they will forward 
any pertinent suggestions. 

  
11) The next DEP/GLCC meeting will be scheduled for Tuesday August 16th. 
 

Recently Closed Action and Follow-up Items 
 
17-2 DEP will add a timeline/milestone review section to future meeting agendas. 
 Status:  Closed.  DEP added this item as a standard topic for future agendas. 
 
17-3 DEP will create a quarterly newsletter to orient the larger Community and other adjacent 

property stakeholders on the Landfill.   The newsletter will contain an update on the Nature and 
Extent Study activities that have occurred in the past three months.  The newsletter will be 
provided to GLCC to include in an upcoming HOA newsletter. 
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 Status:  Open.  DEP provided the Quarterly Newsletter to GLCC and the Derwood Station 
HOA’s on June 30, 2011.  

 
Open Action and Follow-up Items 

 
16-2 DEP and EA will further evaluate end use options and present these to GLCC in a future 

monthly meeting. 
 Status:   Open. 
 
17-1 DEP will contact senior County representatives and stakeholders regarding their attendance at a 

future GLCC/DEP monthly meeting to discuss the County’s decision making process for 
Landfill site reuse, potential County site reuse options and the integration and consideration of 
the Community’s reuse options. 

 Status:   Open. 
 

New Action and Follow-up Items 
 
18-1 Once the Landfill land reuse discussion is documented and agreed upon in a decision memo 

with the County Executive and/or other stakeholders, DEP will share the final findings of the 
agreed upon process with GLCC.  

 Status:  Open 
 
 
 
 
 
 
 
The above summation is the writer’s interpretation of the items discussed at the meeting.  Comments 
involving differences in understanding of any of the meeting items will be received for a period of 
thirty (30) days from the date of these meeting minutes.  Clarifications will be made, as deemed 
necessary.  If no comments are received within the specified time period, the minutes will remain as 
written.   
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1. GLCC/DEP Meeting Minutes (Meeting No. 17) 
a. Approved via K. Ligon email 6/4/11.  

 
2. GLCC/DEP Site Visit to Cecil County (6/21/11) 

a. Waste excavation and relocation within the Landfill.  
b. GLCC site observations from attendees. 

 
3. Nature and Extent Study (NES) – Amendment No.1 Status Update 

a. Received formal MDE approval of NES Amend. No.1 work plan dated 5/11/11.  
 NES Amend. No.1 completion deadline of 11/21/11.  

b. DEP and EA field reviewed temporary groundwater monitoring well locations.  
c. DEP and EA nearly complete with Land Access Agreements.  
 

4. Land Reuse Decision Process Status Update 
a. DEP is preparing an internal memorandum for County Executive approval to work directly 

with stakeholders (Community, MDE, etc.) regarding land reuse decisions. 
 

5. Academic Exercise by Graduate Students of the University of Maryland 
a. Academic exercise for Environmental Management Students to review and research 

environmental contamination issues and remediation alternatives.  
b. GLCC concerns or recommendations from meeting attendees.  
 

6. Community Communication Plan and Milestone Status Update 
a. MDE approval of NES Amend. No.1 work plan dated 5/11/11.  
b. NES Amend. No. 1 completion deadline of 11/21/11.  
c. Gude Landfill Quarterly Newsletter dated 6/30/11.  
d. Gude Landfill Groundwater Well Public Notice Letter dated 6/30/11.  
e. Gude Landfill Exchange of Land with M-NCPPC:  

 Newspaper Advertisement Notices in Gazette Rockville and Gaithersburg Editions 
– July 13-19; July 20-26; July 27-August 2.  

 Public Meeting on July 27 at the EOB 1st Fl. 7:00-9:00 PM in Rockville, MD.  
 Written Public Comment deadline of August 23.  

f. Review Next Steps in the Remediation Effort Schedule.  
g. DEP will update the Community Milestone Schedule and email to GLCC.  
 

7. GLCC/MDE Meeting (4/18/11) 
a. GLCC to provide further commentary.  
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8. Current Gude Landfill Operations 
a. Monitoring 

 Groundwater & Surface water – Semi-Annual monitoring is complete.  
 Results are similar to historical and NES data.   
 DEP will post Semi-Annual Report to Remediation webpage. 

 Landfill Gas – Weekly monitoring is on-going; Quarterly monitoring is complete. 
 Weekly monitoring during mid-May indicated intermittent exceedences in 

monitoring well W-05, which is currently in compliance.  
 Quarterly monitoring indicated no methane exceedences. 
 DEP will post Quarterly Report to Remediation webpage. 

b. Post-Closure Care  
 Site Maintenance – DSWS Landfill Maintenance Contractor continues to perform 

access road maintenance and tree removal along existing landfill gas pipes and 
future locations of gas collection infrastructure.  

c. Landfill and Remediation Webpage(s) 
 DEP is working towards a comprehensive update to the webpage(s).  

 
9. Next Meeting/Action Items 

a. To Close 
 17-2 – as added to this agenda and future meeting agendas. 
 17-3 – DEP provided the Quarterly Newsletter to GLCC and HOA’s on 6/30/11.  

b. To Leave Open  
 17-1 – to be discussed internally by DEP and at a future GLCC/DEP monthly meeting.   

c. New Actions Items from Meeting 
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5-01 DEP and EA to research the existence of a comprehensive database for closed landfill 

reuse options. 
Status: Closed.  EA provided a list of landfill reuse resources, which was attached to the 
minutes for Meeting No. 7.   
 

5-02 GLCC to schedule next Derwood Community Meeting; second quarter 2010. 
Status: Closed.  GLCC noted that the Community will continue to be welcome at the 
monthly meetings, and these will be included in the DEP letter to the HOAs and the 
residents.  Therefore, GLCC does not plan to schedule another community meeting at this 
time. 
 

5-03 DEP to contact MDE regarding the spring and northwest slope surface water sampling, 
and leachate seep repairs on northwest slope. 
Status: Closed.  DEP and MDE met on December 21, 2009 and discussed these issues.  
The outcome was summarized in Attachment No. 4 of the Meeting No. 7 minutes. 

 
5-04 DEP to post the recent aerial survey of the Gude Landfill on the remediation project   
            website. 

Status: Closed.  The image has been posted on the website. 
 

5-05 DEP to evaluate if Biochemical and Chemical Oxygen Demand (BOD/COD) can be 
included for analysis purposes in surface water samples. 
Status: Closed.  After further discussion, GLCC agreed that BOD sampling would not be 
conducted, since it would be difficult to discern whether the results were affected by the 
landfill.  DEP agreed to collect samples for COD analysis.  The objectives and plan for 
COD sampling was and agreed to between DEP and GLCC. 

 
5-06 DEP to reschedule the dioxin/furan testing of the Gude Landfill gas-to-energy engine. 

Status: Closed.  The testing was conducted in early March 2010 but the results have not 
yet been reported. 
 

5-07 EA to provide a list of the chemical analytes that were detected in the Gude Landfill 
groundwater/surface water sampling that are carcinogens. 
Status: Closed.  EA provided a summary of risk and carcinogenic effects for chemical 
analytes, which is included as Attachment No. 6 to the Meeting No. 7 minutes. 

 
6-01 DEP and EA to create a list of open agenda items (i.e., action and follow-up items). 

Status: Closed.  This list is included in the meeting minutes and will be carried into 
subsequent minutes. 

 
6-02 DEP and EA to finalize more precise locations of the new monitoring wells.  Follow-up 

work with permitting agencies, utility locators, and adjoining property owners will be 
conducted. 
Status: Closed.  Additional location information finalized. 
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6-03 GLCC/DEP/EA to finalize an approach to communicate all aspects of the expanded 
monitoring well program to the Derwood Community. 
Status: Closed.  Initial letters to be sent to the HOAs, with follow-up letters to residents in 
the immediate area of proposed intrusive activities. 
 

7-01 DEP to complete interim measures for leachate redirection at seep locations. 
 Status: Closed. Completed May/June 2010.  
 
7-02 DEP to finalize and send letter to HOAs regarding the landfill remediation project and 

proposed groundwater monitoring well locations within the Community. 
 Status: Closed.  DEP prepared the Community notification letter dated 2-26-10 for 

distribution to the residents via the HOA presidents.    
 
7-03 DEP to obtain dioxin/furan test results for flare and engine. 
 Status: Closed.  Results provided to GLCC June 2010. 
 
8-01 EA will provide DEP with a full version of the Draft Study Plan as a PDF for posting on 

the website and an abbreviated PDF version for distribution to GLCC members. 
 Status: Closed.  Received by County on August 6, 2010.  County to post on remediation 

webpage.  
 
8-02 GLCC will distribute the DEP Community Letter in a special edition of each of the three 

HOA newsletters, both by e-mail and standard mail, by the end of March. 
 Status: Closed.  
 
9-01 DEP and EA will provide a list of milestones and dates to include as a schedule update 

with minutes from each meeting. 
 Status: Closed. 
 
9-02 DEP and EA will identify special instructions for residents and the driller to be used 

during the actual well drilling for inclusion in the individual resident notification letters. 
 Status: Closed. Completed June 2010.  
  
10-1 EA will prepare a Maryland Toxic Air Pollutant regulation compliance demonstration for 

dioxin/furan emissions from the flares and engines at Oaks and Gude. 
 Status: Closed.  DEP will post on the Remediation webpage.  
 
10-2 GLCC will meet independently on June 20, 2010 to discuss the process of early 

integration of end use objectives into the corrective action planning process and will 
propose a pathway and procedure to DEP at the July 8, 2010 DEP/GLCC meeting. 

 Status: Closed.  During Meeting No. 11, GLCC provided the County guidance on 
preferred end uses from the Community for the Gude Landfill site.  
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11-1 GLCC requested Bob Hoyt, Director of DEP to attend the next GLCC/DEP monthly 
meeting on September 15, 2010 to discuss the Request for Expression of Interest (REOI). 

 Status: Closed.   
 
11-2 GLCC inquired if the County had investigated the potential for a Brownfields Grant for 

the Remediation/Land Reuse project.   
Status:  Closed.  Grant funding options were presented to GLCC on 4/14/11. 

 
12-1 Using the risk evaluation methodology, EA will back calculate contaminant 

concentrations that would represent a human risk concern for vapor intrusion from 
groundwater into indoor air.   
Status:  Closed.  The calculation was made by EA and included in the analysis and 
provided to GLCC. 

 
13-1 EA will revise the last two sentences in paragraph 5) of the minutes for Meeting No. 12 

to clarify the concept.   
Status:  Closed.   Changes are reflected in Meeting No. 12 Minutes. 

 
13-2  EA will prepare and submit to DEP for review a summary of the project status including 

background, status, and the remaining activities to complete the project.  The HOA 
Presidents will distribute this summary to Derwood Station residents.   
Status:  Closed.   The Nature and Extent Study Fact Sheet was e-mailed to GLCC/HOA 
Presidents by Steve Lezinski on 12/23/10 for distribution to the Derwood Station 
Residential Community.  

 
13-3 EA will research the applicability of 40 CFR Part 258 Subpart E and report back to DEP 

and GLCC.   
Status:  Closed.  A response was provided via e-mail by Steve Lezinski to GLCC on 
11/3/10 – the regulation is not applicable to Gude Landfill. 

 
14-1 DEP will address conformance of the current monitoring program to the 2001 County 

Groundwater Protection Plan.  
Status:  Closed.  It was determined that the Ground Water Protection Strategy is not an 
active program within DEP.  

 
14-2 DEP will contact the County Attorney and the County Real Estate Office concerning 

potential property value impacts and seller’s obligations.   
 Status: Closed.   The Office of the County Attorney cannot provide legal advice to 

members of the Community.  If members of the Community desire advice on property 
value impacts and seller’s obligations, they would have to obtain this legal advice from 
their own legal counsel. 

 
15-1 DEP and EA will establish a list of key project milestones for inclusion in the Project 

Communications Plan.   
 Status:  Closed.  As part of the Project Communications Plan, an updated project 

schedule and key project milestones were presented to GLCC on 4/14/11. 
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15-2 DEP and EA will determine the current regulation for setbacks at new landfills and report 

this information to GLCC.   
 Status:  Closed.  Applicable setback requirements were determined and presented to 

GLCC on 4/14/11. 
 
15-3 DEP will submit the proposed action plan for further investigation and analysis to satisfy 

MDE’s concerns about the Nature and Extent Study to MDE by March 18, 2011.   
 Status:  Closed.  The work plan of Amendment No. 1 to the Nature and Extent Study was 

submitted to and accepted by MDE in March 2011. 
 
16-1  DEP and EA will evaluate the potential corrective measure of excavation and relocation 

of waste in greater detail, and present this to GLCC at a future monthly meeting. 
 Status:  Closed.  DEP and EA presented the potential corrective measure of waste 

excavation and reclamation during the GLCC/DEP Meeting No. 17. 
 
17-2 DEP will add a timeline/milestone review section to future meeting agendas. 
 Status:  Closed.  DEP added this item as a standard topic for future agendas.  
 
17-3 DEP will create a quarterly newsletter to orient the larger Community and other adjacent 

property stakeholders on the Landfill.  The newsletter will contain an update on the 
Nature and Extent Study activities that have occurred in the past three months.  The 
newsletter will be provided to GLCC to include in an upcoming HOA newsletter. 

 Status:  Closed.  DEP provided the Quarterly Newsletter to GLCC and the Derwood 
Station HOA’s on June 30, 2011.  
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7/19/11 

Gude Landfill – Remediation and Reuse Schedule 
 

Next Steps in the Remediation Effort 
 
 

MDE Mandatory Remediation Steps  
 

Next Step Description Projected 
 Schedule 

Duration Status 

 
Aerial/Field Survey and Limit of 
Waste Delineation  

Perform a Metes and Bounds Survey of 
the Landfill Property Boundary and 
Determine the horizontal extent of waste 

 
May 2009 – Nov. 2010 

 

 
19 Months 

 
Complete 

 
Nature and Extent Study 

Delineate and characterize environmental 
contamination resulting from the Gude 
Landfill site (submit to MDE) 

 
Sept. 2009 – Nov. 2011 

 
27 Months 

 
On-Going 

 
Land Swap Disposition 

Land Swap (17 acres) with M-NCPPC 
due to waste encroachment on Park Land 
from the Gude Landfill site  

 
Apr. 2010 – Mar. 2012 

 
24 Months 

 
On-Going 

 
Assessment of Corrective Measures 
 

Assess and evaluate mechanisms to 
mitigate environmental contamination 
resulting from the Gude Landfill (submit 
to MDE) 

 
Jan. 2012 – Dec. 2012 

 
12 Months 

 
Future 

 
Assessment of Land Reuse(s) 
 

Assess and evaluate suitable land reuse(s) 
to integrate with the proposed corrective 
measures  

 
Jan. 2012 – Dec. 2012 

 
12 Months 

 
Future 

 
Corrective Measure Preparation 
 

Prepare the planning, design and 
permitting documents for the MDE 
approved corrective measures  

 
Jan. 2013 – Mar. 2014 

 
15 Months 

 
Future 

 
Land Reuse Integration  
 

Integrate the suitable land reuse(s) into 
the planning, design and permitting 
documents of the MDE approved 
corrective measures 

 
Jan. 2013 – Mar. 2014 

 
15 Months 

 
Future 

 
Corrective Measure Construction 
 

Construct the MDE approved corrective 
measures (To occur in multiple phases of 
work) 

 
Apr. 2014 – TBD 
(multiple years) 

 
TBD 

 
Future 

 
Land Reuse Construction  
 

Construct the suitable land reuse(s) with 
the MDE approved corrective measures 
(To occur in multiple phases of work) 

 
Apr. 2014 – TBD 
(multiple years) 

 
TBD 

 
Future 

 
 

DEP Envisioned Remediation Steps 
 

Next Step Description Projected 
 Schedule 

Duration Status 

Monthly Meetings with Community DEP Monthly Meetings with the Gude 
Landfill Concerned Citizens (GLCC) 

Jun. 2009 – TBD 
(multiple years) 

TBD On-Going 
 

Focus Group Community Meetings 
and Public Notification Letters 

As required per “Next Step” Milestone Sept. 2009 – TBD 
(multiple years) 

TBD On-Going 
 

Focus Group Adjacent Landowner 
Meetings and Notification Letters 

As required per “Next Step” Milestone Apr. 2010 – TBD 
(multiple years) 

TBD On-Going 
 

Next Step Meetings with MDE As required per “Next Step” Milestone Sept. 2009 – TBD 
(multiple years) 

TBD On-Going 
 

Next Step Regulatory Mandated 
Public Notification Meetings  

As required per “Next Step” Milestone Sept. 2009 – TBD 
(multiple years) 

TBD On-Going 
 

Maintain Remediation and Reuse 
Webpage 

As required per “Next Step” Milestone Jun. 2009 – TBD 
(multiple years) 

TBD On-Going 
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April 10, 2011 
 
 
Maryland Department of the Environment 
1800 Washington Boulevard 
Baltimore, MD 21230 
 
Attn: Robert M. Summers, Ph.D. 

Acting Secretary 
 

Martha Hynson, Chief 
Landfill Operations Division  

 
Dear Acting Secretary Dr. Summers and Chief Hynson, 

Thank you for your February 10, 2011 response to last December’s letter from the Gude Landfill 

Concerned Citizens committee.  We appreciate your offer to meet with representatives of GLCC to 

discuss remediation of the environmental violations at the Gude Landfill.  We look forward to our 

meeting with MDE on April 18, 2011 at 1 p.m. at your Baltimore City offices.   

If there are any changes in schedule or need to communicate prior to the meeting, please contact Keith 

Ligon, at 571-218-9019 or via email to keithligon@verizon.net. 

We anticipate an informal and active exchange.  This letter serves to highlight areas of discussion for our 

upcoming meeting.  

As background, the GLCC has been in existence since 2008, and was first established in order to combat 

Montgomery County’s efforts to place a 400 bus parking and maintenance depot on top of the Gude 

Landfill.  The Gude Landfill borders our neighborhoods, and is as close as 300 feet to resident’s property 

lines.  GLCC membership includes the three presidents of the nearby homeowner’s associations, board 

members, and community representatives.  Dean Dozier, a member of the GLCC, is a former solid and 

hazardous waste enforcement inspector from a state agency as well as a current environmental 

manager for a Fortune 100 company.     

Following the County’s determination to not relocate a bus depot to the landfill, and with Dean’s advice 

and support, GLCC became increasingly aware of the potential impact to the groundwater from the 

Gude Landfill, a pre-subtitle D landfill.  Two years ago, during our contesting of the proposed bus depot, 

the GLCC asked for lab tests and found the results disturbing.  Not only were hazardous constituents 

present in the wells, but the contaminants along the subdivision were trending upward.  As you know, 

several constituents had exceeded MCLs.  Since that time, the GLCC charter has focused on remediation, 

re-use, defining and mitigating the negative impact to our community. 

At first, the County reflected very little concern and repeatedly answered that “no one is drinking the 

water anyway”.  This approach appears to remain at the core of the County’s position relative to 
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magnitude of risk at the Gude Landfill.  The absence of material health risk and other adverse findings in 

the NES rests squarely on the determination that nearby residents do not drink water from the wells.   

We are concerned that the finding of minimal health risk will result in a lesser commitment to 

remediation.  We are concerned that the findings fail to acknowledge that private property adjacent to 

the landfill has been contaminated and has been materially and negatively impacted.     

 Does MDE consider the impact to neighboring homeowner’s land values and property rights in 

reaching its determination to approve remediation and reuse approaches?   

As a matter of regulatory and legal compliance, the MCL exceedances had never been reported to MDE, 

and the migration of pollutants has been uncontrolled for a period of over 15 years.  The problem has 

been ignored for too long, the trends are all disturbing, and the County’s past performance is weak, at 

best.  In this context, our concerns regarding effective remediation of the landfill are based on a track 

record of no transparency, a failure to report, a lack of timely mitigation, and a failure to commit 

required resources.  Our concerns about transparency and public involvement were exacerbated by a 

recent meeting conducted by the County with MDE on February 23, 2011.   A member of our GLCC 

requested to be present at this meeting held between the County and MDE to discuss the NES and 

potential remediation options.  Her request was declined, even when it was clear GLCC did not expect to 

participate, merely attend.  We have raised our concerns about a “seat at the table” with County 

officials, were advised that certain staff level meetings will not allow for public involvement, but that 

there are many avenues for community participation and input.  We would like to confirm MDE’s 

understanding and commitment to open-ness and transparency, and engagement with stakeholders.   

 Does MDE agree that GLCC is a recognized community advisory group and entitled to participate 

in such meetings in the spirit of the Open Meetings Act, 40 CFR 25 and MDE policy on 

community outreach?   

 At what meetings will GLCC and the public be allowed to attend?   

An additional area of concern to GLCC is Rock Creek.  Because the County has allowed groundwater in 

the subdivision and on adjacent properties to become contaminated and neglected to report such 

contamination as required, there is now a clear and present danger to Rock Creek, a state waterway.  As 

is now proven by the Nature and Extent Study, the groundwater adjacent to Gude is very shallow at 

points; in some wells the depth is only 8 feet BGS.  Rock Creek is located down gradient and within 100 

yards of the toe of the landfill.  Several natural springs exist along the northern border near the park and 

in close proximity to the landfill.  Left unchecked and absent the best available control technology to 

remediate the migration of toxic leachate, the estimated 400 million gallons of contaminated leachate 

will at some point begin to have an adverse effect on Rock Creek and the Potomac River into which it 

flows.  While minimal at this moment, sample results have indicated the possibility that some 

constituents are already being detected in Rock Creek.  We are all keenly aware of the contamination 

reduction efforts along the entire water shed of the Chesapeake Bay.  The Gude Landfill contamination 

and migration is one factor that could soon have additional adverse effects.   
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 Does MDE agree that risks to Rock Creek must be addressed?  What is MDE’s view regarding the 

County’s stated opinion that its water quality standpoint, the volatile organic compounds found 

in the groundwater and moving towards Rock Creek “will just evaporate,” contrary to 

established science?   

The GLCC is concerned about the adequacy and effectiveness of the County’s remediation of the landfill.  

GLCC believes that the only appropriate method of control for this landfill and the best available 

technology is a full geo-synthetic cap complemented by a bioremediation program.  Additional elements 

are required, to include re-grading and pump and treat solutions especially for the NW boundary, the 

boundary facing the community, and along the N – NE boundary to constrain the flow of toxic leachate 

into Rock Creek.  We have expressed our concerns to County officials, and received their commitment 

that the most effective and time efficient solution to achieve MDE’s mandated goals will be their 

primary objective.  Still, we are concerned that the County will prefer alternatives that provide a low 

cost avenue to attempt a stop-gap measure.     

 What remediation approaches are being considered by MDE, and which are considered 

presently acceptable to the State in this or similar circumstances? 

 Will approved remediation approaches address reuse that will address the disamenity impact to 

our community and prohibit the commercial development of the landfill?  

Last, we would appreciate a discussion of process and timelines from MDE’s perspective.   

 What are the next steps?   

 What can our community expect over the near term?   

 Will MDE agree to future meetings with GLCC in advance of any final decisions on remediation 

and reuse? 

We would like to thank you and your staff in advance for the assistance thus far in this overall endeavor. 

We fully realize the effort it takes to help protect the environment in which we all live.  We appreciate 

the opportunity to meet with you and your staff and your commitment to open and transparent 

processes, and community engagement and involvement.  We appreciate the ongoing monthly 

meetings we have had with DEP and look forward to a similar active dialogue with MDE.  

 

/S/ 

Keith Ligon, Chairman 

Gude Landfill Concerned Citizens  
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