

## FALL 2020 - WASHDOWN & DEGREASING SCHEDULE

		SEPTEMBER														OCTOBER																		
JOB		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th
<b>SILVER SPRING</b>																																		
GAR. 03	D	X																																
GAR. 04	D		X																															
GAR. 02- Phase II	D			X	X																													
GAR. 02	D					X	X	X																										
GAR. 09	D								X	X																								
GAR. 60	D									X	X	X																						
GAR. 58	D												X	X	X																			
GAR. 61	D															X	X	X																
GAR. 55	D																		X	X	X													
GAR. 5	D																						X	X										
<b>BETHESDA</b>																																		
GAR. 47	D																							X	X									
GAR. 31	D																									X	X	X	X					
GAR. 49	D																													X	X	X	X	

  

		OCTOBER														NOVEMBER																			
JOB		16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
		F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	
<b>BETHESDA</b>																																			
GAR. 35	D	X	X																																
GAR. 11	D			X	X	X																													
GAR. 11A	D						X	X																											
GAR. 40	D								X	X																									
GAR. 57	D										X	X	X																						
GAR. 42	D													X	X	X																			
GAR. 36	D																X	X	X																
<b>WHEATON</b>																																			
GAR. 45	D																			X	X														

\*NOTE:

<b>JOB</b>		
<b>D</b>		Degrease/Washdown
<b>B</b>		Beam
<b>W</b>		Washdown Walls (Inspector Advise)
	<b>Garage 7, Garage 47A, Garage 16</b>	<b>OUT OF SCHEDULE</b>