

Fall 2023 - WASHDOWN & DEGREASING SCHEDULE

		September														OCTOBER												
		11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7
JOB		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S
BETHESDA																												
GAR. 40	D W	X	X																									
GAR. 11	D			X	X	X																						
GAR. 11A	D						X	X																				
GAR. 42	D								X	X	X																	
GAR. 49	D										X	X	X	X														
GAR. 57	D													X	X	X												
GAR. 36	D															X	X	X										
GAR. 35	D																			X	X							
GAR. 31	D																						X	X	X	X		

		OCTOBER														NOVEMBER																													
		8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
JOB		Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F			
WHEATON																																													
GAR. 13	D	X	X																																										
GAR. 45	D			X	X																																								
SILVER SPRING																																													
GAR. 4	D					X																																							
GAR. 3	D						X																																						
GAR. 2 - Phase II	D							X	X																																				
GAR. 2	D									X	X	X																																	
GAR. 58	D												X	X	X																														
GAR. 9	D														X	X																													
GAR. 55	D W																	X	X	X																									
GAR. 5	D W																				X	X																							
GAR. 61	D W																								X	X	X	X																	
GAR. 60	D W																										X	X	X																

D	Degrease/Washdown
B	Beam
W	Washdown Walls (Inspector Advise)

Garage 7, Garage 16, Garage 47 & 47A **OUT OF SCHEDULE**