

Glenmont FS 18 Replacement -- No. 450900

Category
Subcategory
Administering Agency
Planning Area

Public Safety
Fire/Rescue Service
General Services
Kensington-Wheaton

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

January 05, 2011
No
None.
Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000)

Cost Element	Total	Thru FY10	Rem. FY10	Total 6 Years	FY11	FY12	FY13	FY14	FY15	FY16	Beyond 6 Years
Planning, Design, and Supervision	1,746	33	65	1,648	459	192	212	493	292	0	0
Land	0	0	0	0	0	0	0	0	0	0	0
Site Improvements and Utilities	1,046	0	0	1,046	0	152	224	521	149	0	0
Construction	8,354	0	0	8,354	0	525	2,354	4,587	888	0	0
Other	986	1	0	985	0	143	183	427	232	0	0
Total	12,132	34	65	12,033	459	1,012	2,973	6,028	1,561	0	0

FUNDING SCHEDULE (\$000)

G.O. Bonds	12,132	34	65	12,033	459	1,012	2,973	6,028	1,561	0	0
Total	12,132	34	65	12,033	459	1,012	2,973	6,028	1,561	0	0

OPERATING BUDGET IMPACT (\$000)

Maintenance				290	0	0	0	0	132	158
Energy				0	0	0	0	0	153	184
Net Impact				627	0	0	0	0	285	342

DESCRIPTION

This project provides for an approximately 19,900 gross square foot fire station to replace the current fire station located at the intersection of Georgia Avenue and Randolph Road. The recommended replacement fire-rescue station is a modified Class II station designed to meet current operational requirements and accommodate modern fire fighting apparatus. The project includes gear storage, decontamination, information technology rooms, and four apparatus bays.

ESTIMATED SCHEDULE

The design phase will commence upon land acquisition and it is estimated to last twenty months, followed by approximately six months for bidding, and a construction period of approximately eighteen months.

COST CHANGE

The cost decrease is due to the project's scope changing from a two-story fire station to a one-story fire station.

JUSTIFICATION

The Maryland State Highway Administration (SHA) plans to build a new intersection at Georgia Avenue and Randolph Road. The current station is located on the planned intersection site. The replacement fire station will be located on a different site but in proximity to the service area of the current station.

FISCAL NOTE

The project provides for the design and construction phase costs. Debt service for this project will be financed with Consolidated Fire Tax District Funds. There are no funds for fire apparatus included in project budget.

OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA

Date First Appropriation	FY10	(\$000)
First Cost Estimate		
Current Scope	FY12	12,132
Last FY's Cost Estimate		13,032
Appropriation Request	FY12	9,406
Supplemental Appropriation Request		0
Transfer		0
Cumulative Appropriation		1,661
Expenditures / Encumbrances		33
Unencumbered Balance		1,628
Partial Closeout Thru	FY09	0
New Partial Closeout	FY10	0
Total Partial Closeout		0

COORDINATION

Department of General Services
Department of Technology Services
Montgomery County Fire and Rescue Service
Department of Permitting Services
Maryland State Highway Administration
WSSC
PEPCO
WMATA
Mid-County Regional Services Center

Special Capital Projects Legislation [Bill No. 21-10] was adopted by Council November 30, 2010.

