

Midcounty Highway/Middlebrook Road Public Workshop

Project Schedule

F D E D

N

0

Environmental Assessment

Concept Plan / Alternatives Analysis

Prospectus and Recommendations

County Council Review

Fall '04

We are Here!

Spring '05

Fall '05

Winter '05

Council Makes Decision

Future dates depend funding

Council Makes Decision

Facility Planning Phase II -**35% Preliminary Design**

Submit to County Council for Merit-Based Approval and Inclusion in CIP

> **Complete Final Detailed Design**

Begin Construction