

Fall 2025 - WASHDOWN & DEGREASING SCHEDULE

			September														OCTOBER															
			15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14
JOB			M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T
BETHESDA																																
GAR. 40	D	W	X	X																												
GAR. 11	D				X	X	X																									
GAR. 11A	D							X	X																			B				
GAR. 42	D									X	X	X																R				
GAR. 49	D												X	X	X	X												E				
GAR. 57	D																X	X	X									A				
GAR. 36	D																		X	X	X							K				
GAR. 35	D																					X	X									
GAR. 31	D																							X	X	X	X					
GAR. 47	D																												X	X	X	

			OCTOBER														NOVEMBER																										
			15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
JOB			W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	SU	M
WHEATON																																											
GAR. 13	D		X	X																																							
GAR. 45	D				X	X																																					
SILVER SPRING																																											
GAR. 61	D					X	X	X	X																																		
GAR. 9	D										X	X																															
GAR. 4	D												X																														
GAR. 3	D													X																													
GAR. 60	D														X	X	X																										
GAR. 58	D																	X	X	X																							
GAR. 2- Phase II	D	W																		X	X																						
GAR. 2	D	W																				X	X	X																			
GAR. 55	D	W																							X	X	X																
GAR. 5	D	W																										X	X														

D	Degrease/Washdown
B	Beam
W	Washdown Walls (Inspector Advise)

Garage 7, Garage 16, Garage 47 & 47A	OUT OF SCHEDULE
--------------------------------------	-----------------