

# SPRING 2021 - WASHDOWN, DEGREASING, & BEAM CLEANING SCHEDULE

		APRIL														MAY																					
JOB		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
		W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su			
<b>SILVER SPRING</b>																																					
GAR. 03	D	X																																			
GAR. 04	D	B	X																																		
GAR. 02- Phase II	D	B		X	X																																
GAR. 02	D	B				X	X	X																													
GAR. 58	D	W							X	X	X																										
GAR. 09	D											X	X																								
GAR. 60	D	W											X	X	X																						
GAR. 05	D	B															X	X																			
GAR. 55	D																	X	X	X																	
GAR. 61	D	B																			X	X	X														
<b>BETHESDA</b>																																					
GAR. 40	D	B																						X	X												
GAR. 31	D																								X	X	X	X									
GAR. 49	D																														X	X	X	X			
		MAY														JUNE																					
JOB		17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F			
<b>BETHESDA</b>																																					
GAR. 11A	D	B	X	X																																	
GAR. 11	D			X	X	X																															
GAR. 35	D	B					X	X																													
GAR. 42	D	B							X	X	X																										
GAR. 36	D											X	X	X																							
GAR. 57	D	B													X	X	X																				
<b>WHEATON</b>																																					
GAR. 13	D																X	X																			
GAR. 45	D																		X	X																	

\*NOTE:

<b>JOB</b>		
<b>D</b>		Degrease/Washdown
<b>B</b>		Beam
<b>W</b>		Washdown Walls (Inspector Advise)
	<b>Garage 7, Garage 47 &amp; 47A, Garage 16</b>	<b>OUT OF SCHEDULE</b>