



---

**RE: March 25, 2026 Public Hearing**

---

**From** Dean Packard <dean@packardassociatesllc.com>

**Date** Sun 4/12/2026 2:25 PM

**To** Robeson Hannan, Lynn <Lynn.RobesonHannan@montgomerycountymd.gov>; Kristin Kiel <kiel.kristin@gmail.com>; Josh Kaye <josh.kaye@montgomeryplanning.org>

**Cc** Johnson, Nana <Nana.Johnson@montgomerycountymd.gov>; Guisao-Ospina, Jony <Jony.Guisao@montgomerycountymd.gov>; Nichols, Greg <Greg.Nichols@montgomerycountymd.gov>; josh.kaye@montgomeryplanning.org <josh.kaye@montgomeryplanning.org>; Kobylski, Linda <Linda.Kobylski@montgomerycountymd.gov>; caroljeanhan@gmail.com <caroljeanhan@gmail.com>; jjlim105@gmail.com <jjlim105@gmail.com>; matthew.rooney1@gmail.com <matthew.rooney1@gmail.com>; kimberly.rooney7@gmail.com <kimberly.rooney7@gmail.com>; jd.jcarr@gmail.com <jd.jcarr@gmail.com>; funhair2004@yahoo.com <funhair2004@yahoo.com>; kentege@gmail.com <kentege@gmail.com>; soltykan@hotmail.com <soltykan@hotmail.com>; rchan11@hotmail.com <rchan11@hotmail.com>; jghughes2@verizon.net <jghughes2@verizon.net>

 6 attachments (3 MB)

Cromwell Paving MHIC License.pdf; Cromwell Paving Registration.pdf; 20260326\_183944.jpg; 20260326\_184026.jpg; 20260326\_184042.jpg; 20260326\_184153.jpg;

**[EXTERNAL EMAIL]**

Lynn, I have been trying to get over the flu the last few days but I plan to be on the call in the morning to the best of my ability.

I found Cromwell's license and registration from a previous email and it is attached.

Since the last meeting we had a burst of activity to backfill the concrete curb forms and to add another 50' of pervious pavers until Mike got called to an emergency on one of his other projects in Silver Spring regarding work needed for an inspection. I am told that he will be done by tomorrow and back on Cashell on Tuesday. This is not my idea of good timing but since he controls my schedule, I must comply. We will be back on schedule to set up for concrete next week and when he is onsite, I will notify the inspectors of the timing. This return to the site will be the workers to reset the burned out light fixture.

Mike informs me money is available to get the road paved and pavers finished. I am working with him on pushing the next draw through next week to complete all of the permitted work.

He is well aware of the window we have for landscaping and we have the nurseries ready to deliver the materials as soon as the road is paved and grade is smoothed out for landscaping.

If there was and is any way to move anything faster, I am trying my best to make it happen. I am in the same boat as everyone with saying this has taken way to long.

I believe everything is there to push this over the top finally.

Dean Packard, PE

---

**From:** Robeson Hannan, Lynn <Lynn.RobesonHannan@montgomerycountymd.gov>  
**Sent:** Tuesday, March 24, 2026 12:57 PM  
**To:** Nichols, Greg <Greg.Nichols@montgomerycountymd.gov>; Dean Packard <dean@packardassociatesllc.com>; Kristin Kiel <kiel.kristin@gmail.com>; Josh Kaye <josh.kaye@montgomeryplanning.org>  
**Cc:** Johnson, Nana <Nana.Johnson@montgomerycountymd.gov>; Guisao-Ospina, Jony <Jony.Guisao@montgomerycountymd.gov>; josh.kaye@montgomeryplanning.org; Kobylski, Linda <Linda.Kobylski@montgomerycountymd.gov>; caroljeanhan@gmail.com; jjlim105@gmail.com; matthew.rooney1@gmail.com; kimberly.rooney7@gmail.com; jd.jcarr@gmail.com; funhair2004@yahoo.com; kenteg@gmail.com; soltykan@hotmail.com; rchan11@hotmail.com; jghughes2@verizon.net  
**Subject:** RE: March 25, 2026 Public Hearing

Thank you.

---

**From:** Nichols, Greg <Greg.Nichols@montgomerycountymd.gov>  
**Sent:** Tuesday, March 24, 2026 12:56 PM  
**To:** Robeson Hannan, Lynn <Lynn.RobesonHannan@montgomerycountymd.gov>; dean@packardassociatesllc.com; Kristin Kiel <kiel.kristin@gmail.com>; Josh Kaye <josh.kaye@montgomeryplanning.org>  
**Cc:** Johnson, Nana <Nana.Johnson@montgomerycountymd.gov>; Guisao-Ospina, Jony <Jony.Guisao@montgomerycountymd.gov>; josh.kaye@montgomeryplanning.org; Kobylski, Linda <Linda.Kobylski@montgomerycountymd.gov>; caroljeanhan@gmail.com; jjlim105@gmail.com; matthew.rooney1@gmail.com; kimberly.rooney7@gmail.com; jd.jcarr@gmail.com; funhair2004@yahoo.com; kenteg@gmail.com; soltykan@hotmail.com; rchan11@hotmail.com; jghughes2@verizon.net  
**Subject:** Re: March 25, 2026 Public Hearing

These were just taken. So, the curb has yet to be poured and obviously, no base pavement. A couple of workers still installing pavers. See you tomorrow.

Greg Nichols, Manager  
Zoning & Site Plan Compliance  
Department of Permitting Services  
2425 Reddie Drive, 7th Floor  
Wheaton, Maryland 20902

240-777-6278

Have you tried DPS eServices?

<http://\permittingservices.montgomerycountymd.gov/DPS/eServices/AboutServices.aspx>

All information in this communication and its attachments are confidential and are intended solely for addressee(s) included above and may be legally privileged. Please take note that any use, reproduction, or dissemination of this transaction by parties other than the intended recipient(s) is strictly prohibited. If you are not the intended recipient, please immediately notify the sender by reply email or phone and delete this message and its attachments.

---

**From:** Robeson Hannan, Lynn <[Lynn.RobesonHannan@montgomerycountymd.gov](mailto:Lynn.RobesonHannan@montgomerycountymd.gov)>  
**Sent:** Tuesday, March 24, 2026 12:14:16 PM  
**To:** [dean@packardassociatesllc.com](mailto:dean@packardassociatesllc.com) <[dean@packardassociatesllc.com](mailto:dean@packardassociatesllc.com)>; Kristin Kiel <[kiel.kristin@gmail.com](mailto:kiel.kristin@gmail.com)>  
**Cc:** Johnson, Nana <[Nana.Johnson@montgomerycountymd.gov](mailto:Nana.Johnson@montgomerycountymd.gov)>; Guisao-Ospina, Jony <[Jony.Guisao@montgomerycountymd.gov](mailto:Jony.Guisao@montgomerycountymd.gov)>; [josh.kaye@montgomeryplanning.org](mailto:josh.kaye@montgomeryplanning.org) <[josh.kaye@montgomeryplanning.org](mailto:josh.kaye@montgomeryplanning.org)>; Nichols, Greg <[Greg.Nichols@montgomerycountymd.gov](mailto:Greg.Nichols@montgomerycountymd.gov)>; Kobylski,

Linda <[Linda.Kobylski@montgomerycountymd.gov](mailto:Linda.Kobylski@montgomerycountymd.gov)>; [caroljeanhan@gmail.com](mailto:caroljeanhan@gmail.com) <[caroljeanhan@gmail.com](mailto:caroljeanhan@gmail.com)>; [jjlim105@gmail.com](mailto:jjlim105@gmail.com) <[jjlim105@gmail.com](mailto:jjlim105@gmail.com)>; [matthew.rooney1@gmail.com](mailto:matthew.rooney1@gmail.com) <[matthew.rooney1@gmail.com](mailto:matthew.rooney1@gmail.com)>; [kimberly.rooney7@gmail.com](mailto:kimberly.rooney7@gmail.com) <[kimberly.rooney7@gmail.com](mailto:kimberly.rooney7@gmail.com)>; [jd.jcarr@gmail.com](mailto:jd.jcarr@gmail.com) <[jd.jcarr@gmail.com](mailto:jd.jcarr@gmail.com)>; [funhair2004@yahoo.com](mailto:funhair2004@yahoo.com) <[funhair2004@yahoo.com](mailto:funhair2004@yahoo.com)>; [kentege@gmail.com](mailto:kentege@gmail.com) <[kentege@gmail.com](mailto:kentege@gmail.com)>; [soltykan@hotmail.com](mailto:soltykan@hotmail.com) <[soltykan@hotmail.com](mailto:soltykan@hotmail.com)>; [rchan11@hotmail.com](mailto:rchan11@hotmail.com) <[rchan11@hotmail.com](mailto:rchan11@hotmail.com)>; [jghughes2@verizon.net](mailto:jghughes2@verizon.net) <[jghughes2@verizon.net](mailto:jghughes2@verizon.net)>

**Subject:** RE: March 25, 2026 Public Hearing

Mr. Packard, please provide site photos and an update on any work that has proceeded at the site for tomorrow's hearing (3/25/26 at 9:30 a.m., remote).

Mr. Kaye or Mr. Nichols, if either of you have time to confirm any work that has been completed, it would be greatly appreciated.

Best,

Lynn Robeson Hannan  
Hearing Examiner

---

**From:** Dean Packard <[dean@packardassociatesllc.com](mailto:dean@packardassociatesllc.com)>

**Sent:** Thursday, February 26, 2026 11:07 AM

**To:** Robeson Hannan, Lynn <[Lynn.RobesonHannan@montgomerycountymd.gov](mailto:Lynn.RobesonHannan@montgomerycountymd.gov)>; Kristin Kiel <[kiel.kristin@gmail.com](mailto:kiel.kristin@gmail.com)>

**Cc:** Johnson, Nana <[Nana.Johnson@montgomerycountymd.gov](mailto:Nana.Johnson@montgomerycountymd.gov)>; Guisao-Ospina, Jony <[Jony.Guisao@montgomerycountymd.gov](mailto:Jony.Guisao@montgomerycountymd.gov)>; [josh.kaye@montgomeryplanning.org](mailto:josh.kaye@montgomeryplanning.org); Nichols, Greg <[Greg.Nichols@montgomerycountymd.gov](mailto:Greg.Nichols@montgomerycountymd.gov)>; Kobylski, Linda <[Linda.Kobylski@montgomerycountymd.gov](mailto:Linda.Kobylski@montgomerycountymd.gov)>; [caroljeanhan@gmail.com](mailto:caroljeanhan@gmail.com); [jjlim105@gmail.com](mailto:jjlim105@gmail.com); [matthew.rooney1@gmail.com](mailto:matthew.rooney1@gmail.com); [kimberly.rooney7@gmail.com](mailto:kimberly.rooney7@gmail.com); [jd.jcarr@gmail.com](mailto:jd.jcarr@gmail.com); [funhair2004@yahoo.com](mailto:funhair2004@yahoo.com); [kentege@gmail.com](mailto:kentege@gmail.com); [soltykan@hotmail.com](mailto:soltykan@hotmail.com); [rchan11@hotmail.com](mailto:rchan11@hotmail.com); [jghughes2@verizon.net](mailto:jghughes2@verizon.net)

**Subject:** RE: Proposed postponement of February 27, 2026, public hearing

**[EXTERNAL EMAIL]**

I will be participating in a Karate tournament in Florida for my next black belt review Thursday March 5th, coming back Sunday. I am available any other times.

Thank you for message for my wife. She should be Ok, but I will be there for her.

Dean Packard, PE

---

**From:** Robeson Hannan, Lynn <[Lynn.RobesonHannan@montgomerycountymd.gov](mailto:Lynn.RobesonHannan@montgomerycountymd.gov)>

**Sent:** Thursday, February 26, 2026 10:53 AM

**To:** Dean Packard <[dean@packardassociatesllc.com](mailto:dean@packardassociatesllc.com)>; Kristin Kiel <[kiel.kristin@gmail.com](mailto:kiel.kristin@gmail.com)>

**Cc:** Johnson, Nana <[Nana.Johnson@montgomerycountymd.gov](mailto:Nana.Johnson@montgomerycountymd.gov)>; Guisao-Ospina, Jony <[Jony.Guisao@montgomerycountymd.gov](mailto:Jony.Guisao@montgomerycountymd.gov)>; [josh.kaye@montgomeryplanning.org](mailto:josh.kaye@montgomeryplanning.org); Nichols, Greg <[Greg.Nichols@montgomerycountymd.gov](mailto:Greg.Nichols@montgomerycountymd.gov)>; Kobylski, Linda <[Linda.Kobylski@montgomerycountymd.gov](mailto:Linda.Kobylski@montgomerycountymd.gov)>; [caroljeanhan@gmail.com](mailto:caroljeanhan@gmail.com); [jjlim105@gmail.com](mailto:jjlim105@gmail.com); [matthew.rooney1@gmail.com](mailto:matthew.rooney1@gmail.com); [kimberly.rooney7@gmail.com](mailto:kimberly.rooney7@gmail.com); [jd.jcarr@gmail.com](mailto:jd.jcarr@gmail.com); [funhair2004@yahoo.com](mailto:funhair2004@yahoo.com); [kentege@gmail.com](mailto:kentege@gmail.com); [soltykan@hotmail.com](mailto:soltykan@hotmail.com); [rchan11@hotmail.com](mailto:rchan11@hotmail.com); [jghughes2@verizon.net](mailto:jghughes2@verizon.net)

**Subject:** Proposed postponement of February 27, 2026, public hearing

**Importance:** High

Mr. Packard, my best wishes to your wife.

I propose to postpone the hearing scheduled for tomorrow by one week to March 6, 2026, at 9:30 a.m.

I have contracted influenza A and it is very painful for me to speak.

To do this, I must convene the hearing solely to postpone it to the March 6<sup>th</sup> date.

***Please let me know as soon as possible whether anyone has any objections/conflicts with the March 6<sup>th</sup> date.***

Best,

Lynn Robeson Hannan  
Hearing Examiner

---

**From:** Dean Packard <[dean@packardassociatesllc.com](mailto:dean@packardassociatesllc.com)>

**Sent:** Tuesday, February 24, 2026 6:46 PM

**To:** Robeson Hannan, Lynn <[Lynn.RobesonHannan@montgomerycountymd.gov](mailto:Lynn.RobesonHannan@montgomerycountymd.gov)>; Kristin Kiel <[kiel.kristin@gmail.com](mailto:kiel.kristin@gmail.com)>

**Cc:** Johnson, Nana <[Nana.Johnson@montgomerycountymd.gov](mailto:Nana.Johnson@montgomerycountymd.gov)>; Guisao-Ospina, Jony <[Jony.Guisao@montgomerycountymd.gov](mailto:Jony.Guisao@montgomerycountymd.gov)>; [josh.kaye@montgomeryplanning.org](mailto:josh.kaye@montgomeryplanning.org); Nichols, Greg <[Greg.Nichols@montgomerycountymd.gov](mailto:Greg.Nichols@montgomerycountymd.gov)>; Kobylski, Linda <[Linda.Kobylski@montgomerycountymd.gov](mailto:Linda.Kobylski@montgomerycountymd.gov)>; [caroljeanhan@gmail.com](mailto:caroljeanhan@gmail.com); [jlim105@gmail.com](mailto:jlim105@gmail.com); [matthew.rooney1@gmail.com](mailto:matthew.rooney1@gmail.com); [kimberly.rooney7@gmail.com](mailto:kimberly.rooney7@gmail.com); [jd.jcarr@gmail.com](mailto:jd.jcarr@gmail.com); [funhair2004@yahoo.com](mailto:funhair2004@yahoo.com); [kentege@gmail.com](mailto:kentege@gmail.com); [soltykan@hotmail.com](mailto:soltykan@hotmail.com); [rchan11@hotmail.com](mailto:rchan11@hotmail.com); [jghughes2@verizon.net](mailto:jghughes2@verizon.net)

**Subject:** RE: FW: Information for January 9, 2026 upcoming show cause hearing

**[EXTERNAL EMAIL]**

Lynn, attached are the latest pictures from just before and after the latest snowfall.

As we have all known much of the time since the last hearing has caused work to be shut down due to snow, ice and subfreezing weather. About 1 ½ weeks ago, the temperatures began climbing close to freezing and we convinced the workers to restart the work, with Mike and I shoveling snow to clear the path to set the curb forms. At this time 95% of the forms in the non-public right of way area have been set. The melting snow has created another issue now of pooling water at the three low spots. We have been running three pumps to drain the water away from the entrance and not onto the street or into the ponds since chemicals were used to treat the internal paving. We almost had the low spot dry until the weekend snow and we are pumping the water out again with rain again for Thursday.

The pervious pavers have been laid on 90% of the walkway next to the second entrance and the workers need another day or two to cut the remaining pieces in for completion.

It seems like the weather outlook is improving but we need 2 or 3 days of warm sunny weather to dry out everything to get the curb base solid and bring concrete trucks in to pour. Mother nature is not being kind, but the timing is soon. Once the private area of the curb forms are poured, we will contact the DPS inspector to work with us to finish off the last 15' of curbing in the public right of way.

Cromwell Paving has been paid their deposit and is scheduled to install the base paving as soon as the curb is finished, weather pending.

Once this is paved, we will be able to turn our attention to the other remaining items to finish, with better weather coming soon.

I will be at the hospital Friday morning at 6:30 taking my wife in for another surgery for treating repercussions from her bout with cancer. Once I get her checked in, I will come back to Maryland to be at my office for the meeting. If for some reason, I can't leave the hospital, I will take my computer with me and sign in from the waiting room. She should be Ok but cancer is not curable in her case, and her remission has been so far so good.

Taking things one day at a time.  
Dean Packard, PE

[Redacted]

[Redacted]