


PLANNING PROCESS AND SCHEDULE

PLANNING PROCESS



SCHEDULE

Tasks	2022										2023	
	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb
1 Project Kick-Off Meeting & Project Initiation	█											
2 Existing Conditions Analysis		█ WALKING TOUR April 29, 2022	█	█	█							
3 Public Outreach and Stakeholder Engagement		█	█	█	█	█	█	█				
4 Alternatives Development		█	█	█	█	█	█	█				
5 Final Report and Concept-Level Design Plans									█	█	█	
6 Submit the Draft Final Report to MDOT for Review											█	
7 Review and Submit the MDOT Final Report and Grant Close-out Materials												█

