(P651514)

Ashburton ES Addition

Category
SubCategory
Planning Area

Montgomery County Public Schools
Individual Schools
North Bethesda-Garrett Park

Date Last Modified
Administering Agency
Status

EXPENDITURE SCHEDULE ($000s)

01/02/24
Public Schools
Planning Stage

Cost Elements Total ThruFY23 EstFy2s . %% pvos Fy2s Fy27 Fy2s Fy2o Fy3o Beyond
6 Years 6 Years
Planning, Design and Supervision 1,206 1,206 - - - - - - - - -
Site Improvements and Utilities 1,326 1,326 - - - - - - - - -
Construction 7,674 7,589 85 - - - - - - - -
Other 630 630 - - - - - - - - -
TOTAL EXPENDITURES 10,836 10,751 85 - - - - - - - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY23 EstFy2a %@ pyos Ey26 Ev27 Ev2s Ey2e EFyso Beyond
6 Years 6 Years
G.O. Bonds 3,033 3,033 - - - - - - - - -
Recordation Tax 7,072 7,072 - - - - - - - - -
School Facilities Payment 658 573 85 - - - - - - - -
State Aid 73 73 - - - - - - - - -
TOTAL FUNDING SOURCES 10,836 10,751 85 - - - - - - - -
OPERATING BUDGET IMPACT ($000s)
Impact Type Total bvos Fy26 FY27 FY28 FY29 FY30
P yp 6 Years
Maintenance 372 62 62 62 62 62 62
Energy 150 25 25 25 25 25 25
NET IMPACT 522 87 87 87 87 87 87
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY16
Appropriation FY 26 Request - Last FY's Cost Estimate 10,944
Cumulative Appropriation 10,836
Expenditure / Encumbrances -
Unencumbered Balance 10,836
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Enrollment projections a Ashburton Elementary Schoal reflect aneed for an addition. Ashburton Elementary School has aprogram
capacity for 628 students. Enrollment is expected to reach 835 students by the 2020-2021 school yeer. A feesibility study was
conducted in FY 2013 to determine the cost and scope of the project. Inthe gpproved FY 2015-2020 CIP, while the planning funds for
this project remain on the schedule requested by the Board of Education, dueto fiscal congtraints, the construction funds were
programmed one yeer later, with acompletion date of August 2020. The Board of Education's requested FY 2015-2020 Amended CIP
reingtated the construction schedule previoudy requested by the Board. Dueto fiscal congtraints, the County Council did not approve
the Board's request. Based on new enrollment projections, this school has one of the highest space deficits of projects approved in the
Amended FY 2015-2020 CIP. Therefore, the Board of Education, inthe FY 2017-2022 CIP accderated this project oneyear. An FY
2017 appropriation was approved for planning funds. An FY 2018 gppropriation was approved for construction funds. As part of the
FY 2019-2024 CIP process, it was determined that there was shortfdl in FY 2018 of Recordation and School Impact Tax. The county
executive recommended a$3 million reduction in FY 2018 for MCPS. Basad on the change in scope of this addition project, aswell as
favorable congtruction costs at the time this project was bid, it was determined that a $3 million reduction to this project was possible,
without any change to the construction project or the completion date. Therefore, a$3 million reduction in this project was approved
as part of the FY'2019-2024 CIP process. An FY 2019 appropriation was approved for the balance of funding. Thisproject is
scheduled to be completed August 2019.

FISCAL NOTE

FY 18 Council approva of CE Amendment for reduction of $3M in GO Bondsin FY 18 due to scope change, decreased congtruction
cogts, and lower than anticipated Recordation Tax revenues. FY 24 transfer for $108,000 in GO Bondsto Ronald McNair ES Addition
(P651904), Mgor Capitd Projects- Elementary (P652101) (South Lake ES and Stonegate ES), and Gaithersburg Cluster ES#8
(P651518) projects.

DISCLOSURES

MCPS assertsthat this project conformsto the requirement of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.

COORDINATION

Mandatory Referrd - M-NCPPC, Department of Environmenta Protection, Building Permits:, Code Review, Fire Marshdl,
Department of Trangportation, Inspections, Sediment Control, Stormwater Management, WSSC Permits
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