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GUDE LANDFILL REMEDIATION 
 

GLCC/DEP MEETING NO. 6 
 
  
DATE: December 10, 2009  
TIME:   7:30 PM to 9:00 PM 
LOCATION:  Montgomery County Transfer Station  
 
ATTENDANCE:  
 
 Name   Organization              Designation 
 
Bob Day  Gude Landfill Concerned Citizens (GLCC)    Member 
Dean Dozier  Gude Landfill Concerned Citizens (GLCC)    Member 
Dave Peterson  Gude Landfill Concerned Citizens (GLCC)    Member 
Keith Ligon  Gude Landfill Concerned Citizens (GLCC)    Member 
Nick Radonic  Gude Landfill Concerned Citizens (GLCC)    Member 
Julia Tillery  Gude Landfill Concerned Citizens (GLCC)    Member 
Peter Karasik  Montgomery County Dept. of Env. Protection (DEP)  Section Chief  
Steve Lezinski  Montgomery County Dept. of Env. Protection (DEP)  Engineer III 
Barb Roeper  EA Engineering, Science, and Technology, Inc. (EA)  DEP Consultant 
Pete Lekas  EA Engineering, Science, and Technology, Inc. (EA)  DEP Consultant 
John Kumm  EA Engineering, Science, and Technology, Inc. (EA)  DEP Consultant 
 
The Meeting Agenda is included as Attachment 1.  
Contact information for attendees is included as Attachment 2. 
    
MINUTES:  
 
1) Steve Lezinski of DEP requested final comments on the draft minutes from GLCC/DEP Meeting 

No. 5 on November 12th.  GLCC indicated that the minutes were acceptable.  Steve Lezinski stated 
that the minutes would be finalized and posted on the website.   

 
2) Keith Ligon of GLCC requested that in the future, open items from the GLCC/DEP meetings be 

carried in a separate list of open items at the end of the meeting minutes.  The County agreed to 
this procedure. 
 

3) Pete Lekas of EA presented the Proposed Groundwater Monitoring Well Location Map and 
discussed the reasons for the proposed new monitoring locations, including new monitoring wells 
on the landfill itself, on WSSC property, on M-NCPPC property, and within the Derwood Station 
South Community.  The proposed monitoring well location map and well drilling photos are 
included as Attachment 3. 
 

4) Barb Roeper of EA explained that although the existing monitoring well data (depth to water) 
indicates a general groundwater gradient flowing to the East North East, the mounding effect of the 
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Landfill itself may produce a radial groundwater gradient flowing outward in all directions from 
the Landfill that is not apparent from the historical data.  This is part of the justification for 
installing additional monitoring wells to fill in potential data gaps for the Nature and Extent Study. 
 

5) Dean Dozier of GLCC commented that clay and other types of confining layers can also affect 
localized groundwater gradients. 
 

6) Bob Day of GLCC commented that the water surface elevation in existing monitoring well OB03 
is above the elevation of some of the Derwood property elevations. 
 

7) Pete Lekas proceeded to summarize the 24 proposed new monitoring wells, indicating that some 
are shallow wells (∼ 30 feet), some are deep wells (∼ 100 feet), and that some are shallow/deep 
pairs at the same locations.  He also described the technical and regulatory requirements for the 
wells to be considered permanent monitoring wells with the State of Maryland.  Pete Lekas also 
distributed photographs depicting typical well drilling activities, a schematic view of a typical well, 
and the external appearance of the well head once in place, and explained the mechanics of well 
drilling and well construction. 
 

8) GLCC, the County and EA discussed the possible locations for the monitoring wells in the 
community with respect to advantages and disadvantages. For example placing wells in common 
areas versus on county property, such as in the center of the paved courts.  The final locations will 
need to be field located and will depend largely on the best approach for avoiding underground 
utilities, obtaining permitting approvals, and minimizing disturbance to the Community.  
 

9) Pete Lekas explained how the monitoring wells, if placed in some of the paved courts, would be 
flush mounted and sealed to prevent contamination from stormwater runoff. 
 

10) Dean Dozier asked about soil sampling during drilling.  Pete Lekas confirmed that soil cuttings 
from well drilling would be collected for observation and potential analysis.  Pete also explained 
that regional anticipated concentrations (i.e., ‘background’) for metals in soil in Maryland are 
available for comparison. 
 

11) GLCC inquired about the timing of the drilling of the new wells.  The County and EA advised that 
well drilling would commence upon receipt of County, MDE and/or M-NCPPC approval for each 
specific well location.  Drilling is anticipated to start in late February or early March, but is 
contingent upon permitting approvals.  EA estimated the actual installation time per well to be one 
to one and  a half days, depending upon well depth.  
 

12) The County confirmed that the new monitoring wells will be owned and maintained by the County. 
 

13) EA confirmed that purge water from the existing and any new monitoring wells will be 
containerized and sent to the Oaks Landfill for treatment at the Leachate Pretreatment Plant. 

14) The appropriate notification concerning the drilling of the new wells was discussed.  GLCC and 
the County agreed that the January Derwood Station HOA newsletters should contain information 
about the planned well drilling.  The County would also send letters to the individual homeowners 
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whose property abuts the proposed locations for the new wells at least thirty (30) days prior to any 
drilling operations.  A special Community meeting might also be held in January or February to 
explain the drilling program to residents if GLCC deemed that necessary. 
 

15) The County and GLCC agreed that a Memorandum of Understanding (MOU) between the County 
and the specific Derwood HOA may also be appropriate if any of the new monitoring wells are 
located on community common property. 
 

16) GLCC/DEP meetings will continue to be held on the second Thursday of each month.  The next 
meeting will be held on Thursday, January 14, 2010 from 7:30 to 9:00 PM at the Transfer Station.  
    

Action & Follow-up Items 
 
5-01 – DEP and EA to research the existence of a comprehensive database for closed landfill reuse 
options.  
 
5-02 – GLCC to schedule next Derwood Community Meeting; second quarter 2010.  
 
5-03 – DEP to contact MDE regarding the spring and northwest slope surface water sampling, and leachate 
seeps repairs on northwest slope.  
 
5-04 – DEP to post the recent aerial survey of the Gude Landfill on the Remediation project website.  
 
5-05 – DEP to evaluate if Biochemical and Chemical Oxygen Demand (BOD/COD) can be included for 
analysis purposes in surface water samples.  
 
5-06 – DEP to reschedule the dioxin/furan testing of the Gude Landfill gas-to-energy engine.  
 
5-07 – EA to provide a list of the chemical analytes that were detected in the Gude Landfill 
groundwater/surface water sampling that are carcinogens.   
 
6-01 – DEP and EA to create a list of open agenda items (i.e. action and follow-up items).  
 
6-02 – DEP and EA to finalize more precise locations of the new monitoring wells.  Follow-up work with  
permitting agencies, utility locators, and adjoining property owners will be conducted.     
 
6-03 – GLCC/DEP/EA to finalize an approach to communicate all aspects of the expanded monitoring 
well program to the Derwood Community.   
 
The above summation is the writer’s interpretation of the items discussed at the meeting.  Comments 
involving differences in understanding of any of the meeting items will be received for a period of thirty  
(30) days from the date of these meeting minutes.  Clarifications will be made, as deemed necessary.  If no 
comments are received within the specified time period, the minutes will remain as written.  
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PROPOSED GROUNDWATER WELL LOCATIONS



DRILLING RIG



DRILLING RIG AUGER



GEO-PROBE



PERMANENT GROUNDWATER WELL INSTALLATION
(FLUSH WITH SURFACE)



GROUNDWATER WELL CONSTRUCTION DETAIL
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