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1. Meeting Sign-In Sheet  

Please sign-in.  
 
2. GLCC/DEP Meeting Minutes (Meeting No. 34 on 4/10/2014) 

a. DEP to request review and acceptance (see handout). 
 
3. ACM – Submitted to MDE on January 31, 2014: DEP/MDE Meeting Agenda (Meeting on March 3, 

2015) 
 
STATUS ITEMS  
 
4. Remediation Project Activity Updates 

Assessment of Corrective Measures Meeting 
      DEP Met with MDE on March 3, 2015 (meeting agenda attached).to receive feedback and comments from     
      MDE on ACM report submitted on January 31, 2014. 

a. Metals Discussion  
During the meeting, County DEP and MDE discussed the potentials effects of elevated 
concentrations of suspended solids on metals detection in monitoring wells.  DEP concluded based 
on MDE’s advice that if the County switches from the current three well purge sampling method to 
the low flow sampling method, more accurate results can be obtained. 
 
As the result of this meeting County DEP will start the low flow sampling (filtered and unfiltered) 
from March 16, 2015 thru March 27, 2015. 
 
After analyzing the results and gathering more data as suggested by MDE, County will revise the 
current groundwater monitoring plan.  DEP needs to negotiate with DEP how long to monitor 
groundwater with the low flow sampling method before reassessing the presence of metals. 
 
If the low flow sampling method does not sufficiently reduce suspended solids, DEP will consider 
the re-development of some of these wells. 

 
b. Discussion of Whether Waste is in groundwater with MDE 

 MDE will allow borings to assess this.  This ties into the potential effectiveness of a 
synthetic cap. 

c. Stormwater Management Plan Updates 
 MDE wants updated documentation of stormwater flow off the site to minimize infiltration 

and leachate generation. 
d. Timeframes for Achieving Remedial Action Objectives 
e. Monitoring Well Spacing 

 Construction at 300-ft spacing would require cuts into the landfill and new roads 
f. Statistical Analyses 

 MDE would like a better statistical analysis of data trends 
g. Greater Laboratory Precision to Meet MDE Practical Quantitation Limits (PQLs) 

 DEP’s current lab, WSSC, does not always meet PQLs required by MDE. 



Gude Landfill Remediation 
Gude Landfill Concerned Citizens 

Monthly Meeting No. 35 
 

Meeting Agenda 

                               Montgomery County Transfer Station 
  March 12, 2015 
  7:30 PM – 9:00 PM 

Page 2 of 3 
 

h. Monitored Natural Attenuation Discussion 
 If DEP recommends this for some areas, it needs more justification in the report. 

i. Need for a More Specific Contingency Plan 
 MDE would like DEP to be more specific about the next action if enhanced 

bioremediation is not as effective as desired. 
 

5. Current Gude Landfill Operations 
a. Standard post-closure care activities.   

 Normal maintenance activities continued throughout the year 2014 at regular intervals. 
 Landfill Gas Management – Since the installation of the two new deep gas extraction wells 

in May of 2014, the methane gas monitoring wells on the northwest boundary of the Gude 
Landfill adjacent to the gas line right-of-way and the Derwood Station community have 
been largely in compliance with Maryland Department of the Environment (MDE) 
standards for gas control (i.e., less than 5 percent methane by volume in wells at the 
property line). 

 However, based on last four months methane gas monitoring results, monitoring well 26S 
exceeded the lower explosive limit (LEL) of 5% by volume of methane gas in every 
sampling event. 

 Several adjustments to the gas collection system were performed by County Landfill Gas 
Management Contractor, SCS Engineers. On January 16, 2015, SCS did some 
improvements to the probe by running a vacuum line down the hill and connecting it 
directly to probe 26.  This measure had some short-term benefits but failed to mitigate this 
problem. 

 On March 12, 2015, SCS proposed to install a horizontal trench with perforated pipe to be 
tied back into the gas collection system or two additional wells as options and to reduce 
the elevated methane gas concentrations in well W- 26. SCS will develop a cost proposal. 

 Pumping of the condensate sumps to dewater the landfill’s well field is done on regular 
basis. 

 In November 2014, an annual stack testing on the power plant was conducted as part of the 
MDE permit requirement.  Test results indicated no violations of the air permit for the 
Gude Landfill gas-to-energy facility.  A copy of the air emissions testing report which was 
sent directly to MDE by the testing contractor is available with DSWS. 

 In March 2015, annual emissions report and greenhouse gases report will be submitted to 
respective agencies as per regulatory requirements.  
 

6.  Stromwater Management: 
 DSWS completed annual stormwater discharge inspection in December 2014 as per the 

requirement of General Stormwater discharge permit 12-SW.  No discharges observed 
during the inspection. 

 Several leachate seeps and ponding areas were fixed throughout the year 2014. 
 The crushed Stormwater pipe section due to the sink hole developed behind the large pond 

at the 600 E. Gude Dr. entrance was repaired and replaced with new pipe sections.  The 
entire that was area disturbed has been graded and seeded.  The permanent fence will be 
placed back to secure the pond on March 16, 2015 weather permitting 
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7. Action/Follow-up Items and Next Meeting 
a. Closed Action Items 

 No closed action Items this time. 
b. Open Action Items 

 No open action items at this time 
c. Summarize New Action Items from Meeting 
d. Next Meeting date. 

 Next GLCC Meeting:  To be determined in response to community concerns. 


