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“ Acquisition: Local Parks
(P767828)
Category M-NCPPC Date Last Modified 01/10/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY23 | EstFy24 Total | tyvos5 | py2s | Fy2r | Fr2s | Fr2o | Fyso | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision
Land
Other

TOTAL EXPENDITURES 9,369

544 481 63 - -
8,655 7371 1,284
170 130 40
7,982 1,387

FUNDING SCHEDULE ($000s)

Land Sale (M-NCPPC Only)
M-NCPPC Bonds
Program Open Space

TOTAL FUNDING SOURCES

Appropriation FY 25 Request
Appropriation FY 26 Request
Cumulative Appropriation
Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

513 513 -
729 601 128
8,127 6,868 1,259
9,369 7,982 1,387
APPROPRIATION AND EXPENDITURE DATA ($000s)
Year First Appropriation Fy21
- Last FY's Cost Estimate 9,369
9,369
8,755
614

This project funds parkland acquisitions that serve county residents on aneighborhood or community basis. The acquisitions funded under this project include
locd, neighborhood, neighborhood conservation area, and community-use urban parks. This project dso includes funds for land surveys, gppraisds, settlement
expenses, Sterestoration, and other related acquistion cogts. Acquisitions can include new parkland or additionsto existing parks, and are pursued when they
become available, if sufficient funds exist. To the extent possible, the Commission acquires parkland through dedication a the time of subdivision; however, to meet
al parkland needs, this method must be supplemented by adirect land purchase program.

ESTIMATED SCHEDULE
Pending Closeot.

PROJECT JUSTIFICATION

2017 Park, Recreetion, and Open Space (PROS) Plan, approved by the Montgomery County Planning Board, other adopted areamaster plans, and functiona
master plans guide the local parkland acquisition program. This PDF provides latitude to acquire properties consistent with master plans and Commission policies.

OTHER

Project includes one-time costs to secure properties, e.g. removing attractive nuisances, posting properties, cleaning up Sites, etc.

FISCAL NOTE

FY 21, shifted $1.5m/yr in Program Open Spaceto Legacy Urban Space (P872104). $400k of FY 21 State Aid for Willett Branch Bond Bill transferred to Legacy
Urban Space (P872104) in FY 22.FY 19 Specid Appr. of $117k Program Open Space reflecting actud revenues from the State. Prior yeer partid capitdization of
expenditures through FY 16 tota ed $25,963,000. FY 13 Supplementa Appr. of $600k in Program Open Space. FY 12 Supplementa Appr. of $1.059m Land Sde

Proceeds

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Acquistion: Non-Local PDF 998798, Legacy Open Space PDF 018710, ALARF: M-NCPPC PDF 727007, Bethesda Park Impact Payment PDF 872002,
Legacy Urban Space PDF 872104, Park Acquisitions PDF 872301
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ALARF: M-NCPPC
(P727007)

Category M-NCPPC
SubCategory Acquisition
Planning Area Countywide

Date Last Modified
Administering Agency
Status

01/07/24
M-NCPPC
Ongoing

Total | ThruFY23 | EstFy24 Total | pvos | Fy2s | Fr2r | Fy2s | Fvao | Fyso | Bevond
[ACES 6 Years

EXPENDITURE SCHEDULE ($000s)

Land 32,398 16,798 3,000 12,600 2,100 2,100 2,100 2,100 2,100 2,100
TOTAL EXPENDITURES 32,398 16,798 3,000 12,600 2,100 2,100 2,100 2,100 2,100 2,100
FUNDING SCHEDULE ($000s)

Revolving Fund (M-NCPPC Only) 32,398 16,798 3,000 12,600 2,100 2,100 2,100 2,100 2,100 2,100

TOTAL FUNDING SOURCES 32,398 16,798 3,000 12,600 2,100 2,100 2,100 2,100 2,100 2,100
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,100 Year First Appropriation FY72

Appropriation FY 26 Request 2,100 Last FY's Cost Estimate 23,798

Cumulative Appropriation 17,798

Expenditure / Encumbrances -

Unencumbered Balance 17,798

PROJECT DESCRIPTION

The Advance Land Acquisition Revolving Fund (ALARF) was etablished in the Commission's FY 72-FY 77 Capita Improvements Program pursuant to Land
Use Article Section 18-401 of the Annotated Code of the State of Maryland to enable the Commission to acquire rights-of-way and other property needed for future
public projects. ALARF is consdered part of the Commission's operating budget, and this CIP project is used to provide a snapshot of current Revolving Fund
balancesinland and available funds. The corpus of the revolving fund includes the original $7 million bond issuein FY 71, a$5 million bond issuein FY 90, a
$2.2 million bond issuein FY 95, a$2 million bond issuein FY 05, plus rembursementsin excess of costs, accumulated interest, and any surplus of Advance

Land Acquistion (ALA) tax revenue over debt service.

Before acquisition of aspecific parcdl, the Montgomery County Planning Board will submit an authorization request to the Montgomery County Council for
gpprova by forma resolution. M-NCPPC must seek County Council approvd to change the use of ALARF-acquired property. It istheintent of the County
Council that land acquisition costs for ALARF-acquired propertieswill ultimately be gppropriated in aspecific project PDF or acquistion PDF so that ALARF can
be reimbursed and continueto revalve. In the event that the County Council does not require that ALARF be reimbursed, the cost of the land acquisition related to
the non-park development project shall be disclosed in the PDF text. If ALARF-acquired properties are not needed for the public use for which they were purchased
and/or are used for park and recreation purposes as part of the Commission's Parks system, the Commission is not obligated to replenish ALARF.

COST CHANGE

Cogt changeistied to the annua contribution from the Debt Service Fund, as gpproved in the operating budget.

PROJECT JUSTIFICATION

Some of the acquisitionsin this project may help meet 2022 Park, Recreation and Open Space (PROS) Plan objectives. This project enablesthe Commission to
acquire private property in lieu of dlowing development that would adversdly affect aplanned public use of the property. All properties acquired with ALARF must
first be shown on adopted area master plans as needed for future public use. Propertiesincluded for acquisition in acurrent capital budget of any public agency arenot

digiblefor acquigition under this project.

FISCAL NOTE

Prior year partid capitdization of expendituresthrough FY 16 totaled $19,337,000. As of theend of FY 23, the vaue of ALARF-acquired land being held for transfer
is$10,176,991. At theend of FY 23, the available balance in the ALARF Revolving Fund is $3,739,943. The amount approved for expenditure from the
Revolving Fund by the M-NCPPC Adopted Budget for Fiscal Y ear 2024 is $5,840,404.

M-NCPPC
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Bethesda Park Impact Payment

(P872002)
Category M-NCPPC Date Last Modified 01/10/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Bethesda-Chevy Chase and Vicinity Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY25 | FY26 | FY27 | FY28 | FY29 | FY30
[ACES] 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 22,000 9,731 5,769 6,500 4,000 2,500
TOTAL EXPENDITURES 22,000 9,731 5,769 6,500 4,000 2,500

FUNDING SCHEDULE ($000s)

Contributions: Bethesda Park Impact

22,000 9,731 5,769 6,500 4,000 2,500

Payments

TOTAL FUNDING SOURCES 22,000 9,731 5,769 6,500 4,000 2,500

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 4,000 Year First Appropriation FY20
Appropriation FY 26 Request 2,500 Last FY's Cost Estimate 15,500
Cumulative Appropriation 15,500
Expenditure / Encumbrances 9,782
Unencumbered Balance 5718

PROJECT DESCRIPTION

The Bethesda Downtown Plan creates anew gpproach to providing fundsfor parksthat are criticd to livable and hedthy communities for the resdents of Bethesda
and the county. With an increasing population of residents and workersin the Bethesda Downtown Plan area, parks and open spaces have become "outdoor living
rooms' and de facto backyardsthat play an increesingly important rolein promoting hedlthy living, socia interaction, and eguity. The Bethesda Overlay Zone
requires aPark Impact Payment for portions of certain development approva s within the Downtown Plan boundary. Park Impact Payments submitted to the
M-NCPPC as a condition of Planning Board development approvaswill be placed into this project for appropriation and expenditure. Bethesda PIP funds may be
used for acquisition of parkland, site cleanup and interim improvements, renovation/modification of exigting parks, and development of new facilitiesand new parks
within the Bethesda Downtown Plan boundary. PIP fundsthat will be used for full planning, design, and construction of Bethesda parkswill be alocated to the
gppropriate development PDF within the CIP. PIP fundswill be alocated based on the park prioritiesin the Bethesda Downtown Sector Plan, availability of land
for acquisition, Siteimprovement needs, and the Parks Departments design and construction schedule.

COST CHANGE
The budget increase of $6.5 millionin FY 25 and FY 26 reflects anticipated future contributions from developers.

PROJECT JUSTIFICATION

The Bethesda Overlay Zone (ZTA 16-20; adopted 7/18/2017, effective date 8/7/2017)) was created to implement theinnovative zoning and community
development recommendationsin the Bethesda Downtown Plan (2017). This project will serveto hold, gppropriate and expend Park Impact Payments made to the
M-NCPPC per the requirements of the zoning ordinance.

OTHER

Appropriationsfor payments received above the gpproved capital budget will be requested through supplementa appropriations or future CIP gpprovals.

FISCAL NOTE

Through the end of FY 23, the Montgomery County Planning Board has gpproved Site Planswith atota PIP of $21,701,254, and $14,563,927 in PIPs have been
received/collected by the Commission. An additional $2,500,000 in PIP funds are gppropriated in the Bethesda L ots 10-24 Parks PDF 872372, for atotd PIP
gppropriation through FY 24 of $18,000,000. Project expenditureswill not beincurred or encumbered prior to the receipt of funds.

DISCLOSURES

Expenditureswill continueindefinitely.

COORDINATION

Park Acquisitions 872301, Acguisition: Loca Parks PDF 767828, Acquisition: Non-Loca Parks PDF 998798, ALARF: M-NCPPC PDF 727007, Facility
Planning: Loca Parks PDF 957775, Fecility Planning: Non-Loca Parks PDF 958776 Bethesda Lots 10 - 24, Parks PDF 872302.
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Legacy Open Space

(P018710)
Category M-NCPPC Date Last Modified 01/10/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 i FY25 | FY26 | FY27 | FY28 | FY29 | FY30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 89,990 72,267 3972 5114 499 923 923 923 923 923 8,637
Other 10,010 6,399 1110 1,635 175 292 292 292 292 292 866
TOTAL EXPENDITURES 100,000 78,666 5,082 6,749 674 1,215 1,215 1,215 1,215 1,215 9,503
FUNDING SCHEDULE ($000s)

Contributions 938 938 - - - - - - - -
Current Revenue: General 12,294 10,581 723 690 115 115 115 115 115 115 300
G.O. Bonds 54,274 36,130 3448 6,059 559 1,100 1,100 1,100 1,100 1,100 8,637
M-NCPPC Bonds 10,436 8,959 911 - - - - - - - 566
PAYGO 17,855 17,855 -
POS-Stateside (M-NCPPC Only) 200 200
Program Open Space 4,003 4,003 - - - - - - - -

TOTAL FUNDING SOURCES 100,000 78,666 5,082 6,749 674 1,215 1,215 1,215 1,215 1,215 9,503

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 674 Year First Appropriation FYo1
Appropriation FY 26 Request 1,215 Last FY's Cost Estimate 100,000
Cumulative Appropriation 83,748
Expenditure / Encumbrances -
Unencumbered Balance 83,748

PROJECT DESCRIPTION

The Legecy Open Spece initiative identifies open spece lands that should be acouired and interpreted because d exceptiond naturd o culturd vaue to current and
future generations of Montgomery County residents. The project funds acquisition (in-fee and easament) of opentspacelandsof countywide significance. Prioritiesare
updated during each CIP cycle but remain flexible to alow the Montgomery County Planning Board to address devel opment threets, opportunity acquisitions, and
joint funding opportunities. The County Council encourages the Commission to seek supplementa gppropriationsif gpproved CIPfunding isinaufficient.
Non-County funding sources are expected to contribute significantly to the Legacy Open Space program. Contributions will appear in the PDF Expenditure and
Funding Schedules only if the contribution is spent by the County or M-NCPPC. Donations of land or non-County funded paymentsthat go directly to property
ownersare not included. The combination of these non-County and County funds have resulted in the successful protection of over 5,400 acresof open spece in the
County, including over 3,850 acres d new parkland.

COST CHANGE
Addition of FY29-30, and Beyond Six Y ear costs adjusted to maintain the historica project balance of $100 million.

PROJECT JUSTIFICATION

The Vison 2030 Strategic Plan for Parks and Recreation in Montgomery County (2010) and the 2017 Park, Recreation and Open Space (PROS) Plan recommend
placing priority on conservation of natura open spaces, protection of heritage resources, providing critical urban open spaces, and expanded interpretive activitiesin
parks. Legacy Open Space: Open Space Consarvation in the 21t Century, gpproved by the Montgomery County Planning Board in October 1999. Legacy Open
Space Functional Master Plan adopted by the County Council in July 2001.

FISCAL NOTE

Reduction in FY 22 Current Revenue: Genera from non-recommended reductions, and G.O. Bondswere reduced in FY 23-25 and dipped to FY 26 for fiscal
capedity. FY 18 reduction d $100k in Current Revenueto reflect the FY 18 Savings Plan. Modifications reflect Resolution 19-322 that was gpproved Decambar 10,
2019, dta the Department's CIP submission in November 2019. The resolution provided atransfer of fundsto the Acquisition: Non-Loca Parks CIP project related
to the acquisition d park land in Wheaton. $695K of M-NCPPC Bondsin FY 25 to FY 24 shifted to Legacy Urban Space.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION
M-NCPPC 32-5




Park Acquisitions 872301, Legacy Urban Space PDF 872104, ALARF: M-NCPPC 727007, Bethesda Park Impact Payment PDF 872002, Restoration of Higtoric
Structures 808494, State of Maryland.
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Legacy Urban Space

(P872104)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 i FY25 | FY26 | FY27 | FY28 | FY29 | FY30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 150,000 - 17,575 20,496 2,600 3,785 3611 3,500 3,500 3,500 111,929
TOTAL EXPENDITURES 150,000 - 17,575 20,496 2,600 3,785 3,611 3,500 3,500 3,500 111,929
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 926 - - 696 300 285 m - - 230
Program Open Space 148,124 - 16,625 19,800 2,300 3,500 3,500 3,500 3,500 3,500 111,699
State Aid 950 - 950 - - - - - - - -

TOTAL FUNDING SOURCES 150,000 - 17,575 20,496 2,600 3,785 3,611 3,500 3,500 3,500 111,929

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,600 Year First Appropriation Fy21
Appropriation FY 26 Request 3,785 Last FY's Cost Estimate 152,700
Cumulative Appropriation 17,575
Expenditure / Encumbrances -
Unencumbered Balance 17,575

PROJECT DESCRIPTION

The Energized Public Spaces Functional Master Plan (EPS Plan) is a.countywide plan to provide public spaces within walking distance in the county's most
densdly populated aress. With rising populaionsin mixed use and higher density residentia neighborhoods, parks and open space serve as " outdoor living rooms'
that play acriticd rolein promoting livable and hedthy communities, socid interaction, and equity for resdents of al ages and incomes. The EPS methodology
provides data driven analyssthat measures and prioritizes the park amenities needed to support contemplative, active recreation, and socia gathering activities. The
EPS Planidentifiesmultiple strategiesto fill identified public space deficitswith park activation programs, dternative providers, public-private partnerships,
repurposing and improving access to existing public parkland, and acquisition of new parkland. This PDF provides the funding to acquire parkland to fill needs
identified in the EPS Study Areausing State of Maryland Program Open Space grants. Acquisitionswill be prioritized based on multiple factors, including
providing serviceto lower incomeand recidly diverse areas, addressing the largest public space deficits, seizing on opportunity acquisitions, and locations of highest
population growth and associated park needs. Siteswithin the EPS Study Areathat areidentified for park acquisition in other sector, master or functiond plansaso
may be acquired with this PDF. The County Council encouragesthe Commission to seek supplemental gppropriationsif gpproved CIP funding isinsufficient.

COST CHANGE
Theoverdl project remains a$150 million, with additional expendituresin FY 29-30 due to increased efforts to manage the high acquisition costsin urban aress.

PROJECT JUSTIFICATION

Designing Public Spaces- Energized Public Spaces Design Guiddines, 2019; Energized Public Spaces Functiond Master Plan, 2018; Park, Recreation and Open
Space (PROS) Plan, 2022; Vision 2030 Strategic Plan for Parks and Recreation, 2011; Legacy Open Space Functional Master Plan, 2001

FISCAL NOTE

FY 22 transfer of $400k of FY 21 State Aid from Acguisition: Loca Parks (P767828) for the Willett Branch Greenway bond bill. In FY 22, added $550k State Aid
for aFY22 bond hill for the Willett Branch Greenway. In FY 24, added $2.7 million of Program Open Space funding. FY 25 transfer $696K M-NCPPC Bonds from
Legacy Open Space. Shift of M-NCPPC Bonds from Legacy Open Spaceto Legacy Urban Space to support POS-funded acquisitionsin Legacy Urban Space and
the addition of FY29 and FY 30. $1.2M has been shifted in Program Open Space from FY 25 to the Beyond 6 years due to reduced POS funding to maintain the
total project cost at $150M. Contingent upon future availability of POS funding.

DISCLOSURES
Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Park Acquisitions 872301, ALARF: M-NCPPC 727007, Bethesta Park Impact Payment 872002, Mid-County Park Benefit Payments 872201, Legacy Open
Space 018710, Urban Parks Elements 871540, State of Maryland.
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Mid-County Park Benefit Payments

(P872201)
Category M-NCPPC Date Last Modified 01/10/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area North Bethesda-Garrett Park Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 3,500 - 3,500 - -
TOTAL EXPENDITURES 3,500 - 3,500
FUNDING SCHEDULE ($000s)
Contributions 3,500 - 3,500
TOTAL FUNDING SOURCES 3,500 - 3,500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY22
Appropriation FY 26 Request - Last FY's Cost Estimate 3,500
Cumulative Appropriation 3,500
Expenditure / Encumbrances -
Unencumbered Balance 3,500

PROJECT DESCRIPTION

The centrd portion of Montgomery County continues to experience population and economic growth. The 2010 White Flint Sector Plan, the 2017 Rock Spring
Sector Plan, the 2018 White Hint 2 Sector Plan, and the 2018 Grosvenor-Strathmore Metro AreaMinor Master Plan support this growth by creeting livable
communitiesthat offer arange of benefits such aswalkable neighborhoods and access to community facilitiesincluding parks. Specificaly, these Plansfocuson
cresting new parkswith central gathering spaces and active recreational amenitiesto support the qudity of life. The dedication of land for aschool and/or park siteis
one of thetop priority public amenitiesto be provided by dl development projectswithin these Plan aress. In lieu of dedication, the Planning Board may accept
substantive contributions toward acquisition of new land to meet these master plan recommendations. Any Park Benefit Payments (PBPs) submitted to the
M-NCPPC as a condition of Planning Board development gpprovalswithin these Plan areas will be placed into this Project for appropriation and expenditure. The
Park Benefit Paymentswill be used for acquisition of new parkland and the devel opment of park facilities on newly acquired land to serve the White Hint,
Grosvenor-Strathmore, and Rock Spring areas. These funds areintended to create new park resources, so will not be used not for the renovatiorvmodification of
exigting parks. Fundsthat are dlocated for planning, design, and congtruction of parkswill betransferred to the appropriate devel opment PDF within the CIP.
Expenditureswill be based on the park prioritieswithin each of the Master/Sector Plan aress, availability of land for acquisition, siteimprovement needs, and the
Parks Departments design and congtruction schedule.

PROJECT JUSTIFICATION

Chapters 50 (Subdivision Regulations) and 59 (Zoning Ordinance) of the Montgomery County Code require devel opment/redevel opment to demonstrate
substantial conformance with the Master or Sector Plan for approval. When site conditions precl ude dedication of land needed for aschool and/or park Site, this
Project will provide an dterndtive path for developpmentsto achieve plan conformance while dso implementing the vision for vibrant communitieswith ample
public parks and associated amenities. This Project will serveto hold, appropriate and expend any Park Benefit Paymentsthat are made to the M-NCPPC through
the regulatory application review process under Chapters 50 and 59 to serve the park needs of any of these four Magter/Sector Plan aress.

OTHER

Appropriationsfor payments received above the goproved capital budget will be requested through supplementa gppropriations or future CIP gpprovas.

FISCAL NOTE

M-NCPPC has received the first Mid-County PBP payment of $11,829.04. This payment was the first installment of a Planning Board-approved PBP of
$209,525.76. Appropriations for payments received above the gpproved capital budget will be requested through supplementd gppropriations or future CIP
goprovas. Project expenditureswill not beincurred or encumbered prior to the receipt of funds.

DISCLOSURES

Expenditureswill continue indefinitely.

COORDINATION

Park Acquisitions 872301, ALARF: M-NCPPC PDF 727007, Fecility Planning: Local Parks PDF 957775, Fecility Planning: Non-Loca Parks PDF 958776,
Bethesda Park Impact Payment PDF 872002.
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Park Acquisitions

(P872301)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,016 - 326 690 65 125 125 125 125 125 -
Land 11,635 - 5,685 5,950 725 1,075 1,075 1,075 1,000 1,000 -
Other 1732 - 522 1,210 110 200 200 200 250 250 -
TOTAL EXPENDITURES 14,383 - 6,533 7,850 900 1,400 1,400 1400 1,375 1,375 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 2,000 - 500 1,500 250 250 250 250 250 250 -
M-NCPPC Bonds 1,150 - 300 850 150 150 150 150 125 125 -
Program Open Space 11,233 - 5,733 5,500 500 1,000 1,000 1,000 1,000 1,000 -

TOTAL FUNDING SOURCES 14,383 - 6,533 7,850 900 1,400 1,400 1400 1,375 1,375 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 900 Year First Appropriation FY23
Appropriation FY 26 Request 1,400 Last FY's Cost Estimate 12,133
Cumulative Appropriation 6,533
Expenditure / Encumbrances -
Unencumbered Balance 6,533

PROJECT DESCRIPTION

This project funds parkland acquisitionsthat serve resdentsin dl areas of the County and in dl park types. This project coversthe cogt of land plusacquisition
expenses such asland surveys, appraisals, settlement expenses, and other acquisition-relaed costs. The project dso funds expensesto make new parkland safe and
Secure upon acquisition, e.g. removing attractive nuisances, demolitions, interim improvements, posting properties, securing structures, cleaning up Sites, etc.
Acquisitions can include new parks or additionsto existing parks. To the extent possible, the Commission acquires parkland through dedication at the time of
subdivision; however, to meet al parkland needsin agrowing and changing County, this method must be supplemented by adirect land purchase program.
COST CHANGE

Increase due to the addition of two fisca yearsto thisongoing project, partidly offset by areduction in Program Open Space funding.

PROJECT JUSTIFICATION

2022 Park, Recreetion, and Open Space (PROS) Plan, approved by the Montgomery County Planning Board, adopted areamaster plans, and functional master
plans guide the parkland acquisition program. This PDF provides latitude to acquire properties consistent with master plans and Commission policies.
FISCAL NOTE

$853K provided from Program Open Spacein FY 24. Reduced Program Open Space funding in FY 25 by $500k to account for the lower POS Allocation received
from Sate

DISCLOSURES

Expenditureswill continue indefinitely. M-NCPPC assarts that this project conformsto the requirement of rlevant loca plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Legacy Open Space PDF 018710, Legacy Urban Space PDF 872104, ALARF: M-NCPPC PDF 727007, Bethesda Park Impact Payment PDF 872002,
Mid-County Park Benefit Payments PDF872201.
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Silver Spring Park Benefit Payment

(P872502)
Category M-NCPPC Date Last Modified 01/17/24
SubCategory Acquisition Administering Agency M-NCPPC
Planning Area Silver Spring and Vicinity Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Land 2,000 - - 2,000 1,000 1,000
TOTAL EXPENDITURES 2,000 - - 2,000 1,000 1,000
FUNDING SCHEDULE ($000s)
Contributions 2,000 - - 2,000 1,000 1,000
TOTAL FUNDING SOURCES 2,000 - S 2,000 1,000 1,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 1,000 Year First Appropriation
Appropriation FY 26 Request 1,000 Last FY's Cost Estimate

Cumulative Appropriation
Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

The 2022 Silver Spring Downtown and Adjacent Communities (SSDAC) Plan established avison for adiverse, ditinctive and successful downtown and includes
recommendations to support a healthy community through a connected network of open space and public parks. Adequate public open spaceis critica to meeting
thegod of making Silver Spring abetter placeto live, work and play. While Silver Spring has areasonable amount of open space, many of these spaces are small
and do not enhance the public redm. Instead of cresting more " postage stamp™ spacesthat don't provide the needed open space and amenities for agrowing urban
center, the SSDAC Plan suggests channdling resources to creste new and improve exigting public parks. Specificdly, the Plan recommendsthat for certain
development projects required to provide public open pace on asite not recommended for new public spacein the Sector Plan, the gpplicants contribute fundsto
support new and exigting public parksin lieu of on-site open space.

Any Silver Spring Park Benefit Payments (PBPs) submitted to the M-NCPPC as a condition of Planning Board development approvaswill be placed into this
Project for gppropriation and expenditure. The Park Benefit Paymentswill be used for acquisition of new parkland and the devel opment of park facilities on new and
exigting parksto serve the SSDAC area. Fundsthat are alocated for planning, design, and congtruction of parkswill be transferred to the appropriate devel opment
PDF within the CIP. Expenditureswill be based on the park prioritiesin the Plan, availability of land for acquisition, Siteimprovement needs, and the Parks
Departments design and congtruction schedule.

PROJECT JUSTIFICATION

Chapters 50 (Subdivision Regulations) and 59 (Zoning Ordinance) of the Montgomery County Code reguire development/redevel opment to demondrate

substantia conformance with the Master or Sector Plan for gpprova. When site conditions preclude dedication of land needed for parks and open space, this Project
will provide an dternative path for devel opmentsto achieve plan conformance while aso implementing the vision for vibrant communitieswith ample public parks
and associated amenities. This Project will serveto hold, appropriate and expend any Park Benefit Paymentsthat are made to the M-NCPPC through the regulatory
goplication review process under Chapters 50 and 59 to serve the park needswithin the Silver Spring DAC boundary.

FISCAL NOTE
Project expenditureswill not beincurred or encumbered prior to the recaipt of funds.

COORDINATION

Park Acquisitions 872301, ALARF: M-NCPPC PDF 727007, Fecility Planning: Local Parks PDF 957775, Fecility Planning: Non-Loca Parks PDF 958776,
Bethesda Park Impact Payment PDF 872002, Mid-County Park Benefit Payment PDF 872201
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ADA Compliance: Local Parks

(P128701)
Category M-NCPPC Date Last Modified 01/03/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,495 691 304 500 100 50 50 100 100 100
Site Improvements and Utilities 10,272 4,192 2,030 4,050 700 700 700 650 650 650
TOTAL EXPENDITURES 11,767 4,883 2,334 4,550 800 750 750 750 750 750
FUNDING SCHEDULE ($000s)
M-NCPPC Bonds 11,767 4,883 2,334 4,550 800 750 750 750 750 750
TOTAL FUNDING SOURCES 11,767 4,883 2,334 4,550 800 750 750 750 750 750
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 800 Year First Appropriation FY12
Appropriation FY 26 Request 750 Last FY's Cost Estimate 10,267
Cumulative Appropriation 7,217
Expenditure / Encumbrances 5,894
Unencumbered Balance 1,323

PROJECT DESCRIPTION

This program provides for an on-going comprehensive effort to ensure that dl parksand park facilities are built, renovated, and maintained in compliance with Title
11 of the Americanswith Disahilities Act (ADA) and the 2010 ADA Standardsfor Accessible Design. This program includes the correction of deficienciesidentified
by the United States Department of Justice (DOJ) during its Project Civic Access assessment of various park facilities, the results of acomprehensive sdif-evauation
process, aswell aseffortsto comply with therevisonsto Title |1 of the ADA, which went into effect on March 15, 2011, and other opportunitiesto improve
accessihility. Improvements may include, but are not limited to, barrier removad, grading, pavements, site amenities, drainageimprovements, building
modifications, Sgnage, etc. and are often combined with other projects.

COST CHANGE
Increase due to the addition of FY29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

Montgomery County was sdected by the DQOJ far aProject Civic Access (PCA) review in 2006. The PCA is aproactive, ongoing initigtive d the Disability
Rights Section d the DQJ Civil Rights Division to ensure ADA compliance in locd and state governments throughout the country. Montgomery County and
M-NCPPC ettered into a Settlement Agreement with DOJ on August 16, 2011, that required the County and M-NCPPC to remediate Spedific issues identified by
DOJwithin anegotiated timeline, conduct acomprehensive sdf-evauation, and develop a Trandtion Plan far barier removad, induding efarts to comply with the
updated Title Il requirements. All sdf-evauations were completed aheed d schedule and the Find Trangtion Plan submitted in August 2016 and subsequently
acogpted by DOJ. The Find Trangtion Plan providesa summary d dl barriersfound, adrategy and timdinefor ther removd, as wel & planning leve cost
edimates. The Find Trangtion Plan identified gpproximately 13,600 barriers with a projected planning levd cost estimate d $31 million far barier remova
sysem-wide, dthough actud cogts ae expected to ke dgnificantly higher based upon work completed to date.

FISCAL NOTE
Prior year partid capitdization d expenditures through FY 16 totded $1,934,000.

DISCLOSURES
Expenditureswill continueindefinitely.

COORDINATION
United States Department d Jugtice, County Attorney's Offios Department d Generd Sarvices, ADA Compliance: Non-Locd Parks, PDF 128702
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ADA Compliance: Non-Local Parks

(P128702)
Category M-NCPPC Date Last Modified 01/03/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 2,796 1,239 477 1,080 180 180 180 180 180 180
Site Improvements and Utilities 11,952 4,985 2,047 4,920 820 820 820 820 820 820
TOTAL EXPENDITURES 14,748 6,224 2,524 6,000 1,000 1,000 1,000 1,000 1,000 1,000
FUNDING SCHEDULE ($000s)

Current Revenue: General 702 251 151 300 50 50 50 50 50 50
G.O. Bonds 11,964 3,991 2,273 5,700 950 950 950 950 950 950
PAYGO 1,882 1,882
State Aid 200 100 100 - -

TOTAL FUNDING SOURCES 14,748 6,224 2,524 6,000 1,000 1,000 1,000 1,000 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 1,000 Year First Appropriation FY12
Appropriation FY 26 Request 1,000 Last FY's Cost Estimate 12,748
Cumulative Appropriation 8,748
Expenditure / Encumbrances 6,389
Unencumbered Balance 1,859

PROJECT DESCRIPTION

Thisprogram providesfor an on-going comprehensive effort to ensurethat dl parks and park facilities are built, renovated, and maintained in compliance with Title
1 of the Americanswith DisahilitiesAct (ADA) and the 2010 ADA Standardsfor Accessible Design. This programincludesthe correction of deficienciesidentified
by the United States Department of Jugtice (DOJ) during its proactive Project Civic Access assessment of various park facilities, the results of acomprehensve sdif-
evauation process, aswell as effortsto comply with therevisionsto Title 1 of the ADA, which went into effect on March 15, 2011, and other opportunitiesto
improve accessibility. Improvements may include, but are not limited to, barrier removad, grading, pavements, site amenities, drainage improvements, building
modifications, signage, etc. and are often combined with other projects.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to thisongoing project.

PROJECT JUSTIFICATION

Montgomery County was selected by the DOJfor aProject Civic Access (PCA) review in 2006. The PCA isaproactive, ongoing initiative of the Disability
Rights Section of the DOJ Civil Rights Divison to ensure ADA compliancein local and sate governments throughout the country. Montgomery County and
M-NCPPC entered into a Settlement Agreement with DOJon August 16, 2011, that required the County and M-NCPPC to remediate specific issuesidentified by
DOJwithin anegotiated timeline, conduct acomprehensive self-evauation, and develop a Trangition Plan for barrier removd, including effortsto comply with the
updated Title |1 requirements. All self-eva uations were completed ahead of schedule and the Fina Trangtion Plan submitted in August 2016 and subsequently
accepted by DOJ. The Find Transition Plan provides asummary of dl barriersfound, astrategy and timelinefor their removal, aswell as planning level cost
estimates. The Final Transition Plan identified approximately 13,600 barrierswith a projected planning level cost estimate of $31m for barrier remova systemwide,
athough actud costs are expected to be significantly higher based upon work completed to date.

OTHER
$50,000 Current Revenue is budgeted far required ADA retrdfits to leesed properties thet cannot be funded with generd obligation bonds.

FISCAL NOTE

FY21 and FY 22, reduction d $50,000 eech yer for fiscd capedity; FY 19 Specid Appropriation d $100k in State Aid. FY 18 Appr. for $100k Bond Bill for MLK
Recregtiond Park. FY 18 reduction d $10k in Current Revenue far fiscdl capacity. FY 18 reduction d $49 in Current Revenue to refledt the FY 18 Savings Plan.
Prior year partid capitdization of expendituresthrough FY 16 totaled $3,648,000.

DISCLOSURES

Expenditures will continue indefinitely. M-NCPPC assarts that this project conformsto the requirement of rlevant locd plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.
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COORDINATION
United States Department d Jugtice, County Attorney's Office, Department & Generd Services, ADA Compliance: Locd Parks, PDF 128701.
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Ballfield Initiatives

(PO08720)
Category M-NCPPC Date Last Modified 01/07/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,675 685 390 600 100 100 100 100 100 100
Site Improvements and Utilities 28,047 8,996 5,851 13,200 2,200 2,200 2,200 2,200 2,200 2,200
TOTAL EXPENDITURES 29,722 9,681 6,241 13,800 2,300 2,300 2,300 2,300 2,300 2,300
FUNDING SCHEDULE ($000s)

Current Revenue: CUPF 1,550 1,442 108
Current Revenue: General 174 174 - - - - - - - -
G.O. Bonds 25,098 6,190 5,108 13,800 2,300 2,300 2,300 2,300 2,300 2,300
PAYGO 1,875 1,875 o o o
State Aid 1,025 - 1,025 - - -

TOTAL FUNDING SOURCES 29,722 9,681 6,241 13,800 2,300 2,300 2,300 2,300 2,300 2,300

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,300 Year First Appropriation FY99
Appropriation FY 26 Request 2,300 Last FY's Cost Estimate 25122
Cumulative Appropriation 15,922
Expenditure / Encumbrances 11,725
Unencumbered Balance 4,197

PROJECT DESCRIPTION

This project addressss countywide bdlfiedd neads by funding balfidd-rdated improvements on parkland, school Stes, and other public Sites. Improvements may
include, but ae not limited to, balfidd lighting, irrigetion, drainege improvements, bleachers, fendng, backstops, soil improvements, tuf and infied
establishment/renovation, reconfigurations, conversions between field types, program support eements, fidd upgrades, grading, pavements, accessibility
improvements, Ste amenities, etc. and ae often combined with other projects.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

2012 Parks, Recregtion and Open Space (PROS) Plan. Montgomery County users of parksand recrestion facilitiesidentified a serious shortage of bdlfidds
throughout the County. The Bdlfield Work Group Reports, Phases 1 and 2, 1999.

FISCAL NOTE

Addition of $225k FY 22 State Aid, FY22 Bond Bill for Damascus Recreationd Park athletic fields. In FY21 and FY 22, $300k in CUPF Current Revenueswas
swapped with $300k in G.O. Bonds. FY 21 reduction of $500k in G.O. Bondsfor affordability. FY20 $250k in CUPF Current Revenues approved for renovaions
of non-synthetic turf school fields and $174k in Current Revenue - Generd approved to renovate the White Oak Recreation Center ballfield. FY 19 funding source for
MCPS bdlfield improvement switched from I ntergovernmenta to Current Revenue: CUPF. FY 17-19 $1m in Community Use of Public Facilities (CUPF)
operating fundstransferred in to renovate MCPS bdllfidds. Prior year partid capitdization of expenditures through FY 16 totaled $15,642,000. FY 15-16 transfer out
$250k GO Bondsto Urban Park Elements P871540. FY 14 transfer in $40K GO bonds from Pollution Prevention PO78701. At least $300,000 of the annuad GO
bond funding, and al CUPF funding isintended for school field renovetion.

DISCLOSURES

Expenditureswill continue indefinitely. M-NCPPC asserts that this project conformsto the requirement of rlevant loca plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

In January 1999, the Planning Board established aWork Group comprised of major port user groups, public agencies and the Countywide Recreation Advisory
Board to address the acute shortages d bdlfidds in the County.
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Bethesda Lots 10 - 24 Parks

(P872302)
Category M-NCPPC Date Last Modified 01/07/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Bethesda-Chevy Chase and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 600 - 200 400 100 100 100 100
Other 8,832 - 1,582 7,250 250 2,200 3,500 1,300
TOTAL EXPENDITURES 9,432 - 1,782 7,650 350 2,300 3,600 1,400

FUNDING SCHEDULE ($000s)

Contributions: Bethesda Park Impact

Payments 2,500 - 200 2,300 100 100 700 1,400
Intergovernmental 4,432 - 481 3,951 250 1,651 2,050
State Aid 2,500 - 1,101 1,399 - 549 850
TOTAL FUNDING SOURCES 9,432 - 1,782 7,650 350 2,300 3,600 1,400
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 100 Year First Appropriation FY23
Appropriation FY 26 Request 100 Last FY's Cost Estimate 9,432
Cumulative Appropriation 9,032
Expenditure / Encumbrances -
Unencumbered Balance 9,032

PROJECT DESCRIPTION

The 2017 Bethesda Downtown Plan (BDP) recommends many new parks and public use gpaces to aregte alivable and hedthy community far the residents d
Bethesda and the entire County. The intersection d two mgor park recommendations with asignificant development project hes aregted the opportunity to
implement severd key BDP recommendations in one project that will result in arevitdized Farm Woman's Market Civic Gren plus two sgnificant sections d the
Eagern Grearway parks. This PDF is intended to fund aportion d the public park dements d this collaborative project involving multiple government and private
development entities.

This PDF is funded by the M-NCPPC, the Town d Chevy Chase, ad the State & Maryland. The M-NCPPC will assign PDF funds to the development
goplicant in exchange fa the concurrent design, permitting, construction, and ddlivery d two innovative, high qudity urben parks with aful complement d park
amenities on aportion d Lot 24 and dl d Lot 10, condstent with the gpproved Sketch Plan #320190030 by the development gpplicant. Some PDF funds will be
dlocated far aportion d the cogts to underground utilities, as well. Subject to review and gpprova by the M-NCPPC's Montgomery Parks, the two new parks will
ke designed to aredte exciting and meaningful civic spaces linked to the existing EIm Street Park to cregte a cohesive whole and provide sHe pededtrian circulation
among the parks and the Farm Women's Market site. Par the Planning Board's Sketch Plan gpprovad (MCPB Resolution 19-123, Condition B.8), the park on Lot
24 will ke designed and condructed integrd with the underlying parking structure to ensure constructability d park amenities far long-term operation and
maintenance, incduding adequate utilities, design loading capadty, and soil profiles to support amenity footings. The Lot 24 park will indude amenities that
support adtive and socid uses such as shede trees, landscaping, and open lawns, sport courts, play equipment, shede structures, hardscgpes and water festures
performence and seeting aress and other Site furnishings and urben park dements. Lot 10 perk congtruction will begin upon opening d the Lot 24 garege and will
indude complementary amenities such as amulti-generationd playground with asplash park, dog park, outdoor gym areg, and other attive fadilities

Montgomery Parks uses avariety of toolstoinform park design, including public meetings, data collection, market research and other forms of in-person and virtud
engagement and will engege resdents fram surrounding communities in adesign process far these parks that will indude acharette and other foms d outreach.

While the Parks Department carefully weighs neighborhood input, it must be considered in context with the priorities end neads d dl County residents. Find
design far the two parks will ke gpproved through the M-NCPPC Park Condtruction Permit. Onoe congtructed, the M-NCPPC will recave title to the Lot 24 park
through acondominium unit interest desd from the development entity and to the Lot 10 park by infee conveyance from the County. The timing and conditions far
pak development, milestone payments to the development applicant, and trandfer d the park properties will be defined in asat d legd agreements to be negotiated
ubsaquent to gpproval d this public contribution to the project.

LOCATION
Bethesda, Maryland

ESTIMATED SCHEDULE
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Depending on the development gpprova process, the current proposed plan has preiminary design completion in FY' 25 with acongtruction completion in FY 28.

PROJECT JUSTIFICATION

The 2017 Bethesda Downtown Plan (BDP) recommends the cregtion d linear public parks on the edge d the Downtown cdled the Eastern Greerway. The BDP
spexificdly recommends that PLD surface lots should be converted into public parks & much as feesible to aregte the Eastern Grearwiay while presarving public
parking in underground garages. This PDF will work in coordination with the County Farm Women's Market Parking Garage (#502316) to provide public funding
to acollaborative development project to meet key policy gods d the BDP, including underground public parking and new public parks to serve the growing
Bethesda community and the County.

FISCAL NOTE

Thefollowing funding plan is contingent upon executed agreements with the devel oper and the Town of Chevy Chase aswell as Council approva of rdated
property disposition actions.

M-NCPPC is providing $2.5 Million in Bethesda Park |mpact Payments (PIPs) and $2.5 Million in State grants. The Town of Chevy Chaseis providing
Intergovernmental funding of $4.432 Million, consisting of $3.432 Million in Town funds and $1.0 Million in State grants. $600,000 of Bethesda PP funds will
be usad to cover aportion of M-NCPPC's planning, design, and supervision costs. $8.117 Million isthe funding level determined by the devel opment applicant as
sufficient to fully implement both parks as outlined in the Sketch Plan Resolution and this PDF. The project dso includes $715,000 in FY 24 for aportion of the
codsrelated to underground utilities. The schedule for disbursementsto the development applicant will be established via development and funding agreements.
Codt estimatesfor the Lot 10 & 24 parks are based on the approved Sketch Plan and will be updated as design isfinaized.

Thisproject islinked to the Department of Trangportation's $10,293,000 Farm Women's Market Parking Garage (P502316) project which will fund the coststo
purchase an underground garageto replace Lots 10 and 24 when they are redeveloped for housing and urban parks, aswell as some costs related to underground
utilities. Funding partnersfor that project include the County, the developer, and the Town of Chevy Chase.

FY 23 supplemental in Contributions: Bethesda Park Impact Payments for the amount of $2,000,000, Intergovernmentd for the amount of $4,432,000, State Aid for
the amount of $2,500,000.

DISCLOSURES

M-NCPPC assertsthat this project conformsto the requirement of relevant locd plans, asrequired by the Maryland Economic Growth, Resource Protection and
Planning Act.

COORDINATION

Bethesda Park Impact Payment 872002, Farm Women's Market Parking Garage 502316
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Brookside Gardens Master Plan Implementation

(PO78702)
Category M-NCPPC Date Last Modified 01/09/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Kensington-Wheaton Status Under Construction
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 2,623 2,376 247 - -
Site Improvements and Utilities 9,288 7,933 1,355
TOTAL EXPENDITURES 11,911 10,309 1,602
FUNDING SCHEDULE ($000s)

Contributions 1,600 1,350 250
Current Revenue: General 283 283 -
G.O. Bonds 5,516 4,164 1352
PAYGO 3312 3312 =
Program Open Space 1,200 1,200

TOTAL FUNDING SOURCES 11,911 10,309 1,602

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FYo7
Appropriation FY 26 Request - Last FY's Cost Estimate 11911
Cumulative Appropriation 11911
Expenditure / Encumbrances 10,327
Unencumbered Balance 1,584

PROJECT DESCRIPTION

This project implements multiple phases d the 2004 Brookside Gardens Mager Plan. Upcoming projects indude planning and design far renovations to the
Consarvatory and the surrounding grounds and gardens, renovation of the Rose Garden, and accessibility improvementsto the core Forma Gardens. This project
includes renovation, protection, modernization, conversion, and/or replacement of aging, unsafe, or obsolete infrastructure, facilities, and festureswithin Brookside
Gardens and additiona future phases of master plan work.

ESTIMATED SCHEDULE
Planning far renovations to the consarvatory and surrounding grounds and gardens, the rose garden, and accessibility improvements: FY 24-25. Renovation and
modernization work will continueindefinitely.

PROJECT JUSTIFICATION

Vigtor Survey (1995). Brookside Gardens Magter Plan (2004), including deta from severd foous groups held during the planning process and public testimony &
planning board hearings. Renovations address critical maintenance nesds far the 50-year-old fadility that isone & M-NCPPC's mogt popular dedtinetions and a
regiond tourist atraction. Brookside Gardens Magter Plan gpproved by Montgomery County Planning Board, March 3, 2005. These renovations ae aso required
to enaure that this unique fadlity in Montgomery Parks portfalio is in compliance with Title Il d the Americans with Disabilities Ad (ADA).

FISCAL NOTE

A FY 22 contribution d $250k far the Rose Garden renewd project wes added. FY 15 trandfer in d $451k d Current Revenue and GO Bonds from SGDA P058755
and Trails Had Suface Design and Congtruction P768673. FY 14 transfer in d $460k GO bonds from Black Hill Trail P058701, Montrose Trail P038707, and
Rock Cresk Sewer P098701. $1.2m d Program Open Space far Greenhouse Project. Additiond private donations d $1.374m were raised far the greenhouse, public
artwork, agatehouse, Ste furnishings and other improvements.

DISCLOSURES

A pededtrian impact anaysis has been completed for this project. M-NCPPC assertsthat this project conformsto the requirement of rlevant local plans, asrequired
by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Friends d Brooksde Gardens Montgomery County Department & Environmenta Protection, Small Grants'Donor Assisted Capitd Improvements, PDF 058755,
Montgomery Parks Foundation, Wheston Regiond Park Improvements PDF 871904.
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Cost Sharing: Local Parks

(P977748)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 540 295 3 210 35 b ) 3 3b 3H
Site Improvements and Utilities 611 331 40 240 40 40 40 40 40 40
TOTAL EXPENDITURES 1,151 626 75 450 75 75 75 75 75 75
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 1,151 626 e 450 s e s Ie) s s

TOTAL FUNDING SOURCES 1,151 626 75 450 75 75 75 75 75 75

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request Ie) Year First Appropriation FY97
Appropriation FY 26 Request Is) Last FY's Cost Estimate 1,001
Cumulative Appropriation 701
Expenditure / Encumbrances 626
Unencumbered Balance Is)

PROJECT DESCRIPTION

This PDF funds development d locd park projects in conjunction with public agendes ar the private sector. It dlows M-NCPPC to participate more effidently in
ssquence with private developments. The PDF may fund improvements on park property, school sites, other public sites ar privete properties. This project supports
design, plan review, permitting, construction, congtruction management, and rdated activities associated with capitd investments that may result from Planning

Board gpproved public-private partnerships.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

2012 Parks, Recregtion and Open Space (PROS) Plan identified needed recregtiond facilities, eg. balfields, tennisand multi-use courts, playgrounds and

infragtructure. Also, areamaster plans, Planning Board approved subdivisionsand site plans.
FISCAL NOTE
Prior yesr patia capitdization d expenditures through FY 16 totded $1,858,000.

DISCLOSURES
Expenditureswill continueindefinitely.
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Cost Sharing: Non-Local Parks

(P761682)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 388 196 a2 150 25 25 i) ) 25 25
Site Improvements and Utilities 368 198 2 150 2 25 ) 25 25 25
TOTAL EXPENDITURES 756 394 62 300 50 50 50 50 50 50
FUNDING SCHEDULE ($000s)

Current Revenue: General 10 10 - - - - -
G.O. Bonds 746 334 62 300 50 50 50 50 50 50

TOTAL FUNDING SOURCES 756 394 62 300 50 50 50 50 50 50

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 50 Year First Appropriation FY76
Appropriation FY 26 Request 50 Last FY's Cost Estimate 656
Cumulative Appropriation 456
Expenditure / Encumbrances 406
Unencumbered Balance 50

PROJECT DESCRIPTION

This PDF funds development of nonHlocal park projectsin conjunction with public agencies or the private sector. It alows M-NCPPC to participate more efficiently
in saquence with private developments. The PDF may fund improvements on park property, school Sites, other public Stes ar private properties. This project
supports design, plan review, permitting, congtruction, construction management, and rdaed activities associated with capitd investments that may reult fram

Planning Board gpproved public-private partnerships.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

2012 Parks, Recrestion and Open Space (PROS) Plan. Thisproject provides recreationd facilitiesand infrastructure, e.g. trails, trail underpasses, parking, etc. that

ae nesded. Area medter plans; Planning Board gpproved subdivision and site plans.

FISCAL NOTE
Prior yeer patid capitdization d expenditures through FY 16 totaed $1,704,000.

DISCLOSURES
Expenditureswill continue indefinitely.
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Energy Conservation - Local Parks

(P998710)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 453 103 130 220 2 2 a2 a2 26 26
Construction 1,144 298 316 530 83 83 83 83 e ] e
TOTAL EXPENDITURES 1,597 401 446 750 125 125 125 125 125 125
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 1,597 401 446 750 125 125 125 125 125 125

TOTAL FUNDING SOURCES 1,597 401 446 750 125 125 125 125 125 125

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 125 Year First Appropriation FY99
Appropriation FY 26 Request 125 Last FY's Cost Estimate 1,347
Cumulative Appropriation 847
Expenditure / Encumbrances 414
Unencumbered Balance 433

PROJECT DESCRIPTION

This project funds modifications d existing park buildings and fadilities to modernize equipment, produce energy, control and utility costs. Work includes, but is
not limited to, identifying, planning, implementing, and monitoring effedive energy consarvation meeaures & various park fadlities Emphasisis placed upon
positive and proven measures to remedy hest losses and gains through modifications to buil ding envel ope systems and through improvement and retrofit of building
upport systems. Improvements may dso indude modification d dectrica/mechanicd/HVAC systems and equipment and their associated control and distribution
systems, s wdl s lighting upgrades, utility supply upgrades, PV systems, and other energy consarvation initiatives.

COST CHANGE

Increase dueto the addition of FY 29 and FY 30 to thisongoing project.

FISCAL NOTE
Prior yeer partid capitdization d expenditures through FY 16 totaled $531,000.

DISCLOSURES
Expenditureswill continue indefinitely.
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Energy Conservation - Non-Local Parks

(P998711)
Category M-NCPPC Date Last Modified 01/09/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 404 37 133 234 39 39 39 39 39 39
Construction 2,216 325 325 1,566 261 261 261 261 261 261

TOTAL EXPENDITURES 2,620 362 458 1,800 300 300 300 300 300 300

FUNDING SCHEDULE ($000s)
G.O. Bonds 2,501 333 458 1,800 300 300 300 300 300 300
PAYGO 29 29 o o
TOTAL FUNDING SOURCES 2,620 362 458 1,800 300 300 300 300 300 300
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 300 Year First Appropriation FY99
Appropriation FY 26 Request 300 Last FY's Cost Estimate 1,620
Cumulative Appropriation 820
Expenditure / Encumbrances 409
Unencumbered Balance 411

PROJECT DESCRIPTION

This project funds modifications d existing park buildings and fadilities to modernize equipment, produce energy, control and utility costs. Work includes, but is
not limited to, identifying, planning, implementing, and monitoring effedive energy congervation meesures a various park fadilities Emphedis is placed upon
positive and proven measures to remedy heat |osses and gains through modifi cations to building envel ope systems and through improvement and retrofit of building
support systems. Improvements may aso indude modification d dectrica/mechanicd/HVAC systems and equipment and their associated control and distribution
systems, as well &s lighting upgrades, utility supply upgrades, PV systems, and other energy conservation initiatives.

COST CHANGE

Change dueto implementation of projects associated with the County's Climate Action Plan, and the addition of FY 29 and FY 30 to thisLeve of Effort project.

FISCAL NOTE

July 2020, recuoad GO Bonds $10k far affordahility as part d the FY 21 Savings Plan. Prior yeer partidl capitalization d expenditures through FY 16 totaled
$792,000.

DISCLOSURES
Expenditureswill continueindefinitely.
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Enterprise Facilities' Improvements

(P998773)
Category M-NCPPC Date Last Modified 10/31/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 3,166 1,680 1,186 300 200 100 -
Site Improvements and Utilities 35,846 7,293 5,103 3,450 2,300 1,150 - - - - 20,000
TOTAL EXPENDITURES 39,012 8,973 6,289 3,750 2,500 1,250 = o = o 20,000
FUNDING SCHEDULE ($000s)

Current Revenue: Enterprise (M-NCPPC) 19,012 8,973 6,289 3,750 2,500 1,250 -
Revenue Bonds 20,000 - - - - - - - - - 20,000

TOTAL FUNDING SOURCES 39,012 8,973 6,289 3,750 2,500 1,250 - - - - 20,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,500 Year First Appropriation FY99
Appropriation FY 26 Request 1,250 Last FY's Cost Estimate 38477
Cumulative Appropriation 15,262
Expenditure / Encumbrances 10,536
Unencumbered Balance 4,726

PROJECT DESCRIPTION

This project funds renovations ar new congruction & M-NCPPC-owned Enterprise fadilities that operate in ameanner Smilar to private business enterprises.
Enterprise fadlities indude: Black Hill boats, Lake Nesdwood boats, Little Bennett campground, South Germantown Mini-golf and Splash Playground, Cabin
John lee Rink, Wheaton Ice Arena, Whegton Sports Pavilion, Pauline Betz Addie Tennis fadlity, Wheeton Indoor Tennis, Cabin John Train, Wheaton Train ad
Carousd, Ovid Hazen Wells Carousd, Brookside Gardens, South Germantown Driving Range, Rockwood Manor and Seneca L odge Event Centers. The project
supports planning, design, and congruction-reated activities, with an emphasis on renovation d exigting Enterprise fadilities Work includes, but is not limited to,
minor renovations, equipment upgrades, fire suppression system indtallations, rodf replacements, lighting improvements, site work, infrastructure improvements,
asodiated support fadilities, etc.

COST CHANGE

Changein cost dueto increase of scope of work. Includes variousimprovementsto Little Bennet Campground and ice rink refrigeration systems at Cabin John and
Wheston Ice Arenas.

PROJECT JUSTIFICATION
Infrastructure Inventory and Assessment d Park Components, 2008.

FISCAL NOTE

Ridge Road Iee Rink project was ddayed beyond FY 26 far afordehility. Prior year partid capitdization d expenditures through FY 16 totded $2,907,000.
M-NCPPC's Enterprise Facilities provide recreationd and culturd activitiesthat operate in amanner smilar to private business enterprises. User feesreplenish the
enterprise fund thet sustains dl revenue-generating fadlities in the parks system.

DISCLOSURES
Expenditureswill continueindefinitely.
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Facility Planning: Local Parks

(P957775)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 5,929 2,517 1,012 2,400 400 400 400 400 400 400
TOTAL EXPENDITURES 5,929 2,517 1,012 2,400 400 400 400 400 400 400
FUNDING SCHEDULE ($000s)
Current Revenue: M-NCPPC 5,929 2,517 1,012 2,400 400 400 400 400 400 400
TOTAL FUNDING SOURCES 5,929 2,517 1,012 2,400 400 400 400 400 400 400
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 400 Year First Appropriation FY95
Appropriation FY 26 Request 400 Last FY's Cost Estimate 5,129
Cumulative Appropriation 3529
Expenditure / Encumbrances 2,661
Unencumbered Balance 868

PROJECT DESCRIPTION

The Legacy Open Spece initiative identifies open gpece lands that should e acquired and interpreted because d exoeptiond neturd or culturd vaue to current and
future generations of Montgomery County residents. The project funds acquisition (infeeand essement) of open-gpacelandsof countywide significance. Prioritiesare
updated during each CIP cycle but remain flexible to dlow the Montgomery County Planning Board to address devel opment threets, opportunity acquisitions, and
joint funding opportunities. The County Council encourages the Commission to seek supplementa gopropriationsif gpproved CIPfunding isinsufficient.
Non-County funding sources are expected to contribute significantly to the Legacy Open Space program. Contributions will appear in the PDF Expenditure and
Funding Schedules only if the contribution is spent by the County or M-NCPPC. Donations of land or non-County funded paymentsthat go directly to property
owners are not included. The combination of these non-County and County funds have resulted in the successful protection of over 5,400 acres of open sece in the
County, including over 3,850 acres d new parkland.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

The Vison 2030 Srategic Plan far Parks and Recregtion in Montgomery County (2010) and the 2017 Park, Recreation and Open Space (PROS) Plan recommend
placing priority on conservation d naturd open spaces, protection d heritage resources, providing critical urben open spaces, and expanded interpretive activities in
parks. Legacy Open Space: Open Space Consarvaion in the 21¢ Century, gpproved by the Montgomery County Planning Board in October 1999. Legacy Open
Soece Functiond Magter Plan adopted by the County Council in July 2001.

FISCAL NOTE

Reduction in FY 22 Current Revenue: Genera from non-recommended reductions, and G.O. Bondswere reduced in FY 23-25 and dipped to FY 26 for fisca
capacity. FY 18 reduction d $100k in Current Revenueto reflect the FY 18 Savings Plan. Modifications reflect Resolution 19-322 that was gpproved Decamber 10,
2019, dta the Department's CIP submission in November 2019. The resolution provided atransfer of fundsto the Acquisition: Non-Locd Parks CIP project related
to the acquisition d park land in Wheaton. M-NCPPC Bonds from FY 25 forward transferred to Legacy Urban Space PDF.

DISCLOSURES

Expenditureswill continue indefinitely.
COORDINATION

Park Acquistions 872301, Legacy Urban Space PDF 872104, ALARF: M-NCPPC 727007, Bethesda Park Impact Payment PDF 872002, Restoration d Higtoric
Structures 808494, State d Maryland.
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Facility Planning: Non-Local Parks

(P958776)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 4,908 1578 1,530 1,800 300 300 300 300 300 300
TOTAL EXPENDITURES 4,908 1,578 1,530 1,800 300 300 300 300 300 300
FUNDING SCHEDULE ($000s)
Current Revenue: General 4,908 1,578 1,530 1,800 300 300 300 300 300 300
TOTAL FUNDING SOURCES 4,908 1,578 1,530 1,800 300 300 300 300 300 300
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 300 Year First Appropriation FY95
Appropriation FY 26 Request 300 Last FY's Cost Estimate 4,308
Cumulative Appropriation 3,108
Expenditure / Encumbrances 1,874
Unencumbered Balance 1,234

PROJECT DESCRIPTION

This project funds preparation of master plans, concept plans, and design plans, archaeologica, engineering and environmenta studies; topographic, netura resource,
and forest conservation surveys, utility and infrastructure assessments; traffic studies; feagibility studies, etc. for development and renovation of non-local parks. Work
includes, but is not limited to, public outreach, needs assessments, usage and trend analys's, schematic drawings, detailing, computations, agency coordination,
cost estimating, and design. This project aso supports planning activities associated with public-private partnerships, loan/grant applications, and park
impact/restoration andlyssrelated to externd projects.

COST CHANGE

Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

2017 Parks, Recregtion and Open Space (PROS) Plan, Countywide Park Trails Plan, approved by the Planning Board in July 1998; individual areaand park
magter plans.

FISCAL NOTE

Reduction in FY 22 Current Revenue: Generd, $50k, for fisca capecity. FY 18 reduction of $170k in Current Revenue to reflect the FY 18 Savings Plan. Prior year
partid capitdization of expendituresthrough FY 16 totded $5,904,000. In FY 13 Current Revenue reduced $50,000 for fiscal capacity.

DISCLOSURES

Expenditureswill continueindefinitely.
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Lyttonsville Civic Green

(P872501)
Category M-NCPPC Date Last Modified 10/20/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Silver Spring and Vicinity Status Preliminary Design Stage
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 300 - - 300 - - 300
Site Improvements and Utilities 1,600 - - 1,600 - - - 1,000 600
TOTAL EXPENDITURES 1,900 = o 1,900 o o 300 1,000 600
FUNDING SCHEDULE ($000s)
G.O. Bonds 1,900 - - 1,900 - - 300 1,000 600
TOTAL FUNDING SOURCES 1,900 - - 1,900 - - 300 1,000 600
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation

Appropriation FY 26 Request - Last FY's Cost Estimate
Cumulative Appropriation -

Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

Thisproject providesanew park a 2205 Kansas Avenuein the Lyttonsville neighborhood of Silver Spring. The park will serve asarest op with amenitiesalong
the Capital Crescent Trail and the Purple Linelight rail, while providing environmenta benefits and highlighting the unique character and history of Grester
Lyttonsville. The park islocated on a0.71-acre parcel of land currently owned by the Maryland Transit Administration, which iscurrently serving asastaging area
for congruction of the Purple Lineand will be transferred to the M-NCPPC upon completion of the Purple Line. The gpproved facility plan for thisnew park creates
aseries of terraced gpacesto trangtion topographic grades and offer avariety of experiencesthat will engagedl age groups. Festures of this park indlude a Bridge
Memorid that incorporates e ements of the higtoric Tabot Avenue Bridge to commemorate the bridge and unique history of Lyttonsville, aninforma amphitheeter,
multi-purpose lawn, terraces for gathering and picnicking, historic interpretive elements, shaded contempl ative spaces with play opportunities, accessible pathsand
ramps, alandscape buffer dong the southern property line, site furnishings and amenities, sormwater management, and sustainable landscaping.

ESTIMATED SCHEDULE

Design FY 27, Congruction FY 28-29.

PROJECT JUSTIFICATION
Greater Lyttonsville Sector Plan adopted May 2017, Gresater Lyttonsville Sector Plan Design Guiddines gpproved March 2019, Bicycle Master Plan adopted

December 2018, Parks, Recregtion and Open Space (PROS) Plan gpproved 2022. A park facility plan was approved by the Montgomery County Planning Board
on September 7, 2023. This park will provide avitd community hub, culturd destination, and arest stop dong the Capital Crescent Trail.

DISCLOSURES
A pededtrian impact analysiswill be performed during design or isin progress.
COORDINATION

Maryland Transit Adminigtration, Montgomery County Department of Trangportation, Montgomery County Department of Permitting Services.
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Minor New Construction - Local Parks

(P998799)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 1,132 329 341 462 87 s s e 75 Is) -
Site Improvements and Utilities 7,410 1,948 2,774 2,688 563 425 425 425 425 425 -

TOTAL EXPENDITURES 8,542 2,277 3,115 3,150 650 500 500 500 500 500 -

FUNDING SCHEDULE ($000s)
M-NCPPC Bonds 7479 2,277 2,202 3,000 500 500 500 500 500 500 -
State Aid 1,063 - 913 150 150 - - - - - -
TOTAL FUNDING SOURCES 8,542 2,277 3,115 3,150 650 500 500 500 500 500 -
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 650 Year First Appropriation FYo1
Appropriation FY 26 Request 500 Last FY's Cost Estimate 7,392
Cumulative Appropriation 5,392
Expenditure / Encumbrances 2,580
Unencumbered Balance 2,812

PROJECT DESCRIPTION

This project funds design and congtruction of new park facilities and amenities. Improvements may include, but are not limited to, picnic shdlters, seating, courts,
hardscape, activation support features, parking, landscaping, walkway's, exercise equipment, recrestiond and Ste amenities, retaining walls, dog exercise aress, park
management support dements, utilities, stework, buildingsand other park structures, signage, etc. and are often combined with other projects.

COST CHANGE

Theincreaseisdueto the addition of increased State Aid funding for Centerway Local Park in FY 25, dong with theindusion of expendituresfor FY29 and FY'30
into thisongoing project.

PROJECT JUSTIFICATION

2022 Parks, Recreation and Open Space (PROS) Plan. The 2005 Land Preservation, Parks and Recregtion Plan. Individud AreaMaster Plans. Community
requests.

FISCAL NOTE

Prior yeer partid capitaization of expendituresthrough FY 16 totaed $2,345,000. Thefiscal note has been updated to reflect the addition of $150,000 in State Aid
funding, attributed to a$1,150,000 increase in State Bond Bills through the legidative Bond Initiatives program.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.
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Minor New Construction - Non-Local Parks

(P998763)
Category M-NCPPC Date Last Modified 05/06/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,785 484 416 885 210 135 135 135 135 135
Site Improvements and Utilities 11,400 3,004 3,381 5,015 1,190 765 765 765 765 765
TOTAL EXPENDITURES 13,185 3,488 3,797 5,900 1,400 900 900 900 900 900
FUNDING SCHEDULE ($000s)
G.O. Bonds 10,079 2,302 2,377 5,400 900 900 900 900 900 900
PAYGO 1,131 1,131 - - -
State Aid 1975 55 1,420 500 500
TOTAL FUNDING SOURCES 13,185 3,488 3,797 5,900 1,400 900 900 900 900 900
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 1,400 Year First Appropriation FYo1
Appropriation FY 26 Request 900 Last FY's Cost Estimate 10,885
Cumulative Appropriation 7,285
Expenditure / Encumbrances 4,090
Unencumbered Balance 3,195

PROJECT DESCRIPTION

This project funds design and construction of new park facilities and amenities. Improvements may include, but are not limited to, picnic shelters, seeting, courts,
hardscape, activation support features, parking, landscaping, walkways, exercise equipment, recreational and site amenities, retaining wals, dog exercise aress, park
management support eements, utilities, sitework, buildings and other park structures, signage, etc. and are often combined with other projects.

COST CHANGE

Theincreaseisdueto the addition of $500,000 in State Aid funding for Fairland Recrestiona Park in FY 25, dong with theinclusion of expendituresfor FY 29 and
FY 30 into this ongoing project.

PROJECT JUSTIFICATION

2022 Parks, Recreetion, and Open Space (PROS) Plan. 2005 Land Preservation, Park and Recregtion Plan. Individua park magter plans.

FISCAL NOTE

FY 20 Supplementa Appropriation of $250k in State Aid for Black Hill Regiona Park: SEED Classroom. July 2020, reduced GO Bonds $80k for affordability,
FY 21 Savings Plan.FY 19 Specid Appropriation of $180k in G.O. Bonds for Mayda e Nature Center. Addition of aBond Bill ($75,000) in FY 18 for Maydde
Nature Center. Added $250k in FY 17 for Maydd e Nature Center. In FY 13, supplementa gppropriation added $200,000 in State Aid funding. Prior year partid
capitdization of expenditures through FY 16 total $2,703,000. In FY 20, transferred $250k in State Aid to the Black Hill Regiond Park SEED Classroom
(P872101). Added $500,000 in State Aid funding for Fairland Recreationd Perk, attributed to a$1,150,000 increase in State Bond Bills through the legidative
Bond Initiatives program.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

M-NCPPC 32-27



Northwest Branch Recreational Park-Athletic Area

(P118704)
Category M-NCPPC Date Last Modified 01/07/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Cloverly-Norwood Status Preliminary Design Stage
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 498 143 - 50 50 305
Site Improvements and Utilities 4,702 207 - 200 - - - 200 - - 4,295
TOTAL EXPENDITURES 5,200 350 o 250 o o o 250 = = 4,600
FUNDING SCHEDULE ($000s)

G.O. Bonds 5,040 190 - 250 - - - 250 - - 4,600
PAYGO 160 160 o o

TOTAL FUNDING SOURCES 5,200 350 - 250 - - - 250 = ° 4,600

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FY11l
Appropriation FY 26 Request - Last FY's Cost Estimate 4,950
Cumulative Appropriation 350
Expenditure / Encumbrances 350

Unencumbered Balance

PROJECT DESCRIPTION

The athletic areaa Northwest Branch Recreationa Park islocated on Norbeck Road, between Layhill and Norwood Roads. Existing facilitiesinclude: 1 adult-sized
basehd | fidd, 3 adult-sized multi-purpose rectangular fields, 1 football field, 225-gpace parking lot, and trails. This project funds the design and construction of
additional park facilitiesto be completed in phases. Future phases may include playground, picnic shelter, maintenance facilities, additiona parking, lighting,
fencing, trails, irrigation, restroom building, landscape, hardscape, etc.

ESTIMATED SCHEDULE

Phase 2 design and congtruction will be Beyond Six Years.

COST CHANGE
Cogt changeincrease due to the phased devel opment of the park.

PROJECT JUSTIFICATION

2012 Parks, Recregtion and Open Space (PROS) Plan, Land Presarvation, Parks and Recreation Plan, 2005; Cloverly Master Plan, 1997; ICC Record of Decision,
Attachment D: The |CC Mitigation Package, 2006

DISCLOSURES

A pedestrianimpact andysis has been completed for this project.

COORDINATION

Maryland State Highway Adminigtration, Montgomery County Revenue Authority, Montgomery County Department of Environmenta Protection, Montgomery
County Department of Permitting Services.
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Ovid Hazen Wells Recreational Park

(P871745)
Category M-NCPPC Date Last Modified 10/31/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Clarksburg and Vicinity Status Preliminary Design Stage

Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE (s000s)

Planning, Design and Supervision 2,016 382 1,539 %5 75 20
Site Improvements and Utilities 7,484 373 5,732 1,379 719 660

TOTAL EXPENDITURES 9,500 755 7,271 1,474 794 680

FUNDING SCHEDULE ($000s)
G.O. Bonds 5,091 755 2,862 1474 794 680
Program Open Space 3,909 - 3,909 -
State Aid 500 - 500
TOTAL FUNDING SOURCES 9,500 755 7,271 1,474 794 680
APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FY19
Appropriation FY 26 Request - Last FY's Cost Estimate 9,500
Cumulative Appropriation 9,500
Expenditure / Encumbrances 4,633
Unencumbered Balance 4,867

PROJECT DESCRIPTION

This project expandsthe active recregtion areain Ovid Hazen Wells Recreationa Park and rel ocates the Ovid Hazen Wells Carousel from Whesaton Regiond Park.
The expangon of the active recregtion areaas recommended in the 2014 Ovid Hazen Wells Recreationd Park Master Plan Update will occur in two phases. This
project currently funds the design and construction of Phase |, which includes the carousdl roundhouse, carousdl relocation, skate park, amphitheeter, accessory
building (with ticketing and restrooms), parking, trails, sormwater management, utilities, additional playground equipment, and landscaping. The future Phase 2
will include an adventure playground, water play area, dog park, community green, additiona picnic shelters, teen adventure play (climbing/fitness tower and fitness
equipment with running track), ahletic field improvements, additiond parking, maintenance building, trails, open meadows, and landscaping.

ESTIMATED SCHEDULE
Congtruction isongoing in FY 24 -FY 26.

PROJECT JUSTIFICATION

The Park Facility Plan for the active recreation areawas gpproved by the Montgomery County Planning Board on September 24, 2015. The program of
requirementsfor this project was recommended in the Ovid Hazen Wells Recregtiond Park Master Plan Update, approved by the Montgomery County Planning
Board on November 20, 2014.

FISCAL NOTE

FY 21 Savings Plan dlipped $100k from FY 21 to FY 24 dueto affordability. FY 20 Supplementa Appropriation of $200k in State Aid. FY 21 reduction of $100k in
G.O. Bonds and switched $2.9 million in G.O. Bonds with Program Open Space. FY 21 Reduced Spending Plan shifted $100k GO Bondsfrom FY 21 to FY 24.
Sippagein FY 22 shifted $1 million from FY 22 to FY 23-25. M-NCPPC was awarded a FY 24 State Bond Bill for $300k and FY 24 Program Open Space funding
of $1 million.

DISCLOSURES
A pedestrian impact andysiswill be performed during design or isin progress. M-NCPPC assartsthat this project conformsto the requirement of relevant loca
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Administration, Montgomery County Revenue Autharity, Montgomery County Department of Environmenta Protection, Montgomery
County Department of Permitting Services.
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Park Refreshers

(P871902)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 16,375 879 6,143 9,353 1,838 1,562 1,473 1,480 1,500 1,500
Site Improvements and Utilities 43,934 3194 18,353 22,387 4,862 3,643 3427 3,455 3,500 3,500
TOTAL EXPENDITURES 60,309 4,073 24,496 31,740 6,700 5,205 4,900 4,935 5,000 5,000
FUNDING SCHEDULE ($000s)
Federal Aid 2,000 - 2,000 2,000 - - - - -
M-NCPPC Bonds 16,583 1,656 6,120 8,807 1,550 1,422 1,400 1435 1,500 1,500
Program Open Space 37,976 2417 14,976 20,583 2,800 3,783 3,500 3,500 3,500 3,500
State Aid 3,750 - 3,400 350 350 - - - -
TOTAL FUNDING SOURCES 60,309 4,073 24,496 31,740 6,700 5,205 4,900 4,935 5,000 5,000
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 6,700 Year First Appropriation FY19
Appropriation FY 26 Request 5,205 Last FY's Cost Estimate 47,283
Cumulative Appropriation 28,569
Expenditure / Encumbrances 8,606
Unencumbered Balance 19,963

PROJECT DESCRIPTION

This project funds design and construction of renovations, modifications, and modernizations of loca parks, with projects generdly between $1 to $4 M. These
renovaion projects are typicaly complex and/or extensive, and may require planning, public outreach, and Planning Board approva where POS funds are used.
Improvements may include, but are not limited to, renovating and/or converting existing amenities, adding new park dements and festures, modernizing facilities,
improving infrastructure, etc., and are often combined with other projects.

COST CHANGE

Theincreasad funding represents dlocation of Park Bonds, Program Open Space funding, and Federd Aid to alow project implementation for two new Land and
Water Conservation Fund grant awardsto implement projects at Long Branch Wayne Park and Long Branch Loca Park, and the addition of FY29 and FY30to
thisongoing project. State Aid funding was added in FY 25 for Stonehedge Loca Park, partidly offset by areduction in POS funding.

PROJECT JUSTIFICATION

This project responds to the chdlenge d maintaining an aging pakk system while mesting incressing demands from agrowing populaion, ecaaing costs, and
tightening fiscal conditions. The traditionad method of large-scae renovetions utilizing facility planning and stand-done CIP projectsis not aone-gzefitsdl
gpproach to ddivering amodern park system & aressondble cost. This provides the agency an additiond tool that streamlines the park development process with
smdler scde projects, alowing the agency to be more respongve to life-cydes of infrestructure and meeting gods and objectives of the PROS 2017 plan and
individua megter plans.

OTHER
Thegod of thisproject isto fund 2-3 renovation projects eech year.

FISCAL NOTE

A totd of $650k of FY 24 State Aid was provided for the following: Dalewood Playground ($250k), Stonehedge Loca Park ($150k); and Long Branch Parks
Initiative ($250Kk). A total of $2,000 of Federd Aid was provided for implementation of projectsin Long Branch Wayne Park and Long Branch Local Park. The
fiscal note has been updated to reflect the addition of $350,000in State Aid funding in FY 25 for Stonebridge Loca Park, atributed to a$1,150,000 increese in State
Bond Billsthrough the legidative Bond Initiatives program. POS funding reduced by -$170,000 due to the reduction of final POS Allocation received from the
Sate.
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DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts that this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

M-NCPPC Planning Department; Montgomery County Departments of Trangportation, Permitting Services, Environmenta Protection; Regiona Services Centers
and Urban Didrricts.

M-NCPPC 32-31



Planned Lifecycle Asset Replacement (PLAR): Local Parks
(P872503)

Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY23 | EstFy24 Total | pvos | Fy2s | Fr2r | Fy2s | Fvao | Fyso | Bevond
[ACES 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 2,624 - - 2,624 449 452 423 426 437 437
Site Improvements and Utilities 21,236 - - 21,236 3,636 3,656 3578 3,600 3,469 3,297
TOTAL EXPENDITURES 23,860 - - 23860 4,085 4,108 4,001 4,026 3,906 3,734

FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 23,710 - = 23,710 3,935 4,108 4,001 4,026 3,906 3,734
State Aid 150 - - 150 150 - -
TOTAL FUNDING SOURCES 23,860 o S 23,860 4,085 4,108 4,001 4,026 3,906 3,734

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 4,085 Year First Appropriation
Appropriation FY 26 Request 4,108 Last FY's Cost Estimate

Cumulative Appropriation
Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project schedules renovation, protection, modernization, conversion, restoration, and/or replacement of aging, unsafe, or obsoleteloca park facilitiesand
fedtures The park system contains hundredsof loca parks and many dfferent types d fadlities, many d which ae over 40 years old. Improvements may include,
but ae not limited to, renovaing and/or converting existing amenities, restorations, modernizing fadilities, improving infragtructure, etc.

COST CHANGE

Levd of effort increase reflect congtruction cogt to rehahilitate aging infrastructure. Also cost increaseis dueto addition of two fiscd yearsto thisongoing project and
the combination of al PLAR loca subprojectsinto themain PLAR Loca Parks PDF (P967754). Added increase in FY 25 due to addition of State Aid funding.
PROJECT JUSTIFICATION

Renovations scheduled in this project ae basad on ongoing infrastructure assesaments, aswel asrequestsfrom park operations. Failure to proactively renovate or
replace aging park fadilitiesand festuresbeforethe end d their useful life results in decressed levels d serviceto park users, potentia ety risks, and an overdll
increesein capitd cogtsasrepars becomeemergendies

FISCAL NOTE

M-NCPPC was avarded $1,195,000 d FY24 Sate Bond Bills far the following: Minor Renovations - Maplewood Alta Vida Park ($500k), Whegton Forest
Locd Park ($195k); Play Equipment - Greenwood Loca Park ($250k), McKnew Locd Park ($250K). Thefiscal note has been updated to reflect the addition of
$150,000 in State Aid funding for Merrimac Playground, attributed to a$1,150,000 increase in State Bond Bills.

DISCLOSURES

A pedestrian impact andlysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. M-NCPPC assartsthet this project conforms
to therequirement of relevant loca plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Trals Hard Suface Renovation, PDF 888754, Trails Neturd Surfece Trails, PDF 858710

32-32 M-NCPPC



Planned Lifecycle Asset Replacement (PLAR): Non-Local Parks
(P872504)

Category M-NCPPC Date Last Modified 05/18/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY23 | EstFy24 Total | pvos | Fy2s | Fr2r | Fy2s | Fvao | Fyso | Bevond
[ACES 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 7,156 - - 7,156 1,263 1,246 1,212 959 1,238 1,238
Site Improvements and Utilities 33,673 - - 33,673 5,667 5584 5,418 5,920 5,542 5,542
TOTAL EXPENDITURES 40,829 - - 40,829 6,930 6,830 6,630 6,879 6,780 6,780

FUNDING SCHEDULE ($000s)

Current Revenue: General 24,000 - - 24,000 4,000 4,000 4,000 4,000 4,000 4,000
G.O. Bonds 16,829 - - 16,829 2,930 2,830 2,630 2,879 2,780 2,780
TOTAL FUNDING SOURCES 40,829 - - 40,829 6,930 6,830 6,630 6,879 6,780 6,780
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 6,930 Year First Appropriation
Appropriation FY 26 Request 6,830 Last FY's Cost Estimate

Cumulative Appropriation
Expenditure / Encumbrances
Unencumbered Balance

PROJECT DESCRIPTION

This project schedules renovation, protection, modernization, conversion, restoration, and/or replacement of aging, unsafe, or obsolete non-locd park facilitiesand
fedtures The pak system contains hundreds of non-local parks and many differant types d fadilities, many d which ae over 40 years old. Improvements may
include, but are not limited to, renovating and/or converting existing amenities, restoration, modernizing fadilities, improving infrestructure, etc.

Any redignment of the remaining two lanes between Dorset and Arlington on Little Fals Parkway must be reviewed by Council before funds may be utilized for
this purpose. No funds may be utilized for the implementation d alinear pak in this section d Little Falls Parkway.

COST CHANGE

Levd of effort increase reflect congtruction cost to rehahilitate aging infrastructure. Also increase cogt isdueto addition of two fiscd yearsto thisongoing project and
the combination of al PLAR loca subprojectsinto themain PLAR Loca Parks PDF (P967754). Reduces current revenue for fiscal capacity.

PROJECT JUSTIFICATION

Renovations scheduled in this project ae basad on ongoing infrastructure assesaments, aswel asrequestsfrom park operations. Failure to proactively renovate or
replace aging park fadilitiesand festuresbeforethe end d their useful life results in decressed levels d serviceto park users, potentia ety risks, and an overdll
increesein capitd cogtsasrepars becomeemergendies

FISCAL NOTE

M-NCPPC was avarded $450k d in FY 24 State Bond Bills far the following projects Court Renovations - Fairland Locd Park ($250k), Muddy Branch Streem
Vdley Pak ($200k) and $500k d FY24 Federd Aid fa Minor Renovations - Upgrade Long Branch Pedestrian Bridge a Prospect dong the Long Branch Stream
Vdley.

DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Montgomery County Department of Recreation, Resurfacing Parking Lots and Paths, PDF 998740, Roof Replacement Non-Local, PDF 838882, Trails: Hard
Suface Renovation, PDF 888754, Trails. Naturd Suface Trails, PDF 858710
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Planned Lifecycle Asset Replacement: Local Parks

(P967754)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 4,105 2,632 1,473 - -
Site Improvements and Utilities 34,162 22,715 11,447
TOTAL EXPENDITURES 38,267 25,347 12,920
FUNDING SCHEDULE ($000s)

M-NCPPC Bonds 32,647 23,150 9,497
Program Open Space 1,500 1373 127
State Aid 4,120 824 3,296

TOTAL FUNDING SOURCES 38,267 25,347 12,920

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation
Appropriation FY 26 Request - Last FY's Cost Estimate 54,031
Cumulative Appropriation 38,267
Expenditure / Encumbrances -
Unencumbered Balance 38,267

PROJECT DESCRIPTION

This project schedules renovation, protection, modernization, conversion, and/or replacement of aging, unssfe, or obsoleteloca park facilitiesand features. The park
system contains over 300 loca parks and many different types of facilities, many of which are over 40 yearsold. There are Six subprojects, organized by categories of
infrastructure, within this project, and each has aprioritized list of candidate projects, but projects may change or be grouped as needs arise or economies-of-scae can
be achieved. Subprojects: Boundary Markings, Minor Renovations, Park Building Renovations, Play Equipment, Resurfacing Parking Lots and Paths, and Court
Renovations. Improvements may include, but are not limited to, renovating and/or converting existing amenities, modernizing facilities, improving infrestructure,
€elc.

PROJECT JUSTIFICATION

Renovations scheduled in this project are based on ongoing infrastructure assessments, as well as requests from park operations. Failure to proactively renovate ar
replace aging park fadilities and features before the end of their useful life resultsin decressed levels of sarvice to park users, potentia safety risks, and an overdl
increese in capita codts as repairsbecome emergendes

FISCAL NOTE

Prior year partid capitdization d expenditures through FY 16 totded $37,611,000. FY 20 Supplementa Appropriation of $250k in State Aid for Centerway LP.
MNCPPC was avaded two State Bond Billsin FY'18 d $50k far Good Hope LP and $125k far Stewartown LP. State Bond Bill in FY15 d $75k far West
Farland LP. FY 15 trandfared in $560k P& P Bonds fran North Four Corners LP, #078706. In FY 10, $285k was trandfared in from Broadacres Locd Pak PDF
058702. In FY 09, $74k was trandfared in from PLAR Athletic Field Renovation PDF 998700. In FY 09, the Town d Chevy Chase donated $30k far Playground
Improvements & Leland Locd Park. FY 21 State Aid of $350k added for improvements at Longbranch-Garland Neighborhood Park and State Aid of $200k for play
equipment a Olney Family Neighborhood Park and State Aid of $200k for play equipment at Olney Family Neighborhood Park. FY'22 bond bill added $150,000
for Fox Chapel Neighborhood Park. M-NCPPC was awarded $1,195,000 of FY 24 State Bond Billsfor the following: Minor Renovations - Maplewood Alta Vista
Park ($500k), Wheston Forest Local Park ($195k); Play Equipment - Greenwood Loca Park ($250k), McKnew Loca Park ($250Kk).

COORDINATION
Trails. Hard Surface Renovation, PDF 888754, Trails Naturd Surface Trails, PDF 858710
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Planned Lifecycle Asset Replacement: NL Parks

(P968755)
Category M-NCPPC Date Last Modified 05/19/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 5,706 3,082 2,624 - -
Site Improvements and Utilities 29,826 17,436 12,390
TOTAL EXPENDITURES 35,532 20,518 15,014
FUNDING SCHEDULE ($000s)

Current Revenue: General 17,334 11,940 53%
Federal Aid 500 - 500
G.O. Bonds 15,019 6,999 8,020
PAYGO 1579 1,579 =
State Aid 1,100 - 1,100

TOTAL FUNDING SOURCES 35,5632 20,518 15,014

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation
Appropriation FY 26 Request - Last FY's Cost Estimate 58,785
Cumulative Appropriation 35,532
Expenditure / Encumbrances
Unencumbered Balance 35,532

PROJECT DESCRIPTION

This project schedul es renovation, protection, modernization, conversion, and/or replacement of aging, unsafe, or obsolete nonHoca park facilities and fegtures The
park system contains over 300 local parks and many different types of fadilities, many of which are over 40 yearsold. Thereare six subprojects, organized by
categories of infrastructure, within this project, and each has aprioritized list of candidate projects, but projects may change or be grouped as needs arise or
economies-of-scale can be achieved. Subprojects: Boundary Markings, Minor Renovetions, Park Building Renovations, Play Equipment, Resurfacing Parking Lots
and Paths, and Court Renovations. Improvements may include, but are not limited to, renovating and/or converting existing amenities, modernizing facilities,
improving infrastructure, tc.

Any redignment of the remaining two lanes between Dorset and Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for
this purpose. No funds may be utilized for theimplementation of alinear park inthis section of Little Falls Parkway.

PROJECT JUSTIFICATION

Renovations scheduled in this project are based on ongoing infragtructure assessments, as well as requests from park operations. Failure to proactively renovate o
replace aging park fadilities and features before the end of their useful life results in decreased levels of service to park users, potentia safety risks, and an overdl
increesein capital cogts as reparsbecome emergendies

FISCAL NOTE

FY 22 bond hills added $150,000 for South Germantown Recregtiona Park and $200,000 for Long Branch/Domer Ave Signature Bridge. July 2020, reduced GO
Bonds $383k for affordability in the FY 21 Reduced Spending Plan. FY 22 reduction of $135k for affordability, which was offset by the addition of $350,000in FY 22
bond billPrior year partid capitaization of expendituresthrough FY 16 totaed $27,551,000. In FY 14 transferred out $49 of GO Bondsto Cost Sharing NL,
#761682. In FY 12, trandferred out $48k to Restoration of Historic Structures#808494. In FY 11, $60k wastransferred in from Brookside Gardens, PDF #848704.
In FY 10, $373k GO Bondstransferred in from L ake Needwood Dam Remediation #078710 and $2k from Rickman Horse Farm Park #008722. FY 09, $141k
current revenue transferred out to Wheston Tennis Bubble Renovation #078708. FY 18 current revenue reduced $530k to reflect the FY 18 Savings Plan. M-NCPPC
was awarded $450k of in FY 24 State Bond Billsfor the following projects: Court Renovations - Fairland Loca Park ($250k), Muddy Branch Stream Valey Park
($200K) and $500k of FY 24 Federd Aid for Minor Renovations - Upgrade Long Branch Pedestrian Bridge at Prospect along the Long Branch Stream Valley.

COORDINATION

Montgomery County Department of Recregtion, Resurfacing Parking Lots and Paths, PDF 998740, Roof Replacement Non-Loca, PDF 838882, Trails Hard
Surface Renovation, PDF 888754, Trails: Naturd Surface Trails, PDF 858710
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Pollution Prevention and Repairs to Ponds & Lakes

(PO78701)
Category M-NCPPC Date Last Modified 12/20/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 4,622 1,349 215 3,058 1,500 450 277 277 277 277 -
Site Improvements and Utilities 13117 4,943 793 7,381 2,652 975 985 923 923 923 -
TOTAL EXPENDITURES 17,739 6,292 1,008 10,439 4,152 1,425 1,262 1,200 1,200 1,200 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 5,296 3114 382 1,800 300 300 300 300 300 300 -
Current Revenue: Water Quality Protection 725 225 200 300 300 - - - - - -
G.O. Bonds 862 848 14 - - - - - - - -
Long-Term Financing 1,775 - 161 1,614 1,552 - 62 - - - -
PAYGO 393 393 - - - - - - - - -
State Aid 50 50 - - - - - - - - -
State ICC Funding (M-NCPPC Only) 1,913 1,662 251 - - - - - - -
Water Quality Protection Bonds 6,725 - - 6,725 2,000 1,125 900 900 900 900 -

TOTAL FUNDING SOURCES 17,739 6,292 1,008 10,439 4,152 1,425 1,262 1,200 1,200 1,200 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,100 Year First Appropriation FYo7
Appropriation FY 26 Request 300 Last FY's Cost Estimate 15,339
Cumulative Appropriation 10,539
Expenditure / Encumbrances 6,992
Unencumbered Balance 3547

PROJECT DESCRIPTION

This project provides design and congruction of water qudity improvements, best management practices and environmenta enhancements throughout the park
system. Thiswork may include stormwater retrofits, outfall restorations, riparian enhancements, stream restorations, ntive plantings, non-native invasive plant
removals, impervious removals, etc. Improvements may include, but are not limited to, drainage improvements, grading, Sitework, plantings, sgnage, sructural
maintenance, dam/breach removal, infrastructureimprovements, etc. and are often combined with other projects. M-NCPPC owns 12 maintenance yards and over
60 farm ponds, lakes, congtructed wetlands, irrigation ponds, recregtiond ponds, nature ponds, and damsthat do not qudify for funding through the County's Water
Qudity Protection Charge.

COST CHANGE

Increase due to the addition of two fiscd yearsto this ongoing project. In addition, Current WQP and WQP Bonds replaced the use of Long-Term Financing in
FY 24-26, excess Long - Term Financing was removed, and the expenditure schedule was revised to dosdly match actua expenditures.

PROJECT JUSTIFICATION

The NPDES Generd Discharge Permit for Stormwater Associated with Indudtria Facilities, Permit No. 02 SW issued by the Maryland Department of the
Environment (MDE), requiresimplementation of Stormwater Pollution Prevention Plans (SWPPP) at each maintenance yard. The MDE Dam Safety Program
requires regular aesthetic maintenance, tri-annud ingpection, and periodic rehahilitation of al pond facilitiesto maintain their function and structurd integrity.
NPDES Municipa Separate Storm Sewer System (M$4) Permit.

FISCAL NOTE

Prior year partia capitdization of expendituresthrough FY 16 totaled $6,029,000. In FY 16 received an additiona $600k from SHA for ICC Mitigation. State Bond
Bill of $50k received in 2015 for West Fairland Local Park. FY 14 transferred in FY 14, $40k GO bonds from Bdllfield Improvements, #008720. In FY 13,
transferred in $200k GO Bonds from Lake Needwood M odifications#098708. In FY 18, County Council gpproved aFY 18 Specid Appropriation totding
$100,000 in Current Revenue. Water Quaity Current Revenue replaces G.O. Bondsin FY 19. Maryland Department of the Environment (MDE) Water Quality
Revolving Loan Funds (Long Term Financing) backed by WQPC replace G.O. Bondsin FY 20 and beyond. FY 18 reduction of $55,000 in Current Revenue
reflecting the FY 18 Savings Plan. Reduction, $50k in FY 22 and FY 21 Current Revenue: Generd for fisca capacity. In FY 24 -26, Current Revenue WQP and
WQP Bonds replaced Long-Term Financing and Long-Term Financing was removed.

DISCLOSURES
Expenditureswill continueindefinitely. M-NCPPC asserts that this project conformsto the requirement of relevant loca plans, as required by the Maryland
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Economic Growth, Resource Protection and Planning Act.

COORDINATION

Montgomery County Department of Permitting Services (MCDPS), Montgomery County Department of Environmenta Protection (MCDEP), Maryland
Department of the Environment, Washington Suburban Sanitary Commission (WSSC), Montgomery County Department of Trangportation, State Highway
Adminigration (SHA)
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Power Line Trail

(P872202)
Category M-NCPPC Date Last Modified 10/12/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Final Design Stage
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,086 26 910 150 150
Site Improvements and Utilities 10,614 136 8,478 2,000 2,000
TOTAL EXPENDITURES 11,700 162 9,388 2,150 2,150
FUNDING SCHEDULE ($000s)
State Aid 11,700 162 9,388 2,150 2,150
TOTAL FUNDING SOURCES 11,700 162 9,388 2,150 2,150
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY22
Appropriation FY 26 Request - Last FY's Cost Estimate 11,700
Cumulative Appropriation 11,700
Expenditure / Encumbrances 744
Unencumbered Balance 10,956

PROJECT DESCRIPTION

Funded in FY 22 by aMaryland Loca Parks and Playgrounds grant eermarked by the State of Maryland for the "Pepco Powerline Trall project,” this project will
design, congtruct, and equip portions of the ultimate 13-mile paved and naturd surfacetrail within the Pepco powerline corridor that connects South Germantown
Recregtiona Park to Cabin John Regiona Park aswell as community and park connectors aong the corridor. Improvementsinclude grading, paving, trail Sgnege,
Vigon Zero road crossngs, Stormwater Management (SWM), drainage improvements, bridges, boardwalks, environmenta restoration, amenities (i.e. drinking
fountains, benches, trailheads), etc. aong priority segments between Muddy Branch SVP and Cabin John Regiond Park. Whilethis project will only build a
portion of the paved trail section, preiminary engineering will be completed for full buildout. Trail design will use Americanswith Disabilities Act (ADA) Outdoor
Recrestion Guiddinesand American Asociation of State Highway and Trangportation standards while protecting natural resources.

PROJECT JUSTIFICATION

Thrive Montgomery 2050 envisonsaworld-classtrail network thet isintegrated into trangportation planning and connecting residents to jobs and centers of
activity. The 2015 Pepco/Exelon merger agreement granted accessto transmission line property for recregtiona and trangportation use by the public. This northwest
to southeest corridor connects existing naturd surface stream valley park trails and contributes to east-west trail connectivity whichisrarein the county. Tralls,
connectors, improvements, signage, trailheads, and amenitiesincreasetrail usage for recreation and promote walking and biking as dternativesto vehicular
transportation. In park user surveys, hiking and biking on trailsisthe most frequent recreetion activity reported. Biking and walking paths top respondents lists of
desired facilities or greatest facility shortages. This project aso implements goasand objectives of the 2017 Park, Recregtion and Open Space (PROS) Plan and the
2016 Countywide Park Trails Plan. M-NCPPC was awarded a FY 24 State Bond Bill of $1,700,000.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress. M-NCPPC assartsthat this project conformsto the requirement of relevant local
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

State of Maryland, Montgomery County Department of Trangportetion , Exelon and other utilities, Maryland Department of the Environment, Washington
Suburban Sanitary Commission, Pepco, Maryland Department of Natural Resources, Trails Hard Surface Design & Construction (P768673), Trails Hard Surface
Renovation PDF (P888754), Montgomery County Department of Permitting Services
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Restoration Of Historic Structures

(P808494)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,634 874 214 546 91 91 91 91 91 9 -
Site Improvements and Utilities 6,662 2,019 1,379 3,264 544 544 544 544 544 544 -
TOTAL EXPENDITURES 8,296 2,893 1,593 3,810 635 635 635 635 635 635 -
FUNDING SCHEDULE ($000s)

Current Revenue: General 7,547 2,658 1,379 3,510 585 585 585 585 585 585 -
G.O. Bonds 570 56 214 300 50 50 50 50 50 50 -
PAYGO 179 179 - - - - - - - -

TOTAL FUNDING SOURCES 8,296 2,893 1,593 3,810 635 635 635 635 635 635 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 635 Year First Appropriation FY80
Appropriation FY 26 Request 635 Last FY's Cost Estimate 7,026
Cumulative Appropriation 4,486
Expenditure / Encumbrances 3,383
Unencumbered Balance 1,103

PROJECT DESCRIPTION

This project provides design and construction of renovation, adaptation, stabilization, restoration, interpretation, and modernization of awide range of historicd
buildings, structures, and sites on parkland. Improvements may include, but are not limited to, kitchen and restroom upgrades, floor replacements, roof repair,
structura stabilization, ADA access, drainage improvements, HVAC improvements, building envelope upgrades, Site amenities, infrastructure improvements, site
work, Sgnage, etc. and are often combined with other projects. Projects may involve leases, public/private partnerships, and/or occupation by gtaff and/or tenants.
COST CHANGE

Incresseisdueto the addition of FY'29 and FY 30 funding for thislevel of effort project.

PROJECT JUSTIFICATION

The Culturad Resources Asset Inventory prioritization list. 2012 Land Preservation, Parks and Recregtion Plan, gpproved by the Planning Board. Area medter plans
and the County's Higtoric Preservation Ordinance, Chapter 24-A. From Artifact to Attraction: A Strategic Plan far Culturd Resources in Parks.

FISCAL NOTE

Prior year partia capitaization of expenditures through FY 16 totaled $8,048,000. FY 14 transfer in of $30,000 GO bonds from Matthew Henson Trail #500400.
MNCPPC received two State Bond Bill grants of $50k each for Seneca (Poole) Storein 2011 and 2014. FY 18 current revenue reduced $45k to reflect the FY 18
Savings Plan. Reductionsin FY 21 and FY 22 of $50k in Current Revenue: Generd each for affordability. FY 22 reduction of $50k in Current Revenue: Genera for
afordability.

DISCLOSURES

Expenditureswill continueindefinitely.

COORDINATION

Montgomery County Higtoric Presarvation Commission, Woodlavn Ban Vistor's Center PDF 098703, Wamer Cirde Specid Park PDF 118703, Maryland
Higtorica Trust, Legacy Open Space PDF P018710.
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S. Germantown Recreational Park: Cricket Field

(P871746)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Lower Seneca Basin Status Under Construction
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 791 202 195 3H 65 276 53
Site Improvements and Utilities 4,627 1,992 792 1,843 285 1,254 304
TOTAL EXPENDITURES 5,418 2,194 987 2,237 350 1,530 357
FUNDING SCHEDULE ($000s)
G.O. Bonds 2,136 1,049 737 350 350
PAYGO 1,145 1,145 - - -
Program Open Space 2,137 - 250 1,887 - 1,530 357
TOTAL FUNDING SOURCES 5,418 2,194 987 2,237 350 1,530 357
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY16
Appropriation FY 26 Request - Last FY's Cost Estimate 5418
Cumulative Appropriation 5,418
Expenditure / Encumbrances 2,194
Unencumbered Balance 3,224

PROJECT DESCRIPTION
Phase 2 isongoing in FY 24-FY 26 and will include full irrigation, additiond parking, additiona landscaping, loop trail, site amenities, and asecond field.

ESTIMATED SCHEDULE
Phase 2 design ongoing. Congtruction to beginin FY 24.

PROJECT JUSTIFICATION

The site selection and concept plan for this project was gpproved by the Montgomery County Planning Board on July 30, 2015. The 2012 Park Recregtion and
Open Space (PROS) plan estimated aneed for four dedicated cricket fieldsin Montgomery County by the year 2022.

FISCAL NOTE

In FY 22, $250k dipped from FY 24 to FY 25 for fiscal capacity. Thefisca note has been updated to reflect a ($1,530,000) reduction in FY 25 Program Open Space
funding to account for the lower POS Allocation received from State. POS funds were shifted one year to accommodate the reductionin FY 25.

DISCLOSURES

A pededtrian impact anaysis has been completed for this project. M-NCPPC assarts thet this project conformsto the requirement of relevant local plans, asrequired
by the Maryland Economic Growth, Resource Protection and Planning Act.

32-40 M-NCPPC



Small Grant/Donor-Assisted Capital Improvements

(PO58755)
Category M-NCPPC Date Last Modified 12/26/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,932 717 555 660 110 110 110 110 110 110
Site Improvements and Utilities 12,654 2,339 4,375 5,940 990 990 990 990 990 990
TOTAL EXPENDITURES 14,586 3,056 4,930 6,600 1,100 1,100 1,100 1,100 1,100 1,100
FUNDING SCHEDULE ($000s)

Contributions 13,175 3,052 4123 6,000 1,000 1,000 1,000 1,000 1,000 1,000
Current Revenue: General 405 4 101 300 50 50 50 50 50 50
Current Revenue: M-NCPPC 1,006 - 706 300 50 50 50 50 50 50

TOTAL FUNDING SOURCES 14,586 3,056 4,930 6,600 1,100 1,100 1,100 1,100 1,100 1,100

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 1,100 Year First Appropriation FY05
Appropriation FY 26 Request 1,100 Last FY's Cost Estimate 12,386
Cumulative Appropriation 7,986
Expenditure / Encumbrances 3515
Unencumbered Balance 4471

PROJECT DESCRIPTION

This project authorizes expenditures for new or exigting projects that receive support from non-County government funding sources, eg. grants, donations, gifts,
fund raisng projects, and sponsorships. No funds can be expended from this project unlessat least 80 percent of thetota cogt of the project, or the changeto an
exiging project is provided from anon-County government funding source. The funds provided can be expended within this project provided: 1. The capitd cogt is
less than $100,000; or 2. The capita cost isat least $100,000, but the project: (8) does not have an Operating Budget Impact (OBI) in excess of 10 percent of the
capitd cost; and (b) vehicletrips generated by the project do not exceed 25 vehicle trips during the pesk one-hour period in the vicinity of the project. The
Department must natify the County Council d any grants ar donations fa- projects having acapitd cost d a least $100,000. The Depatment must submit aPDF
for approval by the County Counil for al other projectsin accordance with the County Council policy on non-County funded capita projects, approved on

February 22, 2000.

COST CHANGE
Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION
Montgomery County Department of Park and Planning Policy and Guidelines on Donations and Public/Private Partnerships, adopted 2003.

FISCAL NOTE

Prior year partid capitalization of expenditures through FY 16 totaled $2,165,000. FY 15 transfer of $151,000in County Current Revenue to Brookside Gardens
Master Plan #078702. In FY 20, increased appropriation for contributions by $800,000. FY 18 current revenue reduced $100k to reflect the FY 18 Savings Plan.

FY 19 Specid Appropriaion d $1M in Contributions. In FY 22, the FY'20 column and gppropriation was reduced by $1,299,000 to more cdlasdy dign with actud
contributions under this program; and a$50,000 reduction in FY22 Current Revenue: Gengrd far fiscd cgpedity. In addition, the FY'20 column wes adjusted to
more closdly reflect actud donations to this project.

DISCLOSURES
Expenditureswill continueindefinitely.
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Stream Protection: SVP

(P818571)
Category M-NCPPC Date Last Modified 01/07/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 9571 1,893 637 7,041 2,570 1,160 862 841 804 84 -
Site Improvements and Utilities 22,778 3,566 1,901 17311 4,432 2,706 2572 2,509 2,546 2,546 -
TOTAL EXPENDITURES 32,349 5,459 2,538 24,352 7,002 3,866 3,434 3,350 3,350 3,350 o
FUNDING SCHEDULE ($000s)

Contributions 600 - 600 - - - - - - - -
Current Revenue: Water Quality Protection 7,150 3,460 590 3,100 1,350 350 350 350 350 350 -
G.O. Bonds 1,278 1,228 50 - - - - - - - -
Long-Term Financing 3,047 - 1,298 1,749 1,652 13 84 - - - -
PAYGO 771 771 - - - - - - - -
Water Quality Protection Bonds 19,503 - - 19,503 4,000 3,503 3,000 3,000 3,000 3,000 -

TOTAL FUNDING SOURCES 32,349 5,459 2,538 24,352 7,002 3,866 3,434 3,350 3,350 3,350 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 6,350 Year First Appropriation Fysl
Appropriation FY 26 Request 350 Last FY's Cost Estimate 22,349
Cumulative Appropriation 12,249
Expenditure / Encumbrances 6,961
Unencumbered Balance 5,288

PROJECT DESCRIPTION

This project provides design and congtruction of water quaity improvements, best management practices, and environmenta enhancements throughout the park
system. Thiswork may include stormwater retrofits, outfal restorations, riparian enhancements, sream restorations, native plantings, non-native invasive plant
removals, impervious removals, etc. Improvements may include, but ae not limited to, drainege improvements, grading, Ste work, plantings, Sgnege, structurd
maintenance, dam breach/removad, infrastructure and utility protection, etc. and ae often combined with other projects.

COST CHANGE
Increase due to the addition of two fiscal yearsto thisongoing project and an increasein overal project scope.

PROJECT JUSTIFICATION

The project meets Montgomery County'swater quaity goals, Chapter 19, Article |V of the Montgomery County Code: to protect, maintain, and retore high
qudity chemicdl, physica, and biologica conditionsin the waters of the State in the County. This project is aso supported by the Countywide Stream Protection
Strategy, Comprehensive Watershed Inventories, and Parks Phase || NPDES M $4 Permit commitments.

OTHER

The Montgomery Parks Department of the Maryland-Nationd Capita Park and Planning Commission (M-NCPPC) and the Montgomery County Department of
Environmenta Protection (DEP) have agreed that M-NCPPC will serve asthe lead agency for implementing stream restoration projectsincluding long term
monitoring and maintenance, that arelocated whally or mostly on parkland, and will implement the following additiond stream restoration projectsin the FY
19-24 CIP through this project; Clearspring Manor, Glendlan, Stoneybrook (Beach Drive to Montrose Avenue), and Grosvenor (Beach Driveto Rockville Pike).
Previoudy, DEP had begun design work on these streams segments which are located predominantly on parkland. In FY 18, DEP will provide al design work for
these projectsto M-NCPPC for design completion, permitting, and construction. M-NCPPC has agreed that al M $4 credits generated from these projectswill be
credited to the County's future M $4 permit and M-NCPPC must deliver the restored impervious acres no later than Dec. 31, 2023. M-NCPPC will provide
gppropriate updates et key project milestonesto ensure that impervious acreage credits are achieved in the timeframe required, in addition to providing the long-term
monitoring and maintenance required for the County to maintain the impervious acreage credit. These projects are currently estimated to have acombined cost of
$2.4M, providing approximately 44 acres of credit. M-NCPPC will utilize its resources for completing desigr/permitting. M-NCPPC will provide updated
schedule and cost information on al projectswithin FY 19 for congtruction funding alocation from this project beginning in FY 20, based on MDE's Weter Quality
Revolving Loan Fund (WQRLF) cycletimeframes. M-NCPPC and DEP will immediately begin working on an MOU detailing how projects completed by Parks,
funded with WQPF dollars, with M$4 credits going to the DEP will be handled. M-NCPPC will document al M$4 crediits created through these projectsin
accordance with M DE requirements to obtain State gpprova for the Permit credits. M-NCPPC will continueto identify future stream restoration projects throughout
the Stream Valley Park system through inter-agency collaboration that provide ecologica benefit, infrastructure protection, M$4 credits, and other watershed benefits
for future implementation. M-NCPPC recognizesthat stream restoration projectswith relaively small segments on Park property may be sdected by the County's
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contractor. If sdlected by the County's contractor and gpproved by DEP with concurrence from Parks, the County's contractor will need to obtain a Park Permit and
comply with al M-NCPPC requirements.

FISCAL NOTE

Prior yeer partia capitdization of expenditures through FY 16 totded $12,854,000. FY 13 transfer in of $129K GO Bonds from Lake Needwood Modifications
#098708. Water Quality Current Revenue replaces G.O. Bondsin FY 19. Maryland Department of the Environment (MDE) Water Quadity Revolving Loan Funds
(Long Term Financing) replaces G.O. Bondsin FY 20 and beyond. In FY 20, $800,000 in Current Revenue: Water Quaity Protection Fund replaces Long Term
Financing, and in FY 21, $1,500,000 in Current Revenue: Water Qudlity Protection Fund replaces Long Term Financing. In addition, $600,000in Long Term
Financing isdipped from FY 20 to FY 21. In FY 21, received $600k in Contributions for the Cabin John Watershed. FY 22 appropriation request is $600,000 less
than FY 22 expendituresto correct excess gppropriation received in FY 21 ($600,000 Long Term Financing that was dipped from FY 20 to FY 21 was dready
appropriated in FY 20). FY 23, replaced $700k Long-Term Financing with Current Revenue: Water Quiity Protection to address delay of loan gpplication whilethe
County and M-NCPPC were negatiating aMemorandum of Understanding to meet loan gpplication and processing of MDE. Additiondly, for FY 23-28 $250k
Current Revenue: Water Quality Protection replaces Long-Term Financing. In FY 24-26, Current WQP and WQP Bonds replaced the use of Long-Term Financing,
and excess Long - Term Financing was removed.

DISCLOSURES
Expenditureswill continue indefinitely.
COORDINATION

Montgomery County Department of Environmental Protection, Nationa Capital Planning Commission for Capper-Cramton Funded Parks, State and County
Department of Transportation, State Dept. of Natura Resources, Montgomery County Department of Environmenta Protection, PDF 733759, Utility rights-
of-way coordinated with WSSC and other utility companies where applicable,, U.S. Army Corps of Engineers, Metropolitan Washington Council of Governments
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Trails: Hard Surface Design & Construction

(P768673)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 3,333 859 494 1,980 935 165 220 220 220 220
Site Improvements and Utilities 9,725 2415 1,290 6,020 3,315 585 530 530 530 530
TOTAL EXPENDITURES 13,058 3,274 1,784 8,000 4,250 750 750 750 750 750
FUNDING SCHEDULE ($000s)

Contributions 900 859 41 - -
Federal Aid 3,500 - 3,500 3,500 - - - - -
G.O. Bonds 8,658 2415 1,743 4,500 750 750 750 750 750 750

TOTAL FUNDING SOURCES 13,058 3,274 1,784 8,000 4,250 750 750 750 750 750

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 4,250 Year First Appropriation FY16
Appropriation FY 26 Request 750 Last FY's Cost Estimate 7,508
Cumulative Appropriation 5,058
Expenditure / Encumbrances 3,740
Unencumbered Balance 1,318

PROJECT DESCRIPTION

This project provides design and congtruction of improvements to the hard surfece trail system and connectors on parkland. Improvementsmay include, but ae not
limited to, pavements, site amenities (i.e. drinking fountains, benches, bikeracks, bikerepair sations, trailheads, etc.), safety improvements, skillsfacilities,
rehabilitations, bridges and boardwalks, barriers, accesshility and drainage improvements, grading, sitework, Sgnage, etc. and are often combined with other
projects

COST CHANGE

Cogt change due to the addition of FY29 and FY 30 to this ongoing project, additiona funding required to match federa grants and ongoing work associated with
this program.

PROJECT JUSTIFICATION

Connectors, safety improvements, signage, and amenitiesincreasetrail usage for recregtion and promote walking and biking as dternativesto vehicular
trangportation. In park user surveys, hiking and biking on trails is the most frequent recregtion activity reported. Biking and walking paths top respondents lists d
desred fedilities o greatest fadility shortages. 2016 Countywide Park Trails Plan, 2017 Park, Recrestion, and Open Space Plan.

FISCAL NOTE

Thefisca note has bveen updated to reflect the addition of $3.5M in Federd funds attributed to the Streets for All (SSA4A) grant, aswell as $750K in GO Bonds
inFY25.

DISCLOSURES
Expenditureswill continue indefinitely.

COORDINATION

State of Maryland, Montgomery County Department of Transportation, Washington Suburban Sanitary Commission and other utilities, Montgomery County
Department of Environmental Protection, Maryland Department of Natural Resources, Trails Hard Surface Renovation PDF 888754, Municipa Governments,
Montgomery County Department of Permitting Services
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Trails: Hard Surface Renovation

(P888754)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE (s000s)
Planning, Design and Supervision 3,463 680 658 2,125 425 340 340 340 340 340
Site Improvements and Utilities 16,673 3117 3,681 9,875 1575 1,660 1,660 1,660 1,660 1,660
TOTAL EXPENDITURES 20,136 3,797 4,339 12,000 2,000 2,000 2,000 2,000 2,000 2,000
FUNDING SCHEDULE ($000s)

Federal Aid 1,000 - 500 500 500 - - - -
G.O. Bonds 17,686 3,348 2,838 11,500 1,500 2,000 2,000 2,000 2,000 2,000
Program Open Space 500 449 51 - - -
State Aid 950 - 950 - -

TOTAL FUNDING SOURCES 20,136 3,797 4,339 12,000 2,000 2,000 2,000 2,000 2,000 2,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,000 Year First Appropriation Fy8s
Appropriation FY 26 Request 2,000 Last FY's Cost Estimate 12,386
Cumulative Appropriation 8,136
Expenditure / Encumbrances 5,388
Unencumbered Balance 2,748

PROJECT DESCRIPTION

Thisproject provides design and congtruction of renovetion, reconfiguration, and modernization of the hard surfece tral system and connectors on parkland.
Improvementsmay include, but ae not limited to, pavements, bridges and boardwalks, Ste amenities (i.e. drinking fountains, benches, bikeracks, bike repair
dations, trailheads, etc.), sefety improvements, connections, restorations, barriers, accessibility and drainege improvements, grading, stework, signage, etc. and are
often combined with other projects.

COST CHANGE

Cogt change dueto the addition of FY 29 and FY 30 to this ongoing project, and additiona funding required to match federd grantsto renovate exigting trailsand
the ongoing work associated with thistrail program.

PROJECT JUSTIFICATION

Scheduled maintenance and renovation promotes safety and reduces long-term maintenance codts. In park user surveys, hiking and biking on trailsisthe most
frequent recregtion activity reported. Biking and walking paths top respondents lists of desired facilities or grestest facility shortages. 2016 Countywide Park Trails
Plan, 2017 Park, Recregtion, and Open Space Plan.

FISCAL NOTE

Prior year partia capitalization of expendituresthrough FY 16 totaled $5,284,000. FY 22 added $350k State Aid for Wheaton Regiona Park Bond Bill ($200k) and
Randolph HillsLoca Park ($150k). $500k of Federd Aid was provided in FY 24 and will be used to rehabilitate gpproximately three miles of trails, seven miles of
walking paths, and two miles of roadway in the South Germantown Recreationd Park. Thefiscal note has been updated to reflect the addition of $500K in Federal
funds attributed to the Safe Streets 4 All (S$4A) grant aswell as $1.5M in GO Bondsin FY 25.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Trails Hard Surface Design & Condruction PDF 768673
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Trails: Natural Surface & Resource-based Recreation
(P858710)

Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing

Total | ThruFY23 | EstFy24 Total | tyvos5 | py2s | Fy2r | Fr2s | Fr2o | Fyso | BeYond
6 Years 6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 436 155 11 240 40 40 40 40 40 40
Site Improvements and Utilities 8,252 3424 868 3,960 660 660 660 660 660 660
TOTAL EXPENDITURES 8,688 3,579 909 4,200 700 700 700 700 700 700
FUNDING SCHEDULE ($000s)

Contributions 200 97 103 - - - - -
Current Revenue: General 5,935 2,556 379 3,000 500 500 500 500 500 500
G.O. Bonds 2,348 721 427 1,200 200 200 200 200 200 200
State Aid 205 205 - - -

TOTAL FUNDING SOURCES 8,688 3,579 909 4,200 700 700 700 700 700 700

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 700 Year First Appropriation FY85
Appropriation FY 26 Request 700 Last FY's Cost Estimate 6,488
Cumulative Appropriation 4,488
Expenditure / Encumbrances 3,754
Unencumbered Balance 734

PROJECT DESCRIPTION

This project provides design and construction for crestion, renovation, reconfiguration, and modernization of the natura surface trail system on parkland.
Improvementsmay include, but ae not limited to, pavements, bridges and boardwalks, Ste amenities (i.e. drinking fountains, benches, bikeracks, bike repair
dations, overlooks, trailheads, etc.), safety improvements, connections, restorations, skillsfacilities, barriers, sgnage, ADA access and drainege improvements,
grading, wood chips, soil mixtures, gravel/stone, Stework, signage, etc. and are often combined with other projects. The projects will aegte and improve naturd
auface trails, and it will dso hep support netura resource-basad recredtion uses such as bicydling, hiking, running, horseback riding, bird wetching, nature
photography, wildlife viewing, kayaking, rowing, canoeing, and fishing, etc. Naturd surface trails will utilize Americans with Disabilities Adt (ADA) guiddines far
Outdoor Recresation, but access may be limited due to Ste condraints.

COST CHANGE
Change dueto increased project scope and addition of FY 29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

Improvements address only the highest priority nesds far esch trall and presume some volunteer assistance far hand labor. Prgjects in Rock Creek, Rachd Carson,
Little Bennett, and Black Hill implement park magter plans. This CIP Project implements the naturd aurface recregtiond trail component d the Countywide Park
Trails Plan and trail recommendations in area madter plans. 2016 Countywide Park Trails Plan, 2017 Park, Recrestion, and Open Space Plan.

FISCAL NOTE

Prior year partia capitdization of expendituresthrough FY 16 totaled $3,331,000. MNCPPC was awarded a State Bond Bill of $105k in FY 18 for Western
Piedmont Trail Connector. FY 14 transfer out of $45,000 GO Bondsto Montrose Trail, #038707. FY 18 current revenue reduced $30k to reflect the FY 18 Savings
Plan. In FY 21, added Contributionsfor trail improvements near the Cabin John Watershed. GO bonds are intended to be used for bridge construction. The fisca
note has been updated to reflect a$200K increasein Current Revenue: Generd Funds from $300K to $500K for this ongoing program.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC assarts that this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Parks, Maryland Department of Naturd Resources, Montgomery County Department of Trangportation, Volunteer Groups
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Urban Park Elements

(P871540)
Category M-NCPPC Date Last Modified 01/09/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 1,437 452 85 900 150 150 150 150 150 150
Site Improvements and Utilities 7113 1321 2,192 3,600 600 600 600 600 600 600
TOTAL EXPENDITURES 8,550 1,773 2,277 4,500 750 750 750 750 750 750
FUNDING SCHEDULE ($000s)

G.O. Bonds 2,174 209 465 1,500 250 250 250 250 250 250
M-NCPPC Bonds 5,900 1,288 1,612 3,000 500 500 500 500 500 500
PAYGO 276 276
State Aid 200 - 200 - -

TOTAL FUNDING SOURCES 8,550 1,773 2,277 4,500 750 750 750 750 750 750

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 750 Year First Appropriation FY15
Appropriation FY 26 Request 750 Last FY's Cost Estimate 7,050
Cumulative Appropriation 4,050
Expenditure / Encumbrances 2,513
Unencumbered Balance 1537

PROJECT DESCRIPTION

This project funds design and construction of various park elementsin local and non-loca parks within the Energized Public Spaces Study Areathroughout the
county. Projects may create new amenities, renovate amenities, restore sites, or convert existing amenities. Amenities and work may include, but are not limited to
dog parks, community gardens, skateboard facilities, water features, lighting, outdoor games, picnic shdlters, public art, seeting, exercise and play equipment, courts,
activation support features, civic greens, accessibility and drainage improvements, Sgnage, landscaping, hardscapes, walkways, Site and recrestion amenities,
retaining walls, park management support eements, utilities, stework, park structures, etc. and are often combined with other projects. Any redignment of the
remaining two lanes between Dorset and Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for this purpose. No funds
may be utilized for the implementation of alinear park in this section of Little Falls Parkway.

COST CHANGE

Increase dueto the addition of FY'29 and FY 30 to this ongoing project.

PROJECT JUSTIFICATION

Vision 2030 recommended the following guiding principles for meeting future park and recrestion needsin the County, which are reflected in the approved PROS
2017 plan sarvice ddivery strategy: ba ance renovation and conversion of older parks and facilitieswith new construction; respond to changing prioritiesby
redefining exigting land and facilitiesto provide different kinds of services; and dliver servicesto areas of highest need. This project will ddliver amenitiesto urban
parkswhich arein the areas of highest need. Approved plans and studies, including the 2018 Energized Public Spaces (EPS) Functiond Master Plan, the 2019
Energized Public Spaces Design Guidelines, and the 2019 Site Suitability Study for Dog Perks.

OTHER

Thegod of thisleve-of-effort project isto fund one urban park element per year to meet the high needs of urban areas. Funding for Norwood Park in FY 23 will be
used for other needs. An dternative location for adog park to serve Downtown Bethesdaiis being sought.

FISCAL NOTE

FY 20 Supplementa Appropriation of $200k in State Aid for ColumbiaLP. Prior yeer partia capitalization of expenditures through FY 16 totalled $250,000.

DISCLOSURES

Expenditureswill continueindefinitely. M-NCPPC asserts thet this project conformsto the requirement of relevant loca plans, as required by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION
M-NCPPC Planning Department; Montgomery County Departments of Transportation, Permitting Services, Environmenta Protection; Regiona Services Center

M-NCPPC 32-47



and Urban Didricts.
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Vision Zero

(P871905)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Countywide Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 585 43 3 449 212 37 50 50 50 50
Site Improvements and Utilities 10,215 891 1,773 7,551 4,038 713 700 700 700 700
TOTAL EXPENDITURES 10,800 934 1,866 8,000 4,250 750 750 750 750 750
FUNDING SCHEDULE ($000s)

Federal Aid 3,500 - - 3,500 3,500 - - - - -
G.O. Bonds 7,300 934 1,866 4,500 750 750 750 750 750 750

TOTAL FUNDING SOURCES 10,800 934 1,866 8,000 4,250 750 750 750 750 750

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 4,250 Year First Appropriation FY19
Appropriation FY 26 Request 750 Last FY's Cost Estimate 4,800
Cumulative Appropriation 2,800
Expenditure / Encumbrances 1,924
Unencumbered Balance 876

PROJECT DESCRIPTION

This project funds design and congtruction d various ssfety improvements and treffic calming far trail intersections and dong park roads throughout the park system.
Projects may indude sgnage, signdization, reconfiguration, realignment, pavement marking, raised crosswalks, lighting, traffic clming measures, grading,
drainage, pavement rehabilitation, etc. Improvementsmay include, but ae not limited to, pavements, Site amenities, barriers, restorations, accessibility and drainage
improvements, grading, sitework, signage, etc. and are often combined with other projects. Any redlignment of the remaining two lanes between Dorset and
Arlington on Little Falls Parkway must be reviewed by Council before funds may be utilized for this purpose. No funds may be utilized for theimplementation of a
linear park in this section of Little Falls Parkway.

COST CHANGE

Change dueto the addition of FY 29 and FY 30 to this ongoing project, and additiond funding required to match federa grant and ongoing work associated with
Vision Zero safety improvements.

PROJECT JUSTIFICATION

Expedited Bill 33-13, Effective 12-03-2014

DISCLOSURES
A pedegtrian impact andysis has been completed for this project. Expenditureswill continue indefinitely.

COORDINATION

This project will require coordingtion with the Maryland State Highway Administration and the Montgomery County Department of Transportation. Trails Hard
Surface Renovation (888754)
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Warner Circle Special Park

(P118703)
Category M-NCPPC Date Last Modified 10/06/23
SubCategory Development Administering Agency M-NCPPC
Planning Area Kensington-Wheaton Status Ongoing
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
6 Years 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 695 76 19 - - - - - - - 600
Site Improvements and Utilities 5,482 899 231 - - - - - - - 4,352
TOTAL EXPENDITURES 6,177 975 250 o o o - - - - 4,952
FUNDING SCHEDULE ($000s)

G.O. Bonds 5,013 61 - - - - - - - - 4,952
PAYGO 139 139 - - -
State Bonds (M-NCPPC Only) 1,025 75 250

TOTAL FUNDING SOURCES 6,177 975 250 - - - - - - - 4,952

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation Fy11l
Appropriation FY 26 Request - Last FY's Cost Estimate 6,177
Cumulative Appropriation 1,225
Expenditure / Encumbrances 1,225

Unencumbered Balance

PROJECT DESCRIPTION

Warner Circle Specid Park (WCSP), located in the heart of the Kensington Higtoric Digtrict, was the home of Brainard Warner, the founder of the Town of
Kengngton and asgnificant figure in the development of Montgomery County. This4.5-acre park was acquired through the Legacy Open Space program to
preserve historic structures and val uable public open space in adown county location. This PDF funds (1) repair work to stabilize the manor house and carriage
housein preparation for adaptive reuse and (2) improvementsto the parkland surrounding the historic structuresto create an attractive and functiona park. Park
improvements funded by this project to date include: demolished nursing homewings and restored associated parkland; addressed deferred maintenance of significant
trees and landscaping; re-crested the hitoric |oop road; and stabilized the main house by recongtructing hitoric exterior walls, repairing damaged porches and roof
aress, and rebuilding the reer Soneterrace.

After alengthy search for an gppropriate adaptive reuse, the historic structures are proposed to be sold to aresidentid developer specidizing in higtoric Sructuresviaa
condominium regime that would retain the park in public ownership save for an gpproximate 6-foot buffer around the buildings. The disposition and conversion of
the buildingsinto private residenceswill be governed by an existing Maryland Historica Trust preservation essement, Historic Preservation Commission review,
and other binding legal contractsto ensure the preservation of the historic resources and appropriate integration of the private unitsinto awell-used and well-loved
public park, including full public accessto the park grounds and some public access to the historic buildings and terraces for pecid events. If disposition of the
buildingsfor resdentia conversion does not proceed, public private partnerships or other toolsto achieve gppropriate adaptive reuse will be pursued. This PDF will
continue to fund improvements to the public amenities on this significant historic park.

ESTIMATED SCHEDULE
Phase | completed in FY 14. Structurd stabilization completein 2017. Negotiations are ongoing with potentia unsolicited partner.

PROJECT JUSTIFICATION

Montgomery County Master Plan for Historic Preservation (1979); Kensington Historic Didtrict listed in 1986; From Artifact to Attraction: A Strategic Plan for
Cultura Resourcesin Parks (2006); Nationa Regigter of Historic Places: Kengington Hitoric Digtrict (1980); Vision for Kensangton: A Long-Range Preservation
Plan (1992); Legacy Open Space Functiond Master Plan (2001); Facility Plan approved by Planning Board (2011)

FISCAL NOTE

In 2004, 2006, 2010, 2011 and 2015 atotd of $725,000 in state bond bills was awarded to M-NCPPC for this project. State Board of Public Works has approved
consent that Parks, via County gpprova, may dispose of two buildingswhile retaining ownership of dl ground and has forgiven loan repayment, affirming that al
bonds were used for permanent historic preservetion improvementsto the property.

DISCLOSURES

A pedestrianimpact analysis has been completed for this project. M-NCPPC assertsthat this project conformsto the requirement of relevant loca plans, asrequired
by the Maryland Economic Growth, Resource Protection and Planning Act.
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COORDINATION

Restoration of Historic Structures, PDF# 808494, Maryland Historical Trugt, Town of Kensington, Montgomery County Historic Preservation Commission. Parks
has committed to agreat deal of community outreach on this project aswell asresearch into usesthat can be accommodated by the building code. Agreging onan
appropriate and necessary usefor thisbuilding is essentid at thistimeto prevent further vendaism and the unnecessarily rapid deterioration that accompanies vacant
dructures.
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Wheaton Regional Park Improvements

(P871904)
Category M-NCPPC Date Last Modified 05/20/24
SubCategory Development Administering Agency M-NCPPC
Planning Area Kensington-Wheaton Status Planning Stage
Total Beyond
Total Thru FY23 Est FY24 FY 25 FY 26 FY 27 FY 28 FY 29 FY 30
[ACES 6 Years
EXPENDITURE SCHEDULE ($000s)
Planning, Design and Supervision 5,063 5 879 3410 490 680 560 560 560 560 769
Site Improvements and Utilities 30,806 28 6,325 14,950 2,010 3,180 2,440 2,440 2,440 2,440 9,503
TOTAL EXPENDITURES 35,869 33 7,204 18,360 2,500 3,860 3,000 3,000 3,000 3,000 10,272
FUNDING SCHEDULE ($000s)

G.O. Bonds 25,509 33 1,204 14,000 2,500 3,500 2,000 2,000 2,000 2,000 10,272
Program Open Space 7,860 - 3,500 4,360 - 360 1,000 1,000 1,000 1,000 -
State Aid 2,500 - 2,500 - - - - - - - -

TOTAL FUNDING SOURCES 35,869 33 7,204 18,360 2,500 3,860 3,000 3,000 3,000 3,000 10,272

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,500 Year First Appropriation FY23
Appropriation FY 26 Request 3,860 Last FY's Cost Estimate 20,010
Cumulative Appropriation 7,237
Expenditure / Encumbrances 132
Unencumbered Balance 7,105

PROJECT DESCRIPTION

This project provides planning, design and congtruction for the renovation, conversion, modernization, and/or replacement of aging, unsafe, or obsolete park
amenities and infrastructure throughout Wheston Regiona Park, including new facilities. Projectsinclude the Adventure Sports Park, bicyde and pedestrian
improvements, entrance enhancements, wayfinding, parking lot renovations'expansions, community gardens, dog park facilities, court renovationsand conversions,
restroom building improvements, active recreationd facilities, picnic shelter arees, Ste and recregtiond amenities, activation d the Shorefidd House and Henderson
Avenue aress, environmental restorations, maintenance facilities, natura and cultural interpretation facilitiesand Sgnage, hardscapes, landscapes, structures, lighting,
trails, bridges, etc. Improvementsmay indlude, but ae not limited to, renovating and/or converting existing amenities, restoring and/or modernizing facilities,
improving infragtructure, etc. and may be combined with other projects. Projectswill be added based on the Wheaton Master Plan update and ongoing needs
assessments.

ESTIMATED SCHEDULE
Design FY 23. Congtruction to beginin FY 24.

COST CHANGE

Cogt increase is due the addition of FY 29 and FY 30, aswell asthe estimated costs of the ongoing work to implement the various projects associated with the
Wheston Regiona Park Master Plan.

PROJECT JUSTIFICATION

This project iswithin the recommendations of the Wheston Regiona Park Magter Plan, VISION 2030: Strategic Plan for Parks and Recreation in Montgomery
County, Maryland, 2017 Park, Recregtion and Open Soece (PROS) Plan as wdl as ADA Transtion Plan that was submitted to the Department d Jugtice (DOJ).
FISCAL NOTE

$2.5 million of Program Open Space funding was provided in FY 24. $1.7 millions of GO Bond was aso provided in FY 25.

DISCLOSURES

A pedestrianimpact andysiswill be performed during design or isin progress. M-NCPPC asserts thet this project conforms to the requirement of relevant local
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.
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COORDINATION
Montgomery County Departments of Transportation, Permitting Services, Environmenta Protection;
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