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Burtonsville Access Road
(P500500)

Category Transportation Date Last Modified 04/01/24
SubCategory Roads Administering Agency Transportation
Planning Area Fairland-Beltsville and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 YTeO;?sl FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:i
Planning, Design and Supervision 1,560 1,174 - 386 386 - - - - - -
Land 3,389 217 1,554 1,618 1,618 - - - - - -
Site Improvements and Utilities 12 12 - - - - - - - - R
Construction 4,520 - - 4,520 4,520 - - - - o =

TOTAL EXPENDITURES 9,481 1,403 1,554 6,524 6,524 - - - o . -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFy24 Jec:f‘s' FY25 FY26 FY27 FY28 FY29 FY30 869\3(’;’;2
G.0. Bonds 9,393 1,100 1,809 6484 6,484 - - - ; - -
Impact Tax - 255 (255) - - = = = o - -
Intergovernmental 88 48 - 40 40 - - - - - -

TOTAL FUNDING SOURCES 9,481 1,403 1,554 6,524 6,524 - - - - ; -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FyY25 FY26 FY27 FY28 FY29 FY30
Maintenance 25 - 5 5 5 5 5
Energy 5 - 1 1 1 1 1

NET IMPACT 30 - 6 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FYO05
Appropriation FY 26 Request - Last FY's Cost Estimate 9,481
Cumulative Appropriation 9,481

Expenditure / Encumbrances 1,430

Unencumbered Balance 8,051

PROJECT DESCRIPTION

This project provides anew roadway between Spencerville Road (MD 198) and the School Access Road in Burtonsville. This
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roadway will consigt of two 12-foot lanes, closed section, for alength of approximately 1,000 linear feet. The project dso includes an
eight-foat parking lane, curb and gutter, asidewak, asidepath, landscaping, and street lighting. Approximately 400 linear feet of the
road has been built by a developer as access to the Burtonsville Town Square Shopping Center.

CAPACITY

The roadway and intersection capacitiesfor year 2025 Average Daily Traffic (ADT) for MD 198 is projected to be 40,700 vehicles per
day.

ESTIMATED SCHEDULE

Design completed FY 23. Land acquisition to be completed in FY 25. Congtruction Sartsand endsin FY 25.

PROJECT JUSTIFICATION

This project implements the recommendations of the Fairland Master Plan. The proposed modificationsto MD 198 (US 29 to Old
Columbia Pike), which the Maryland Department of Transportation (MDOT) will undertake to correct the high incidence of accidents
and improve capacity of the road, will eliminate access off MD 198 to the businesses along the north side of MD 198. The proposed
roadwaly will provide rear accessto businesses and will creste amore unified and pedestrian-friendly downtown Burtonsville. The
project has been devel oped based on aplanning study for Burtonsville Access Road and was cdled for by the Fairland Master Plan.

FISCAL NOTE

Intergovernmenta revenue represents WSSC Water's share of water and sewer relocation codts.

DISCLOSURES

A pedestrian impact anadlyss has been completed for this project.

COORDINATION

Maryland-Nationa Capita Park and Planning Commission, Maryland DOT State Highway Administration, Montgomery County
Public Schoals, Facility Planning: Transportation, Department of Public Libraries, Department of Transportation, Technology and
Enterprise Business Solutions, Department of Permitting Services, Department of Housing and Community Affairs, WSSC Weter,
Washington Gas, Pepco, Verizon, Developer
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Dedicated but Unmaintained County Roads
(P501117)

Category Transportation Date Last Modified 12/21/23
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 J:atfsl FY25 FY26 FY27 FY28 FY29 FY 30 B;i’g:rg
Planning, Design and Supervision 411 371 10 30 5 5 5 5 5 5
Land 14 14
Construction 337 337
TOTAL EXPENDITURES 762 722 10 30 5 5 5 5 5 5

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 J:;f‘s' FY25 FY26 FY27 FY28 FY29 FY30 B;%’g;g
Current Revenue: General 40 - 10 30 5 5 5 5 5 5
G.O. Bonds 722 722

TOTAL FUNDING SOURCES 762 722 10 30 5 5 5 5 5 5

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (12) Year First Appropriation FY11
Appropriation FY 26 Request 5 Last FY's Cost Estimate 769
Cumulative Appropriation 749
Expenditure / Encumbrances 722
Unencumbered Balance 27
PROJECT DESCRIPTION

This project provides funds for the study and prioritization of improvements to Dedicated but Unmaintained (DBU) County Roadsin
order to accept them into the County's road maintenance system. Once the need and priority of the roadway improvements are
established, funding will be provided for their design and congtruction. As stipulated in the DBU County Roads Policy, the County
will fund planning, design and supervison costs up to 10 percent of thetota cost of each project. The remaining costsfor these
projectswill be recovered from the communities through aspecia tax assessment. The DBU County Roads Policy was developed by
the DBU County Roads Working Group. The policy provides guidance for County officialsin responding to requests from residents
for improvementsto, or maintenance of, DBU County Roadsin a cons stent manner and establishes criteriafor evauating the need for
improvements to the DBU County Roads.

COST CHANGE

Roads 17-5



Cost decrease dueto savingsin prior years. FY 29-30 added to thislevel of effort project.

PROJECT JUSTIFICATION

A tota of 59 roads have currently been identified and inventoried as DBU County Roads. In the past, residents have requested that the
County assume maintenance of various non-standard roads even though County policy prohibits acceptance of maintenance
responsibilities for roadways that do not meet appropriate County standards. The purpose of this project isto respond to these
requestsin accordance with the recently adopted DBU County Roads Policy. Under the terms of the policy, citizen requests will result
in comparative studies of the DBU County Roads being performed to determine the priority and ranking of the requested projects.

OTHER

DOT completed are-evauation report in FY 22 and recommended maintaining this program.

FISCAL NOTE

Annual levd of effort funding is provided to develop initia responses to community requests. Funding to complete studies beyond the
current appropriation limit or for design and construction will be added as road improvement projects are identified and recommended
through this program.

COORDINATION

Montgomery County Department of Permitting Services, Montgomery County Department of Finance, Montgomery County Civic
Federation

Roads 17-6



Facility Planning-Roads

(P509337)
Category Transportation Date Last Modified 01/08/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY23 EstFY24 Jeoatf‘sl FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:rg
Planning, Design and Supervision 65,090 55,523 4,022 4,640 1,035 1,015 315 630 800 845 905
Land 874 874 - - - - o o > - -
Site Improvements and Utilities 130 130 - - - - - - - - -
Construction 93 93 - - - - - - - - -
Other 130 130 - - - - - - - - -
TOTAL EXPENDITURES 66,317 56,750 4,022 4,640 1,035 1,015 315 630 800 845 905
FUNDING SCHEDULE ($000s)
Funding Source Total Thru FY23 EstFY24 Jeoz;i FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:rg
Contributions 4 4 - - - - - - - - -
Current Revenue: General 48,041 38,474 4,022 4,640 1,035 1,015 315 630 800 845 905
Current Revenue: Mass Transit 5,633 5,633 - - - - - - - - -
Impact Tax 6,070 6,070 - - - - - - - - -
Intergovernmental 785 785 - - - - - - - - -
Land Sale 2,099 2,099 - - - - - - - - -
Recordation Tax Premium (MCG) 3,610 3,610 - - - - - - - - -
State Aid 75 75 - - - - - - - - -
TOTAL FUNDING SOURCES 66,317 56,750 4,022 4,640 1,035 1,015 315 630 800 845 905

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 1,035 Year First Appropriation FY93
Appropriation FY 26 Request 1,015 Last FY's Cost Estimate 65,627
Cumulative Appropriation 60,772

Expenditure / Encumbrances 58,825

Unencumbered Balance 1,947

PROJECT DESCRIPTION

Thisproject providesfor planning and preliminary engineering design for new and reconstructed highway projects under consderaion
for incluson in the Capita Improvements Program (CIP). Prior to the establishment of a stand-alone project in the CIP, the
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Department of Trangportation will perform Phase |l of facility planning, arigorous planning-level investigation of the following critica
project ements: purpose and need; usage forecadts, traffic operationd anadysis, community, economic, socid, environmentd, and
higtoric impact andyses; recommended concept design and public participation are consgdered. At theend of Phasel, the
Trangportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviews the work and determinesif
the project hasthe meritsto advance to Phase |l of facility planning: preliminary (35 percent level of completion) engineering design. In
preliminary engineering design, construction plans are devel oped showing specific and detailed features of the project, from which its
impacts and costs can be more accurately assessed. At the completion of Phase 11, the County Executive and County Council hold
project-specific public hearingsto determineif the candidate project merits condderation in the CIP as afunded stand-aone project.

COST CHANGE

Added funding in FY'25 and FY 26 for development of curbs de management guidelinesin coordination with Maryland-Nationd Capita
Park and Planning Commission and for candidate projectsin FY'29 and FY 30.

PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feasibility, horizontal and verticd
aignments, typica sections, impacts, community support/opposition, preliminary costs, and aternatives for master planned
trangportation recommendations. Facility Planning provides decison makers with reliable information to determineif amaster planned
transportation recommendation meritsinclusion in the CIP as astand-alone project. The sdewalk and bikeway projectsin Fecility
Planning specificaly address pedestrian needs.

FISCAL NOTE

Sarting in FY 23, Mass Trangt and Pedestriany/Bike related projects are funded in Facility Planning: Mass Trangt (P502308) and
Facility Planning: Pedestrian Facilities/Bikeways (P502312), respectively.

DISCLOSURES
A pedestrian impact andysiswill be performed during design or isin progress. Expenditureswill continue indefinitely. The County

Executive asserts that this project conformsto the requirement of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.

COORDINATION

Maryland-Nationa Capita Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, Affected communities, Commisson on Aging, Commission on People with Disabilities, Montgomery
County Pedestrian Safety Advisory Committee

FY25-30 PDF Project List

StudiesUnderway or to Start in FY 25-26: Candidate Studiesto Start in FY 27-30:

e CrabbsBranch Way Extended to Amity Drive
e Old Columbia Pike/Prosperity Drive
e Norfolk Avenue Shared Street

e | ong Branch Master Planned Connections

e Great SenecaHighway a Sam Eig Highway and Muddy
Branch Road Intersection Improvements
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High Incident Network Facility Planning
Bethesda One-way Street Conversion Study
MD355 Corridor Study

Parklawn Drive/Nicholson Lane Multi-modal
Curbside Management Guiddines
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Goshen Road South

(P501107)
Category Transportation Date Last Modified 01/07/24
SubCategory Roads Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY23 EstFy2a . %% pyos pyos Fy27 Fy2s Fy2e Fyao Beyond
6 Years 6 Years
Planning, Design and Supervision 12,185 7,185 410 4,590 - - - - - 4,590
Land 104 104 - - o o = - -
Site Improvements and Utilities 380 380 - - - - - - -
Other 29 29 - - - - - - -
TOTAL EXPENDITURES 12,698 7,698 410 4,590 - - - - - 4,590
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy23 EstFv2a %@ pvos Eyos Fy27 Fy2s Fy2e Fyso Beyond
6 Years 6 Years
G.O. Bonds 8,268 3,268 410 4,590 - - - - - 4,590
Impact Tax 4,430 4,430 - - - - - - -
TOTAL FUNDING SOURCES 12,698 7,698 410 4,590 - - - - - 4,590

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FY11
Appropriation FY 26 Request - Last FY's Cost Estimate 168,036
Cumulative Appropriation 8,108

Expenditure / Encumbrances 7,777

Unencumbered Balance 331

PROJECT DESCRIPTION

This project provides for the design and implementation of spot improvements to address safety and capacity issues along Goshen
Road. The project asoriginaly planned provided for the design, land acquisition, utility rel ocations, and construction of roadway
improvements aong Goshen Road from south of Girard Street to 1,000 feet north of Warfield Road, adistance of gpproximately 3.5
miles. Theimprovements would have widened Goshen Road from the existing two-lane open section road to afour-lane divided, closed
section road, and included sdewalks, shared use paths, bike lanes, scorm drain improvements, street lighting and landscaping. Dueto
project costs and fiscd capacity outlook, the County Executive and County Council directed the Montgomery County Department of
Transportation to explore spot roadway, pedestrian and bicycle improvements that would provide the safety and capacity needs of the
corridor.
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CAPACITY

The Average Daily Traffic (ADT) on Goshen Road for the year 2040 isforecasted to be about 30,350 (Midcounty Highway to
Centerway Road).

ESTIMATED SCHEDULE

Design update to be completed in FY 30, with implementation of spot improvementsto follow.

COST CHANGE

Removed cost beyond 6 years for 4-lane option which isno longer recommended. Added funding in FY 30 to update previous design to
reflect the no-build aternative with spot improvements. Congtruction costs for the spot improvements will be developed and
programmed after completion of design for specific improvements.

PROJECT JUSTIFICATION

Thisproject is much needed to address safety issues and reduce exigting and future congestion, to provide infrastructure for dternate
modes of trangportation, and resolve drainage deficiencies. In the exigting condition (no-build) many intersections are dready at or will
reech failure (LOS-F) by year 2040. This project will address geometric deficiencies which contribute to crashes, therely improving
pedestrian and vehicular safety.

FISCAL NOTE

FY 24 funding switch of $88,000 from G.O. Bondsto Impact Tax to reflect prior year actuals.
DISCLOSURES
A pedestrian impact anadlys's has been completed for this project.

COORDINATION

Maryland-Nationd Capita Park and Planning Commission, Maryland DOT State Highway Adminigtration, Utility Companies,
Department of Permitting Services, City of Gaithersburg, Facility Planning: Transportation (CIP #509337)
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Highway Noise Abatement
(P500338)

Category Transportation Date Last Modified 01/05/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoatfsl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 1,152 1,094 28 30 5 5 5 5 5 5 -
Land 28 28 - - - o o = - - -
Construction 1,736 1,736 - - - - - - - - -
Other 9 9 = = = = = = = = =

TOTAL EXPENDITURES 2,925 2,867 28 30 5 5 5 5 5 5 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Jec’;f‘s' FY25 FY26 FY27 FY28 FY29 FY 30 Beei’;’:rg
Current Revenue: General 40 - 10 30 5 5 5 5 5 5 -
G.O. Bonds 2,885 2,867 18 - - - - - - - -

TOTAL FUNDING SOURCES 2,925 2,867 28 30 5 5 5 5 5 5 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 5 Year First Appropriation FY03
Appropriation FY 26 Request 5 Last FY's Cost Estimate 2,915
Cumulative Appropriation 2,895

Expenditure / Encumbrances 2,884

Unencumbered Balance 11

PROJECT DESCRIPTION

This project provides funds for the study and prioritization of noise abatement measures aong publicly owned and maintained roadsin
Montgomery County, except freeways. Once the need and priority of the abatement measures are established, funding is provided for
their design and construction.

COST CHANGE

Cost increase dueto addition of FY 29-30 to thisleve of effort program.

PROJECT JUSTIFICATION
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Residents regularly request noise abatement measures dong County and State roads. The purpose of this project isto respond to these
requestsin accordance with the Transportation Noise Abatement Policy. Requests would result in noise studiesthat would determine
the need, whether the requested | ocation meets the noise criteria for abatement measures, determination of its priority, and future design
and congtruction. The Highway Noise Abatement Policy was developed by the Noise Abatement Task Forcein 2001. The Policy
establishes criteriafor evauaing the need for noise abatement aong publicly maintained roads.

OTHER

This project was concelved through participation on the Noise Abatement Task Force that developed apolicy and criteriafor
evauating the need and appropriateness of requests for noise abatement along publicly maintained roadsin Montgomery County. The
project alowsfor theimplementation of the policy established through this Task Force by providing fundsfor the sudy and
prioritization of requests and the implementation of noise abatement measures. In FY 22, DOT completed are-evauation and
recommended maintaining the program.

FISCAL NOTE

Annual levd of effort funding is provided to develop initia responses to community requests. Funding to complete studies beyond the
current gppropriation limit or for design and construction will be added as noise abatement projects areidentified and recommended
through this program. There may be contributions from impacted and benefited property ownersin the future as specified in the
Policy. In FY 12, $21,000 was transferred to Advance Reforestation (CIP#500112).

DISCLOSURES
A pedestrian impact andysiswill be performed during design or isin progress.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Department of Environmental Protection, Department of Permitting
Searvices, Maryland State Highway Administration
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MCG Reconciliation PDF

(P501404)
Category Transportation Date Last Modified 03/09/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy2s EstFy2sa _ °® pyo5 py2s Fy27 Fy2s Fy2e Fysg Beyond
6 Years 6 Years

TOTAL EXPENDITURES = - - - - - o = = - -

FUNDING SCHEDULE ($000s)

Funding Source Total II{:;;‘ Ff;j 6 YTe Oéfs' FY25 FY26 FY27 FY28 FY29 FY30 B;%’g;‘;
Current Revenue: General 409 - 409 - - - - - - - -
G.O. Bonds (270,260) - (37,371) (232,889) (36,350) (31,381) (38,846) (40,523) (42,243) (43,546) -
Impact Tax 118,067 - 21,200 96,867 25867 14,200 14,200 14,200 14,200 14,200 -
Recordation Tax Premium (MCG) 151,784 - 15762 136,022 10,483 17,181 24,646 26,323 28,043 29,346 -

TOTAL FUNDING SOURCES = - - - - - = s = - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FY20
Appropriation FY 26 Request - Last FY's Cost Estimate -
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project reconciles County government projects funded with particular funding sources with the CIP database by baancing funding
components on the macro level.
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North High Street Extended
(P502310)

Category Transportation Date Last Modified 05/16/24
SubCategory Roads Administering Agency Transportation
Planning Area Olney and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeo;rasl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 801 42 581 178 78 100 - - - - -
Land 440 - 214 226 26 200 - - - - -
Site Improvements and Utilities 110 - - 110 - 110 - - - - -
Construction 1,068 - - 1,068 - 1,068 = = = = =

TOTAL EXPENDITURES 2,419 42 795 1,582 104 1,478 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY23 EstfFy24 %@ pyos Ey2s Ey27 Fy2s Fy29 Fyso Beyond
6 Years 6 Years

G.O. Bonds 2,419 42 795 1582 104 1,478 - - - - -
TOTAL FUNDING SOURCES 2,419 42 795 1,582 104 1,478 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 250 Year First Appropriation FY23
Appropriation FY 26 Request - Last FY's Cost Estimate 2,169
Cumulative Appropriation 2,169

Expenditure / Encumbrances 82

Unencumbered Balance 2,087

PROJECT DESCRIPTION

This project provides for the design and construction of aroadway extension of North High Street to Morningwood Drivein Olney.
The project aso provides a continuous 6-foot sidewak on the south side of North High Street and ADA-compliant pedestrian access
from Morningwood Drive.

ESTIMATED SCHEDULE

Design beganin FY 23 and will be completed in FY 24. Land acquisition will beginin FY 24 and construction will be completed in FY 26.

COST CHANGE

Cogt increasefor design.
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PROJECT JUSTIFICATION
The purpose of the project isto improve safety and enhance connectivity within the Olney town center vicinity. Thisprojectis
supported by the Greeter Olney Civic Association and will provide vehicular, pedestrian, and bicycle accessto North High Street from

Morningwood Driveinstead of Georgia Avenue. This project aso supportsthe County Executive's Visdon Zero initiative which ams
to reduceinjuriesand fatditieson al roads.

DISCLOSURES
A pedestrian impact anadysis has been completed for this project.

COORDINATION

Maryland-Nationa Capitd Park and Planning Commission, Department of Permitting Services, Greater Olney Civic Association
(GOCA), Olney Town Center Advisory Committee (OTCAC).
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Observation Drive Extended

(P501507)
Category Transportation Date Last Modified 03/09/24
SubCategory Roads Administering Agency Transportation
Planning Area Clarksburg and Vicinity Status Planning Stage
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFy23 EstFv2s . °2 pyos py2s Fy27 Fy2s Fy2e Fyso Beyond
6 Years 6 Years
Planning, Design and Supervision 18,391 635 939 2,161 - 1,833 73 255 - - 14,656
Land 1,054 2 - 1,052 - - 786 266
Construction 84,022 - - - - - - - - - 84,022
TOTAL EXPENDITURES 103,467 637 939 3,213 - 1,833 859 521 - - 98,678
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy23 EstFy2a . °® p£yo5 Ey2s Fy27 Fy2s Ey2e Fyso B&Yond
6 Years 6 Years
G.O. Bonds 102,831 1 939 3,213 - 1,833 859 521 - - 98,678
Impact Tax 636 636
TOTAL FUNDING SOURCES 103,467 637 939 3,213 - 1,833 859 521 - - 98,678

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (105) Year First Appropriation FY16
Appropriation FY 26 Request - Last FY's Cost Estimate 115,593
Cumulative Appropriation 4,894

Expenditure / Encumbrances 1,008

Unencumbered Balance 3,886

PROJECT DESCRIPTION

The project providesfor the design and congtruction of a 2.2 mile long roadway within aminimum 150-foot right-of-way. Thework
will be congtructed in two phases. Phase 1 includes a4-lane divided roadway (two lanesin each direction) starting at existing
Observation Drive near Waters Discovery Lane and continuing north beyond West Old Baltimore Road to the point where it meetsthe
planned extension of Little Seneca Parkway, aong with a 16-foot breezeway on the east Sde to provide Greenway connectivity. Phase
1 will dsoincludethe westward extension of two lanes of Little Seneca Parkway to Observetion Drive. A bridge approximately 550
feet in length will be constructed near Weters Discovery Lane, ending a West Old Batimore Road near the future MTA Comsat
Station. A traffic sgna will be provided at the West Old Batimore Road intersection. In Phase 2, between Little Seneca Parkway and
exigting Observation Drive near Stringtown Road, the scope includes atwo-lane roadway, dong with an eight-foot wide shared-use
path on the west Side, with space for the two additiona master-planned lanes and afive-foot wide sidewalk on the east Sdeto be built
in thefuture. Traffic sgnalswill be provided at the Shawnee Lane and Little Seneca Parkway intersections.
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LOCATION

Clarksburg and Germantown

ESTIMATED SCHEDULE

Pending issuance and adoption of new Magter Plan, Phase| design will be completed in FY 28. Property acquisition will beginin FY 27
and congtruction will start beyond FY 30.

COST CHANGE

Cost decrease due to scope reduction. Thetota project cost was updated and revised to only reflect Phase 1 based on the 35 percent
design. Cogts estimates will be refined as design progresses.

PROJECT JUSTIFICATION

This project is needed to provide a north-south corridor thet links the existing Observation Drive to Stringtown Road, providing
multi-modal accessto arapidly developing residential and business areabetween the 1-270 and MD 355 corridors. The project
improves mohility and safety for locd travel and pedestrian, bicycle and vehicular accessto residentid, employment, commercia and
recregtional aress. Theroad design will consder incorporation of abus rapid transit (BRT) transitway to be built at afuture date.

OTHER

It isanticipated that the dlignment for Phase 2 will be updated in the Clarksburg Gateway Sector Plan. Funding and implementation for
Phase 2 will be reconsidered when the new dignment is determined.

Utility companies have not provided relocation estimates at thistime and costs will be revised if necessary once conflicts are defined
and cogs are known.

FISCAL NOTE

FY 24 funding switch of $636,000 from G.O. Bondsto Impact Taxesto reflect prior year actuds.

DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress.

COORDINATION

Washington Suburban Sanitary Commission, Maryland-Nationd Capita Park and Planning Commission, Verizon, Pepco, Washington
Gas, Department of Permitting Services, Department of Environmental Protection; Specid Capital Projects Legidation will be
proposed by the County Executive.
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Public Facilities Roads
(P507310)

Category Transportation Date Last Modified 01/03/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoatfsl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 1,607 1,195 124 288 48 48 48 48 48 48 -
Land 42 - - 42 7 7 7 7 7 7 -
Site Improvements and Utilities 126 - - 126 21 21 21 21 21 21 -
Construction 249 10 23 216 36 36 36 36 36 36 -

TOTAL EXPENDITURES 2,024 1,205 147 672 112 112 112 112 112 112 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy23 Estey2a %@ pyvos Eyoe Ey27 Fy2s Fy2o Fyso BeYond
6 Years 6 Years

G.O. Bonds 2,024 1,205 147 672 112 112 112 112 112 112 -
TOTAL FUNDING SOURCES 2,024 1,205 147 672 112 112 112 112 112 112 -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;rasl FY25 FY26 FY27 FY28 FY29 FY30
Maintenance 6 1 1 1 1 1 1
Energy 30 5 5 5 5 5 5

NET IMPACT 36 6 6 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 85 Year First Appropriation FY73
Appropriation FY 26 Request 112 Last FY's Cost Estimate 1,779
Cumulative Appropriation 1,379

Expenditure / Encumbrances 1,378

Unencumbered Balance 1

PROJECT DESCRIPTION

This project provides funds to reimburse devel opers for street construction abutting County schools, Maryland-Nationa Capital Park
and Planning Commission (M-NCPPC) parks, or other County facilities. The County historically reimburses the devel oper for
one-hdf of the cost of streets abutting parks, schools, and other County facilities. This project aso funds minor roadway
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improvements.

COST CHANGE

Cost increase dueto inflation and the addition of FY'29 and FY 30 to thisongoing level of effort project, net of cost savings prior to
FY25.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Developers, Intersection Improvement Projects, Montgomery County Public Schools, Maryland-Nationa Capital Park and Planning
Commission, Trangportation Improvements for Schools
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State Transportation Participation
(P500722)

Category Transportation Date Last Modified 01/07/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing
Required Adequate Public Facility Yes

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoe:f‘s' FY25 FY26 FY27 FY28 FY29 FY30 Bﬁe\;(/g;rg
Planning, Design and Supervision 2,434 2,434 - - - - - - - - -
Land 1 1 - - - = = = - - -
Construction 11,248 11,248 - - - - - - } } .
Other 68,567 63,725 4,842 5 - - - = 3 3 -

TOTAL EXPENDITURES 82,250 77,408 4,842 = = = = = = = =

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Je";i FY25 FY26 FY27 FY28 FY29 FY30 566\3(’2:[2
Contributions 2,575 175 2,400 - - - - - - - -
G.O. Bonds 7,683 5,583 2,100 - - - ; ; - ] )
Impact Tax 2,179 2,179 - - - - - - - - -
Revenue Bonds: Liquor Fund 53,350 53,350 - - - = = o . - -
State Aid 16,463 16,121 342 - - - ; ; ] ] .

TOTAL FUNDING SOURCES 82,250 77,408 4,842 - - - ; ; - ] .

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (2,200) Year First Appropriation FYO7
Appropriation FY 26 Request - Last FY's Cost Estimate 84,450
Cumulative Appropriation 84,450

Expenditure / Encumbrances 77,409

Unencumbered Balance 7,041

PROJECT DESCRIPTION

This project provides for the County's participation for the funding of State and WMATA transportation projects that will add
transportation capecity to the County's network, reduce traffic congestion in different areas of the County, and provide overdl benefits
tothe public at large. Mg or projects to be funded will be selected from the most recent Joint Priorities|etter signed by the County
Executive and the President of the County Council and submitted to the Maryland Department of Transportation.
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COST CHANGE

Cost decrease reflects estimated savings from the MD 355 and West Old Batimore Road subproject.

PROJECT JUSTIFICATION

Montgomery County, as part of the Washington Region, hasthe highest level of traffic congestion in the nation. In order to directly
address the congestion problems in Montgomery County, the County will participate in the construction of State projectsto improve
the quality of life for our residents, eliminate or reduce delays & major bottlenecksin our transportation system, improve safety, and
improveair quality in theimmediate vicinity of the projects.

OTHER

Through FY 16, the County entered into various Memoranda of Understanding (MOUs) with the State for the following projects:
MD 355/Montrose Parkway interchange (Phase | and I1) « 1-270/Watkins Mill Road interchange « MD 97 a Randolph Road
interchange » Bus Rapid Trangt on Viers Mill Road between Wheston and Rockvilles MD 97 from Forest Glen through Montgomery
Hills» MD 97/Brookville Bypass* MD 124 between Mid-County Highway and Airpark Road « Intersection Improvements of State-
County roads (50%-50% cost share) Also included: Funding for the design and environmental analysis of the MD 355 Crossing (CIP
#501209) and engineering design of a pedestrian tunnel beneath Georgia Avenue to accessthe Forest Glen Metro Rail Station. The
State Highway Adminigtration has agreed to perform the additional work for the Tapestry subdivision on West Old Batimore Road as
part of itsimprovements at the intersection of MD 355 and West Old Batimore Road.

FISCAL NOTE

The funding schedule dignswith current MOU agreements with the State. $14.463 million was originaly advanced by the County to
the State for the MD 355/Montrose Parkway interchange. The County received reimbursement from the State in FY 10. $2.0 million of
State Aid programmed in FY 11 has been moved to the Traffic System Signd Modernization project (CIP #500704) with repayment to
thisproject in FY 17. $1.6 million in available liquor bond appropriation isredlocated to the Repid Trandt Sysem CIP. InFY18, a
funding switch was made to reduce Revenue Bonds: Liquor Fund gppropriation and increase GO Bonds by $ 7.5 million. Remaining
funding in the program is anticipated for use as part of the MD 355 and West Old Baltimore Road intersection and sidewalk/sdepath
gapsinitsimmediate vicinity. FY 19 funding switch of $1,569,000 between GO Bondsand Impact Tax. FY 19 funding switch of
$1,565,000 between GO Bonds and Impact Tax.

DISCLOSURES

The County Executive assertsthat this project conformsto the requirement of relevant loca plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland State Highway Administration, Developers, Maryland-Nationd Capitad Park and Planning Commission, Montgomery
County Fire and Rescue Service, Washington Metropolitan Area Transit Authority
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(P508000)

Subdivision Roads Participation

Category Transportation Date Last Modified 01/07/24
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing
Required Adequate Public Facility Yes
EXPENDITURE SCHEDULE ($000s)
Cost Elements Total ThruFY23 EstFy24 . %% Fvos Fy2s Fy27 Fy2s Fy2o Fy3o Beyond
6 Years 6 Years
Planning, Design and Supervision 6,899 5,864 813 222 37 37 37 37 37 37 -
Land 2,948 2,183 387 378 63 63 63 63 63 63 -
Site Improvements and Utilities 535 309 226 - - - - - - - -
Construction 13,308 5,405 7,903 - - - - - - - -
Other 1,373 1,373 - - - - - - - - -
TOTAL EXPENDITURES 25,063 15,134 9,329 600 100 100 100 100 100 100 -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy23 EstFy2a %% pyos Fyos Fy27 Fy2s Fy2e Fyzo Beyond
6 Years 6 Years
Contributions 4,434 3,579 855 - - - - - - - -
G.O. Bonds 15,395 6,321 8,474 600 100 100 100 100 100 100 -
Impact Tax 1,565 1,565 - - - - - - - - -
Intergovernmental 35 35 - - - - - - - - -
Recordation Tax Premium (MCG) 3,634 3,634 - - - - - - - - -
TOTAL FUNDING SOURCES 25,063 15,134 9,329 600 100 100 100 100 100 100 -
OPERATING BUDGET IMPACT ($000s)
Impact Type et FY?25 FY26 FY27 FY28 FY29 FY30
P yp 6 Years
Maintenance 72 12 12 12 12 12 12
Energy 72 12 12 12 12 12 12
NET IMPACT 144 24 24 24 24 24 24
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request (99) Year First Appropriation FY80
Appropriation FY 26 Request - Last FY's Cost Estimate 24,863
Cumulative Appropriation 24,762
Expenditure / Encumbrances 23,806
Unencumbered Balance 956
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PROJECT DESCRIPTION

This project provides for the design, review, and congtruction of roads or utility work that benefit new subdivisions and the public-
at-large. The project may be used for land acquisition and congtruction of connectionsin primary and secondary residentia roadways
that cannot be made the responsbility of particular developers, County participation with developersin the construction of arteria and
major highways by way of agreements, and completion of defaulted permit work to protect improvements that were completed prior
to the default. Subsequent reimbursement will be sought for defaulted work.

ESTIMATED SCHEDULE

Clarksburg Road/Showden Farm Parkway and Clarksburg Road/MD 121 both started congtruction in FY 22 and will be completedin
Fy24.

COST CHANGE

Codt increase dueto FY 24 supplementd for Miles Coppolaroad participation agreement and addition of FY29-30.

PROJECT JUSTIFICATION

Severd subdivisions have been approved based on this project. After a needs assessment has been made through the master plan
process, roadway's should be constructed as devel opment occurs to ensure adequate public facilities.

FISCAL NOTE

FY 24 supplemental in Contributions for the amount of $503,000. FY 24 funding switch of $3,634,000 from G.O. Bondsto
Recordation Tax Premium to reflect prior year actuds.

DISCLOSURES

A pedestrian impact andys's has been completed for this project. Expenditureswill continue indefinitely.

COORDINATION

Deveopers, Maryland-National Capital Park and Planning Commission, Maryland State Highway Administration, Required Adequate
Public Fecilities, Travilah Road (CIP#500101), Stringtown Road (CIP#501208)
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Summit Avenue Extension
(P502311)

Category Transportation Date Last Modified 03/13/24
SubCategory Roads Administering Agency Transportation
Planning Area Kensington-Wheaton Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 YTeO;?sl FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:i
Planning, Design and Supervision 2,892 - - 2,892 - - 987 434 728 743 -
Land 21,565 - - 21565 - - - 14,085 4,963 2,517 -
Construction 6,988 - - 6,988 - - - - 3,143 3,845 -

TOTAL EXPENDITURES 31,445 - - 31,445 - - 987 14,519 8,834 7,105 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy23 EstFy2a . %% Fyos Fy2s Fy2z  Fy2s Fy2e Fyso Beyond
6 Years 6 Years

G.0. Bonds 31,445 . - 31,445 . - 987 14519 8834 7,105 .
TOTAL FUNDING SOURCES 31,445 : . 31,445 . - 987 14,519 8834 7,105 .

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation

Appropriation FY 26 Request - Last FY's Cost Estimate 27,110
Cumulative Appropriation -

Expenditure / Encumbrances -

Unencumbered Balance -

PROJECT DESCRIPTION

This project providesfor the extenson of Summit Avenuein Kensington from Plyers Mill Road to Farragut Road, improvement of
Farragut Road, and reconfiguration of theintersection of Connecticut Avenue (MD 185)/University Boulevard (MD 193)/Farragut
Road.

ESTIMATED SCHEDULE

Fina design will be completed and land acquisition will begin in FY 28. Congtruction will start in FY 29 and will be completed in FY 30.

COST CHANGE

Cod increase dueto increasein land codts.
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PROJECT JUSTIFICATION

Thisproject will provide an aternate route and improve mohility dong Connecticut Ave, University Blvd and Plyers Mill Rd. The
new roadway will provide easier accessto locad businesses, add bicycle and pedestrian facilities, and enhance community character.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress.
COORDINATION

Maryland-Nationd Capita Park and Planning Commission, Maryland DOT State Highway Administration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipdities, affected communities, Commission on Aging, Commission on People with Disghilities, Montgomery County
Pedestrian Safety Advisory Committee
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Transportation Feasibility Studies
(P502303)

Category Transportation Date Last Modified 12/21/23
SubCategory Roads Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy23 EstFv2a _ %@ vos Evoe Fy27r Fy2s Fy2o Fys3o Beyond
6 Years 6 Years
Planning, Design and Supervision 2,000 98 402 1,500 250 250 250 250 250 250
TOTAL EXPENDITURES 2,000 98 402 1,500 250 250 250 250 250 250

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy23 EstFy24a _ %@ vos Evos Ey27 Fy2s Fy2e Fyso BeYond
6 Years 6 Years
Current Revenue: General 2,000 98 402 1,500 250 250 250 250 250 250
TOTAL FUNDING SOURCES 2,000 98 402 1,500 250 250 250 250 250 250

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 250 Year First Appropriation FY23
Appropriation FY 26 Request 250 Last FY's Cost Estimate 1,500
Cumulative Appropriation 500
Expenditure / Encumbrances 248
Unencumbered Balance 252

PROJECT DESCRIPTION

Thisproject will quickly identify solutions for advancing transportation capita facilitiesto design and congtruction. Projectswill
include new or recongtructed roadway projects, pedestrian facilities, bike fecilities, and masstrangit projects. Projects selected for
inclusion in thisprogram will not require detailed dternatives andys's. Design solutionswill be identified, including estimates for cost
and right-of-way.

COST CHANGE

Cost increase due to addition of FY 29-30 to thislevel of effort project

PROJECT JUSTIFICATION

There are many master plan projects and community requests for transportation improvements that do not warrant adetailed
dternatives analyss because thereis alimited set of viable solutions. The feasibility study processwill seek to streamline project
planning and design to devel op solutions that can advance through design and congtruction fagter.
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DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress. Expenditures will continue indefinitely.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland DOT State Highway Adminigtration, Maryland Department of
the Environment, Maryland Department of Natural Resources, U.S. Army Corps of Engineers, Department of Permitting Services,
Utilities, Municipalities, Affected communities, Commission on Aging, Commission on People with Disabilities, Montgomery
County Pedestrian Safety Advisory Committee
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White Flint District East: Transportation
(P501204)

Category Transportation Date Last Modified 01/07/24
SubCategory Roads Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoati_' FY25 FY26 FY27 FY28 FY29 FY 30 B;i’g:rg

Planning, Design and Supervision 5,894 755 19 - - - - - - - 5,120

Land 2 2

Site Improvements and Utilities 6,288 - - - - - - - - - 6,288

Construction 17,506 - - - - - - - - - 17,506
TOTAL EXPENDITURES 29,690 757 19 - - - - - - - 28,914

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Jec’;f‘s' FY25 FY26 FY27 FY28 FY29 FY 30 8683(’;’;‘5’

White Flint Special Tax District 29,690 757 19 - - - - - - - 28,914
TOTAL FUNDING SOURCES 29,690 757 19 - - - - - - - 28,914

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (1,701) Year First Appropriation FY14

Appropriation FY 26 Request - Last FY's Cost Estimate 29,690

Cumulative Appropriation 2,477

Expenditure / Encumbrances 940

Unencumbered Balance 1,537

PROJECT DESCRIPTION

This project providesfor design, engineering plans, and construction for three new roads, one new bridge and master planned bikeways
inthe White Flint District East areaasfollows. 1. Executive Boulevard Extended East (B-7)-Rockville Pike/MD 355 to aNew Private
Street - congtruct 1,100 feet of four-lane roadway. 2. Executive Boulevard Extended East (B-7)-New Private Street to new Nebd Street
Extended - congtruct 600 feet of four-lane roadway. 3. Nebd Street (B-5)-Nicholson Lane South to a Combined Property site-
congtruct 1,200 feet of four-lane roadway. 4. Bridge across Washington Metropolitan Area Transit Authority (WMATA) tracks
adjacent to White Flint Metro Station - on future McGrath Boulevard between MD 355 and future Station Street - construct
80-foot-long three-lane bridge. Bikeway design and construction will be consistent with adopted master plan staging requirements.
Variousimprovementsto the roadswill include new traffic lanes, shared-use paths, the undergrounding of overhead utility lineswhere
required, other utility relocations, and streetscaping. These projects will become stand-aone projects once engineering is complete and
find congtruction costs can be accurately determined. This project aso assumesthe devel operswill dedicate the land needed for these
sub-projectsin atimely manner.
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LOCATION

North Bethesda

ESTIMATED SCHEDULE

Mot design and dl construction costs have been delayed to beyond the six-year period dueto affordability and other factors. Design
of dl road projects began in FY 12 and have been delayed due to coordination with stakehol ders. Congtruction of Executive Boulevard
Extended Eagt from Rockville Pike/MD 355 to aNew Private Street was delayed due to tax didtrict affordability challenges. Design of
Executive Boulevard East Extended was delayed due to coordination between the stakehol ders over the road dignment. Design for the
bridge acrossthe WMATA tracks adjacent to the North Bethesda (White Flint) Metro Station has been delayed due to negotiations
between WMATA, State Highway Adminigtration (SHA), the County, and the devel opers. Bridge design will begin after a
Memorandum of Understanding among the parties has been finalized.

PROJECT JUSTIFICATION

Thevison for the White Hint Didrict isfor amore urban core with awalkable street grid, sdewaks, bikeways, trails, paths, public use
space, parks and recregtiond facilities, mixed-use devel opment, and enhanced streetscape to improve the areas for pedestrian circulation
and trangt-oriented devel opment around the Metro station. These road improvements, along with other District roads proposed to be
congructed by developerswill fulfill the strategic program plan for amore effective and efficient transportation system. The proposed
improvements are in conformance with the White Hint Sector Plan Resolution 16-1300 adopted March 23, 2010.

FISCAL NOTE

Funding Sources. The ultimate funding source for these projects will be White Flint Development District tax revenues and related
specid obligation bond issues. Debt service on the specid obligation bond issues will be paid soldly from White Hint Specid Taxing
Didtrict revenues. Cost Estimation: Congtruction cost estimates are based on concepts, projected from unit length costs of smilar prior
projects and are not based on quantity estimates or engineering designs. Find construction costswill be determined after the
preliminary engineering (35 percent) phase. Codt for the bridge is still unknown since engineering plans are not developed. The County
isworking with Digtrict stakeholdersto finaize along-term financing plan for the Digtrict's costs.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Maryland-Nationd Capita Park and Planning Commission, White Hint Sector Plan, Washington Metropolitan Area Trangt
Authority, Maryland State Highway Administration, Federal Agenciesincluding the Nuclear Regulatory Commission, Developers,
Department of Environmental Protection, Department of Permitting Services
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White Flint District West: Transportation
(P501116)

Category Transportation Date Last Modified 01/07/24
SubCategory Roads Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 J;ati_' FY25 FY26 FY27 FY28 FY29 FY 30 B;i’g:rg
Planning, Design and Supervision 15,177 5,416 - - - - - - - - 9,761
Land 703 495 - - - - - - - - 208
Construction 55,215 - - - - - - - - - 55,215

TOTAL EXPENDITURES 71,095 5,011 - - - - - - - - 65,184

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFy2a %@ pyos Ey2s Fy27 Fy2s Fy2e Fyso Beyond
6 Years 6 Years

White Flint Special Tax District 71,095 5,911 - - - - - - - - 65,184
TOTAL FUNDING SOURCES 71,095 5,011 - - - - - - - - 65,184

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (24) Year First Appropriation FY11
Appropriation FY 26 Request - Last FY's Cost Estimate 71,095
Cumulative Appropriation 5,935

Expenditure / Encumbrances 5911

Unencumbered Balance 24

PROJECT DESCRIPTION

This project provides for engineering, utility design, and land acquisition for one new road, one rel ocated road, improvementsto three
exiging roads, and one new bikeway in the White Hint Digtrict areafor Stage 1. The project dso includes both design and future
construction expenditures for the recongtruction of Rockville Pike. Variousimprovementsto the roads will include new traffic lanes,
shared-use paths, the undergrounding of overheed utility lines, other utility relocations and streetscaping. The new White Hint West
Workaround project (CIP#501506) continues funding for several western workaround road projects. The following projects are funded
through FY 18 for fina design: 1. Main Street/Market Street (B-10)-Old Georgetown Road (MD 187) to Woodglen Drive: new
two-lane 1,200 foot roadway. 2. Main Strest/Market Street (LB-1)-Old Georgetown Rd (MD 187) to Woodglen Drive: new 1,200 foot
bikeway. 3. Executive Blvd Extended (B-15)-Marindlli Road to Old Georgetown Road (MD 187): 900 feet of relocated four-lane
roadway 4. Intersection of Towne Road (formerly Hoya Street) (M-4A), Old Georgetown Road, and Executive Boulevard, including
the gpproaches to Old Georgetown Road. Thefollowing project is proposed for both design and condtruction Beyond 6-Y ears periods.
Rockville Fike (MD 355) (M-6)-Fanders Avenue to Hubbard Drive: 6,300 feet of recongtructed six-to-eight-lane roadway. This
project aso provides for consulting fees for the anadysis and studies necessary to implement the digtrict.
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LOCATION

North Bethesda

ESTIMATED SCHEDULE

Desgn on dl projectsin the western workaround, with the exception of the Rockville Pike ssgment, concluded in FY 19. Design of the
Rockville Pike section will begin Beyond 6 Y earsin order to coordinate with the implementation of the Bus Rapid Transt (BRT)
(CIP#501318). The current expenditure/funding schedule assumes that land needed for road construction will be dedicated by the major
developersin atimely manner. Design and construction cost have been delayed to beyond the six-year period dueto affordability.

PROJECT JUSTIFICATION

Thevision for the White Flint Digtrict isfor amore urban core with awakable street grid, sidewaks, bikeways, trails, paths, public use
space, parks and recreetiond facilities, mixed-use devel opment, and enhanced streetscape to improve the areas for pededtrian circulaion
and trangt-oriented development around the Metro Station. These road improvements, aong with other Digtrict roads proposed to be

constructed by developers, will fulfill the strategic program plan for amore effective and efficient trangportation system. The proposed
improvements are in conformance with the White Hint Sector Plan Resolution 16-1300 adopted March 23, 2010.

FISCAL NOTE

Funding Sources. The ultimate funding source for these projects will be White Hint Specia Taxing Didrict tax revenues and rdated
specid obligation bond issues. Debt service on the specid obligation bond issueswill be paid solely from White FHlint Specid Taxing
Digtrict revenues. Resolution No. 16-1570 gatesthat "The County's god isthat the White Hint Specia Taxing Didrict specid tax rate
must not exceed ten percent of the total tax rate for the Digtrict, except that the rate must be sufficient to pay debt service on any
bondsthat are dready outstanding.” With an overdl god of providing infrastructure financing to alow implementation in atimely
manner, the County will conduct feasihility studiesto determine the affordability of specia bond obligation issues prior to the funding
of projects 1, 2, 3, and 4 listed in the Description section above. If White Flint Specid Tax Digtrict revenues are not sufficient to fund
these projects, the County will utilize forward funding, advance funding, and management of debt issuance or repayment in amanner to
comply with the god. The County isworking with Digtrict stakeholdersto finalize along-term financing plan for the districts codts.

DISCLOSURES

A pedestrian impact anadysis has been completed for this project.

COORDINATION

Washington Area Metropolitan Transit Authority, City of Rockville, State Highway Administration, Town of Garrett Park,
Neighborhood Civic Associations, Developers
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