Transportation

Mass Transit

Mass Transit (MCG) 14-1



AccelerateMC Regional Infrastructure
Accelerator

(P502412)
. __________________________________________________________________________________________________________________________|
Category Transportation Date Last Modified 04/11/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFv23 EstFy24 . 0%2 Fyos Fy2s Fy27 Fy2s Fy2e Fyso Beyond
6 Years 6 Years
Planning, Design and Supervision 2,000 - 200 1,800 1,000 800
TOTAL EXPENDITURES 2,000 - 200 1,800 1,000 800
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY23 EstFy24 %@ pyo5 Fyos Fy27 Fy2s Fy29 Fyso Beyond
6 Years 6 Years
Federal Aid 2,000 - 200 1,800 1,000 800
TOTAL FUNDING SOURCES 2,000 - 200 1,800 1,000 800
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY24
Appropriation FY 26 Request - Last FY's Cost Estimate
Cumulative Appropriation 2,000

Expenditure / Encumbrances

Unencumbered Balance 2,000

PROJECT DESCRIPTION

This project provides funds through a cooperative agreement with the US Department of Trangportation's Build America Bureau to
form aRegiond Infrasiructure Accelerator called AccelerateM C in Montgomery County. AcceerateMC will:

e Evauateinnovative funding strategies, including project bundling as strategy to accderate ddivery and secure federa funds, and
crowd funding for disadvantaged communities,

e Develop afinancia strategy, including preparing the County to apply for federa TIFIA loans and determining how to leverage
funding streams committed to the Bus Rapid Trangt (BRT) program,;

e Evduae ddivery methods and conduct risk assessment for projectswithin the BRT program, including opportunitiesto deliver
abus depot as a public private partnership;

e Advance programmatic third party agreements with the State, municipalities, devel opers, utility companies, and other
sakeholders,
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e Deveop astrategic gpproach to accel erate the acquisition and lower the cost of right-of-way;
e Explorewaysto develop the workforce and resources necessary to manage and advance the program; and

o Shareexperiences, strategies and lessons learned regiondly through knowledge transfer strategies such astransit roundtables,
technical papers, presentations and engagement of students.

ESTIMATED SCHEDULE

A cooperative agreement with USDOT's Build America Bureau will befinalized and executed in late FY 24, with work to commence
immediately theresfter. Work funded through the agreement will be completed in FY 26.

PROJECT JUSTIFICATION

AcceerateM C will look at waysto enhance the speed and efficiency of ddivering the county's BRT system. The proposed BRT will
reduce congestion on County and State roadway's, increase trangit ridership, and improve air qudity. The BRT will enhancethe
County's ability to meet transportation demands for existing and future land uses. Plans & Studies: MCDOT Countywide Bus Rapid
Trangt Study, Find Report (July 2011); County Executive's Transt Task Force (May 2012); and Countywide Trangit Corridors
Functiona Master Plan (November 2013); MCDOT US 29 Bus Rapid Transit Project Description Report (March 2017); Maryland
Transit Administration, MD 355 Bus Rapid Transit Corridor Planning Study (April 2017); Maryland Transit Administration, US 29
Bus Rapid Trangt Corridor Planning Study (April 2017); MDOT MD 586 (Veirs Mill Road) Draft Corridor Study Report
(September 2016); MD 355 Phase 2 Corridor Study Report (June 2019); Corridor Forward: The 1-270 Trangt Plan (Spring 2022).

FISCAL NOTE

Thisproject is Federally funded with no local match required.
FY 24 supplementa in Federd Aid for the amount of $2,000,000.

COORDINATION

Maryland Department of Transportation, Washington Metropolitan Area Transit Authority, Maryland-Nationa Capita Park and
Planning Commission, City of Rockville, City of Gaithersburg, Prince George's County.
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Bethesda Metro Station South Entrance
(P500929)

Category Transportation Date Last Modified 03/09/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Bethesda-Chevy Chase and Vicinity Status Under Construction

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeo;?sl FY25 FY26 FY27 FY28 FY29 FY30 B:i’g:rg
Planning, Design and Supervision 2,459 1,852 197 410 130 140 140 - - -
Land 29 - 29 - - - - - - -
Site Improvements and Utilities 5,453 - 5,453 - - - - - - -
Construction 110,401 43322 52,826 14253 1,132 2,021 3,800 7,300 - -
Other 12,000 - 12,000 - - - - - - -

TOTAL EXPENDITURES 130,342 45,174 70,505 14,663 1,262 2,161 3,940 7,300 ° °

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY23 EstFY24 Jeoeff‘s' FY25 FY26 FY27 FY28 FY29 FY30 8683(/3:,2
Federal Aid 2,000 - 2,000 - - - - - - -
G.O. Bonds 115,350 32,182 68,505 14,663 1,262 2,161 3,940 7,300 - -
Revenue Bonds: Liquor Fund 12,992 12,992 - - - - - - - -

TOTAL FUNDING SOURCES 130,342 45,174 70,505 14,663 1,262 2,161 3,940 7,300 = =

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 1,262 Year First Appropriation FY09
Appropriation FY 26 Request 2,161 Last FY's Cost Estimate 118,602
Cumulative Appropriation 115,679

Expenditure / Encumbrances 45,175

Unencumbered Balance 70,504

PROJECT DESCRIPTION

This project provides access from EIm Street west of Wisconsin Avenueto the southern end of the Bethesda Metrorail stetion and
ultimately integrates the Metro system with the new light rail system, alowing the completion of the connection between the new
Purple Linelight rail system and the existing Metrorall Red Line. The Metrorail Red Line runs below Wisconsin Avenue through
Bethesda more than 120 feet below the surface, considerably deeper than the Purple Line right-of-way. The Bethesda Metrorail station
has one entrance, near East West Highway. The Metrorail station was built with accommodeations for a future southern entrance. The
Bethesdalight rail trangit (LRT) station would have platformslocated just west of Wisconsin Avenue on the Georgetown Branch right-
of-way. Thisplatform alows adirect connection between LRT and Metrorail, making transfers as convenient as possible. Sx setion
elevatorswould be located in the EIm Street right-of-way, which would require narrowing the street and extending the Sdewak. The
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station would include a new south entrance to the Metrorail stetion, including anew mezzanine above the Metrorail platform, smilar
to the exigting mezzanine at the present station's north end. The mezzanine would use the existing knock-out pane! in the arch of the
gtation and the passageway that was partialy excavated when the station was built in anticipation of the future construction of a south
entrance.

ESTIMATED SCHEDULE

Congtruction started in FY 18. Congtruction will be coordinated and implemented as part of the State Purple Line Project and will be
completed when the Purple Line congtruction is complete. In FY 22, the concessionaire and the Maryland Transit Administration
(MTA) sdlected an entity to complete construction. The project is expected to be completed in 2027.

COST CHANGE

Cost increase due to updated cost estimate from WMATA for the new mezzanine and additiond yeer of funding in FY 27 for project
management to aign with revised Purple Line completion schedule.

OTHER

Part of EIm Street west of Wisconsin Avenue will be closed for aperiod during congtruction.

FISCAL NOTE

Thefundsfor this project wereinitialy programmed in the State Trangportation Participation project. Appropriation of $5 million for
design wastransferred from the State Trangportation Participation project in FY 09. In FY 18, afunding switch was madeto increase
Revenue Bonds: Liquor Fund appropriation and decrease G.O. Bonds gppropriation by $7.992 million. In FY 19, ashift in $3.5 million
in G.O. Bondsfrom FY 21 to FY 19 was doneto reflect an updated MTA billing schedule. In FY 21, $29,374,000 was shifted from
prior years and distributed across FY 21-FY 26 to further reflect actua progress, anew estimated hilling schedule, and to account for
delays associated with the Purple Line. Inthe FY 23-FY 28 CIP, $8 million was added to fill afunding gap in the project to dlow for the
completion of the Bethesda South Metro Entrance mezzanine project eement as planned. This consists of $6 millionin G.O. bonds
and $2 millionin Federd Aid, reflecting a$2 million eermark in the FY 23 Omnibus Appropriations Bill. WMATA received an
additiona $12M in state aid for this project during the 2022 State General Assembly Session. WMATA will pay for $12M in
mezzanine cogts directly, and the remainder of the cost will be paid by the County.

COORDINATION

Maryland Transit Administration, Washington Metropolitan Area Transit Authority (WMATA), Maryland-Nationa Capita Park
and Planning Commission, Bethesda L ot 31 Parking Garage project, Department of Trangportation, Department of Genera Services,
Specid Capita Projects Legidation [Bill No. 31-14] was adopted by Council June 17, 2014.
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Boyds Transit Center
(P501915)

Category Transportation Date Last Modified 04/12/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Germantown and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Je";f‘sl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 1,977 544 819 614 474 140 - - - - -
Land 638 622 16 - - - - - - - -
Site Improvements and Utilities 93 48 45 - - - - - - - -
Construction 4,991 - 250 4,741 3,008 1,733 - - - - -

TOTAL EXPENDITURES 7,699 1,214 1,130 5,355 3,482 1,873 - - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 J;;f‘s' FY25 FY26 FY27 FY28 FY29 FY30 B:@’;’:rg
Contributions 28 - 28 - - - - - - - -
G.O. Bonds 6,720 853 1,057 4,810 2937 1873 - - - - -
Impact Tax 361 361 - - - - - - - - -
State Aid 590 - 45 545 545 - - - - - -

TOTAL FUNDING SOURCES 7,699 1,214 1,130 5,355 3,482 1,873 - - - - -

OPERATING BUDGET IMPACT ($000s)

Total

Impact Type 6 Years FY25 FY26 FY27 FY28 FY29 FY30
Maintenance 20 - - 5 5 5 5
Energy 4 = = 1 1 1 1

NET IMPACT 24 - - 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 2,004 Year First Appropriation FY19
Appropriation FY 26 Request - Last FY's Cost Estimate 5,650
Cumulative Appropriation 5,695
Expenditure / Encumbrances 1,711
Unencumbered Balance 3,984

PROJECT DESCRIPTION
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This project provides the site remediation followed by design and construction for anew busloop, aparking lot and acomfort Sation
for bus operators on the former Anderson property at the Boyds MARC gation. The project will also include stabilization of the
historic Hoyles Mill structure which is adjacent to the trandt center.

LOCATION

15100 Barnesville Road, Boyds

ESTIMATED SCHEDULE

The site remediation was completed in FY 22. Design for the bus loop and parking lot began in FY 22 with congtruction completionin
FY26.

COST CHANGE

Codt increase due to additiona cost for stabilization of Hoyles Mill, comfort station for bus operators and inflation in the construction
cost. Congtruction for Hoyles Mill stabilization will be funded by agrant from the State of Maryland.

PROJECT JUSTIFICATION

Aspart of itsfacility planning process, the County has been working towards the preliminary design of afuturetrandt center in close
proximity to the Boyds MARC gtation. The exigting station is popular among commuters but parking islimited. In addition, providing
Ride On bus service to the station is difficult dueto the road network and lack of space for busesto turn around. In the summer of
2017, the County learned that the owners of the property adjacent to the MARC gtation (the Anderson Family) had listed the
property for sale. In FY 19, the County purchased the property. The County's acquisition of the Anderson property is supported by
the Boyds Civic Association and the Maryland-Nationa Capita Park and Planning Commission. Asthe design of thetrangt station
continues to develop, the County intends to seek participation from the State of Maryland.

FISCAL NOTE

Sate aid includes a$90,000 Maryland Heritage Areas Authority (MHAA) grant for developing astructura design for gabilizing
Hoyles Mill in FY 24, and $500,000 awarded during the 2024 Maryland Genera Assembly session to fund stabilization work. FY 24
funding switch of $361,000 from G.O. Bondsto Impact Tax to reflect prior year actuds. FY 24 supplementa in State Aid for the
amount of $45,000 for the first payment of the $90,000 MHAA grant.

DISCLOSURES

A pedestrian impact analysis has been completed for this project. The County Executive assartsthat this project conformsto the
requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland Transt Administration, CSX Trangportation, Historic Preservation Program of Maryland-Nationd Capital Park and
Planning Commission, Department of Permitting Services, Maryland Historica Trugt, and Heritage Montgomery.
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Burtonsville Park and Ride Improvements
(P502203)

Category Transportation Date Last Modified 01/09/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Fairland-Beltsville and Vicinity Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeo;rasl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 900 4 75 821 500 280 41
Construction 5,100 - - 5,100 - 4,500 600

TOTAL EXPENDITURES 6,000 4 75 5,921 500 4,780 641

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFy24 %2 pyos Ey2s Fy27 Fy2s Fy29 Fysp Beyond
6 Years 6 Years
State Aid 6,000 4 75 5,921 500 4,780 641
TOTAL FUNDING SOURCES 6,000 4 75 5,921 500 4,780 641
OPERATING BUDGET IMPACT ($000s)
Impact Type Tl FY25 FY26 FY27 FY28 FY29 FY30
p yp 6 Years
Maintenance 600 - - 150 150 150 150
NET IMPACT 600 - - 150 150 150 150
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY22
Appropriation FY 26 Request - Last FY's Cost Estimate 6,000
Cumulative Appropriation 6,000
Expenditure / Encumbrances 4
Unencumbered Balance 5,996

Thisproject providesfor planning, design, permitting, and congtruction of a parking garage and other improvements & the Burtonsville
Park and Ride Lot in support of Flash service on the US 29 corridor and to facilitate reectivation or redevel opment of the adjacent
commercia property. The County is partnering with a private devel oper who will design and condruct ashared parking garage. The
shared garage will include approximeately 250 parking spaces for the park and ride which will be funded by the County. The
Burtonsville Station is the northernmost FLASH station in Montgomery County and iswell-situated for park-and-ride accesswith
direct rampsto US 29 and strong east-west connections viaMD 198. With this strategic location, the park-and-ride can serve residents
of Montgomery, Prince George's and Howard Counties, increasing trangit ridership and lowering traffic demands on US 29 through
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Montgomery County. Expangon of this park-and-ride is needed to accommodate future ridership at this station and is part of
longer-term plansto extend Flash service into Howard County and to provide al-day servicein Burtonsville. Thelocation can dso
serve as ahub for interconnecting locd servicesto nearby communitieslike Cloverly, Ashton, Laure and Maple Lawn. Expansion of
public parking capacity a thislocation may aso facilitate amore compelling development vision for County, State and privately
owned propertiesin this part of Burtonsville. The redevel opment will reserve space for an additiond parking garage to be condiructed
by the County &t alater date.

ESTIMATED SCHEDULE

The Department of Generd Servicesissued arequest for proposals for development of the sitein FY 21 and executed a devel oper
agreement. Design and permitting of the garage will start in FY 24. Congtruction will sart in FY 26 and be completed in FY 27.

PROJECT JUSTIFICATION

It is estimated that by 2040 there will be aneed for 1,000 park-and-ride spaces at the Burtonsville Park-and-Ride to serve the Flash
service and the current capacity of the park-and-ridelot isonly 475 spaces. This parking aso serves Metrobus and MTA bus services
and supports County employee commuting. The park and ride ot has strong accessto US 29, but access from Old Columbia Pike and
Maryland 198 relies upon connections through the adjacent commercia development. The Burtonsville Crossing Shopping Center is
immediately adjacent to the park-and-ride lot and the rear of the center faces the Flash gtation. The Burtonsville Crossing Shopping
Center has struggled to retain and atract tenants since the opening of the Burtonsville Town Center, directly across Old ColumbiaPike,
and the completion of the Burtonsville overpass on US 29. Due to low occupancy, the shopping center has become a source of
community concern. Reconfiguration of the park-and-ride lot and its access routes, may be an important dement of reactivating or
redevel oping the Burtonsville Crossing Shopping Center and better integrating development on the approximately 36 acres of land
between Old Columbia Pike, US 29, MD 198 and the Pepco transmission lines.

FISCAL NOTE

State aid reflects State grants for capita projectsin Montgomery County programmed or preauthorized during the 2020, 2021, and
2023 State Generd Assembly Sessions.

DISCLOSURES
A pedestrian impact anaysiswill be performed during design or isin progress. The County Executive assertsthat this project

conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Department of Generd Services, Department of Transportation, Office of Intergovernmenta Relations, Office of the County
Executive, Community Engagement Cluder.
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Bus Priority Program - Minor Projects
(P502204)

Category Transportation Date Last Modified 01/07/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoatfsl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 1,402 652 - 750 125 125 125 125 125 125 -
Site Improvements and Utilities 170 - 80 90 15 15 15 15 15 15 -
Construction 3,628 - 1468 2160 360 360 360 360 360 360 -
Other 50 50 - - - - - - - - -

TOTAL EXPENDITURES 5,250 702 1,548 3,000 500 500 500 500 500 500 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFy23 Estey2a %@ pyvos Eyoe Ey27 Fy2s Fy2o Fyso BeYond
6 Years 6 Years

Current Revenue: Mass Transit 5,250 702 1,548 3,000 500 500 500 500 500 500 -
TOTAL FUNDING SOURCES 5,250 702 1,548 3,000 500 500 500 500 500 500 -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 Jeo;rasl FY25 FY26 FY27 FY28 FY29 FY30
Maintenance 2,400 400 400 400 400 400 400
NET IMPACT 2,400 400 400 400 400 400 400

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 500 Year First Appropriation FY22
Appropriation FY 26 Request 500 Last FY's Cost Estimate 4,250
Cumulative Appropriation 2,250

Expenditure / Encumbrances 1,268

Unencumbered Balance 982

PROJECT DESCRIPTION

This program provides for the planning, design, and congtruction of improvements such as bus lanes; queue jumps; passenger boarding
and dighting improvements; implementation of transit signd priority; enhanced bus stops; and other smilar capitd improvementsthat
will result in improved bus operations throughout Montgomery County. These improvements will advance the trangit network
specified by master plans. Potentid improvements may aso beidentified through other planning and transit operations studies or
requested by community members.
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ESTIMATED SCHEDULE

Sub-projectsinclude: Veirs Mill Road, near the Wheaton Metrorail Station; Century Boulevard, Crysta Rock Drive and Aircraft Road
near the Germantown Trangt Center; and University Boulevard from Dennis Avenue to Amherst Avenue. Projectswill be coordinated
with the Washington Metropolitan Area Transit Authority's Bus Priority Program, which will provide design for bus reliability
improvements for up to two corridors in Montgomery County, with the intention that the improvements would be implemented by
the County.

COST CHANGE

Codt incresse dueto the addition of FY29-30 in thislevd of effort project.

PROJECT JUSTIFICATION

Montgomery County isworking towards implementation of a 102-mile busrapid trangit (BRT) network that will dramatically
improve trangit and support the County's economic development, equity, and environmenta goals. This network isfocused on ten
primary corridors within Montgomery County and is an ambitious plan to improve bus transit service and refocus how people travel
in Montgomery County. Individua corridor projects are complex, costly, and take severd yearsto implement. Recognizing the
importance of improving bus performance in the shorter term, the Montgomery County Department of Transportation is advancing
the Bus Priority Program to provide targeted and quickly implementable improvementsthat will result inimproved bus reliability and
travel time.

DISCLOSURES

A pedestrian impact anaysiswill be performed during design or isin progress. Expenditures will continue indefinitely.

COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Transit Authority, Maryland-National Capital Park and
Planning Commission, City of Rockville, City of Gaithersburg, State Highway Administration
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Bus Rapid Transit: MD 355 Central
(P502005)

Category Transportation Date Last Modified 04/12/24

SubCategory Mass Transit (MCG) Administering Agency Transportation

Planning Area Countywide Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total R;‘; F\Ezsj 6 YTe Oatf‘sl FY25 FY26 FY27 FY28 FY29 ?é B;%’g:rg

Planning, Design and Supervision 63,377 9,223 4,049 50,105 12,011 13,827 8,089 8,089 8,089 - -

Land 70,003 - 3,000 67,003 4,450 9,457 26,548 19,598 6,950 - -

Site Improvements and Utilities 50,871 - - 50,871 4,625 23,123 18,498 4,625 - - -

Construction 187,435 = - 187,435 = - 74,974 74,974 37,487 - -

Other 57,894 - - 57,894 - - - 28,947 28,947 - -

TOTAL EXPENDITURES 429,580 9,223 7,049 413,308 21,086 46,407 128,109 136,233 81,473 = =
FUNDING SCHEDULE ($000s)

Funding Source Total l\h(;g FEZS: 6 YTe 0;2 FY25 FY26 FY27 FY28 FY29 ';; B;%’é’:rg

Current Revenue: Mass Transit 2,550 63 687 1,800 - - - - 1,800 - -

FTA Capital Investment Grant 204,427 - - 204,427 - - 74,492 68,117 61,818 - -

Impact Tax 4,370 4,341 29 - - - - - - - -

Op Lanes Maryland Transit Funding 167,679 - - 167,679 - 28,091 53,617 68,116 17,855 - -

Recordation Tax Premium (MCG) 2,880 1,186 1,694 - - - - - - - -

State Aid 47,674 3,633 4,639 39,402 21,086 18,316 - - - - -
TOTAL FUNDING SOURCES 429,580 9,223 7,049 413,308 21,086 46,407 128,109 136,233 81,473 - -

OPERATING BUDGET IMPACT ($000s)

Impact Type

Program-Staff

NET IMPACT

Total
6 Years

80,200 - - -

FY25 FY26 FY27 FY28

80,200 = = =

FY 29 FY 30

- 39,500 40,700

- 39,500 40,700

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request
Appropriation FY 26 Request
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

55,674
14,509
41,165

Year First Appropriation

Last FY's Cost Estimate

FY20
429,580
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PROJECT DESCRIPTION

This project will design and construct anew busrapid trangt (BRT) line on MD 355 between Rockville and Germantown. The project
includes dedicated BRT lanes, new BRT dationswith level boarding and off-board payment, Trangt Signd Priority (TSP), purchase of
new zero-emission BRT buses, and other associated pedestrian and bicycleimprovements adong the corridor. In addition, the project
includesthe planning and design of anew transit center near the Montgomery College Rockville Campus and ardocated and expanded
Lakeforest Trangt Center to support the project. Planning conducted by the Maryland Department of Transportation Maryland
Transt Adminigtration (MDOT MTA) resulted in severd dternatives retained for detailed study in 2017 for BRT aong MD 355 from
Bethesdato Clarksburg. Final design and construction of the North and South segmentswill occur as a separate project.

LOCATION

TheMD 355 BRT corridor spans Clarksburg to Bethesda. The Centra phase of this project will include the master plan aress of
Shady Grove and Germantown, aswell asthe cities of Rockville and Gaithersburg. A subsequent phasewill provide serviceto the
madter plan areas of Bethesda, North Bethesda, Garrett Park, White Flint and Clarksburg.

ESTIMATED SCHEDULE

Prgject planning was completed in FY 19. Prliminary engineering of the busway began in FY 20 and will be completed in FY 24.
Environmenta documentation for the purposes of submitting for federal funding isunderway and should aso be completein FY 24.
Fina designwill be procured in FY 25 and is estimated to last gpproximately two years. Construction activities, including right-of-way
acquisition and utility relocations, may begin as early as FY 25. Congruction of the BRT is estimated to be completed in FY 29,

PROJECT JUSTIFICATION

MD 355 Hash will transform mohility options with the implementation of a22-mile, premium, branded, limited-stop BRT service
aong MD 355 between Clarkshurg and Bethesda. This new service will improve trangt travel time and increase opportunity for a
broad range of usersaong ahighly congested corridor. MD 355 Flash will improve passenger transit mohbility by connecting ridersto
high density housing and employment centers. MD 355 Hash is being phased to accelerate ddlivery. This phase will implement BRT
between Rockville and Germantown. Extensonsto Bethesdaand Clarksburg will follow. A new transit center near the Montgomery
College Rockville Campuswill provide increased space to accommodate both the MD 355 BRT and Veirs Mill Road BRT operations
aswell asimprove overal transit access and operations at this location. The Lakeforest Trangt Center is currently undersized for
exiging operations. Relocation of the trangit center closer to MD 355 will dlow the critical connection between MD 355 BRT and the
numerouslocd bus routes that stop there, while reducing the diverson for MD 355 BRT and saving passengerstravel time.

Redevel opment of the former Lakeforest Ml creates an opportunity for joint development considerations that should be explored in
the near-term.

FISCAL NOTE

The County intends to secure federd funding for this project through the Federa Transt Adminigtration's (FTA) Capita Investment
Grant (CIG) New Starts program. Programming of funds through final design and construction improvesthe project's digibility for
earlier entry into New Starts. This project will utilize Op Lanes Maryland revenue proceeds, which have been pledged by the
Maryland Department of Transportation to fund high priority public transit projectsin Montgomery County. The amended FY 21-26
CIP added $6 M in State grants. Additional State aid in FY 23-25 includes State grantsfor capitd projectsin Montgomery County
programmed and/or preauthorized during the 2022 and 2023 Maryland Generd Assambly sessions, including $150,000 in the 2023
session specificaly identified to support planning and design of anew trangt center near Montgomery Collegein Rockville. Op Lanes
Maryland funding was deferred in FY 23 to dlow the new State adminitration time to move the project forward. FY 24 funding switch
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from Recordation Tax Premium to Impact Tax to reflect prior year actuals and other adjustments.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive asserts that this project
conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission, Maryland Department of Transportation State Highway Administration
& Maryland Trangt Administration, Department of Environmental Protection, Department of Permitting Services, Washington Gas,
Pepco, Verizon, Comcast, Maryland Department of Natura Resources, Federd Transit Administration, City of Gaithersburg, City of
Rockville, Washington Metropolitan Area Transt Authority, Commission on People with Disabilities, Transit Advisory Group,
Neighborhood and Civic Associations, MD 355 BRT Corridor Advisory Committee.
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Bus Rapid Transit: MD 355 South/North
(P502309)

Category Transportation Date Last Modified 01/07/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy23 EstFy2a %@ pvos Eyos Fy27 Fy2s Fy29 Fyso Beyond
6 Years 6 Years
Planning, Design and Supervision 12,496 - - 12,496 5,117 5,379 1,000 1,000
TOTAL EXPENDITURES 12,496 ; - 12,496 5,117 5,379 1,000 1,000

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 . Jeo‘;g FY25 FY26 FY27 FY28 FY29 FY30 B;%’g;g
Op Lanes Maryland Transit Funding 2,000 - - 2,000 - - 1,000 1,000
State Aid 10,496 - - 10,496 5117 5,379

TOTAL FUNDING SOURCES 12,496 - - 12,496 5,117 5,379 1,000 1,000

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation FY23
Appropriation FY 26 Request - Last FY's Cost Estimate 12,496
Cumulative Appropriation 10,496

Expenditure / Encumbrances

Unencumbered Balance 10,496

PROJECT DESCRIPTION

This project will complete design for the Southern and Northern segments of the MD 355 Bus Rapid Transit (BRT) corridor. The
Southern segment is from the Montgomery College Rockville Campus to Bethesda Metro station. The Northern segment isfrom the
Montgomery College Germantown Campusto Clarksburg. Thisis part of thelarger MD 355 BRT corridor that extends from Bethesda
to Clarksburg. The Central segment will be designed and congtructed as a separate project. Planning conducted by the Maryland
Department of Transportation Maryland Transit Adminigtration (MDOT MTA) resulted in severd aternatives retained for detailed
study in 2017. The project includes dedicated BRT lanes, new BRT stationswith level boarding and off-board payment, Trangt Signa
Priority (TSP), purchase of new zero-emission BRT buses, and other associated pedestrian and bicycle improvements dong the
corridor. In addition, the project will consider theinclusion of anew trangt center in the Clarksburg areato facilitete connections
between different transt services as demand increases.

LOCATION

MD 355 between Rockville and Bethesdain the south and Germantown and Clarksburg in the north. Magter plan aressinclude:
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Bethesda, North Bethesda, Garrett Park, White Hint, Germantown, and Clarksburg. The project dso includes the City of Rockville.

ESTIMATED SCHEDULE

Preliminary engineering was completed in FY 24 (seefiscd note). Find design will beginin FY 25 and is anticipated to be completed by
FY 26. Planning and design for the Clarksburg Transit Center will occur in FY 27 and 28. The congtruction scheduleis unknown & this
time and is dependent on funding availability.

PROJECT JUSTIFICATION

The project will transform mobility options with the completed implementation of a 22-mile, premium, branded, limited-stop BRT
sarvice dong MD 355 between Clarksburg and Bethesda. This new service will improve trangit travel time and increase opportunity
for abroad range of usersaong ahighly congested corridor. The project will improve passenger transit mobility by connecting ridersto
high dengity housing and employment centers. The project isbeing phased to accelerate ddivery. Thefirst phase will implement BRT
between Rockville and Germantown. Extensions to Bethesda and Clarksburg will be completed as asecond phase.

FISCAL NOTE

Programming of fundsthrough final design improvesthe project'sdigibility for potential entry into the Federal Transt Administration's
Capitd Investment Grant program. Preliminary engineering for this phaseisfunded in the MD 355 Centra project (P502005). This
project will utilize Op Lanes Maryland revenue proceeds, which have been pledged by the Maryland Department of Transportation to
fund high priority public trangt projectsin Montgomery County. State aid in FY 24-25 includes State grants for capital projectsin
Montgomery County programmed during the 2023 Maryland Generd Assembly session. Op Lanes Maryland funding was deferred in
FY 23 to alow the new State administration time to move the project forward.

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project
conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-Nationd Capitd Park and Planning Commission, Maryland Department of Trangportation State Highway Administration
& Maryland Trangt Adminigtration, Department of Environmental Protection, Department of Permitting Services, Washington Gas,

Pepco, Verizon, Comcast, Maryland Department of Naturad Resources, and Federd Transt Administration (FTA), City of Rockville,
Washington Metropolitan Area Transit Authority, Commission on People with Disabilities, Transit Advisory Group, Neighborhood
and Civic Associaions, and MD 355 BRT Corridor Advisory Committee
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Bus Rapid Transit: System Development
(P501318)

Category Transportation Date Last Modified 04/11/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Planning Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoati_' FY25 FY26 FY27 FY28 FY29 FY30 B:i’g:rg
Planning, Design and Supervision 32,121 21,485 7,636 3,000 500 500 500 500 500 500 -
Land 49 49 - - - - o o 5 = -
Site Improvements and Utilities 617 617 - - - - - - - - R
Construction 87 87 - - - = = = - - -

TOTAL EXPENDITURES 32,874 22,238 7,636 3,000 500 500 500 500 500 500 -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFv24 Jec’;f‘s' FY25 FY26 FY27 FY28 FY29 FY30 B;%’;’:rg
Current Revenue: Mass Transit 12,375 7,122 2,253 3,000 500 500 500 500 500 500 -
Federal Aid 500 500 - - - - a = 5 - -
G.O. Bonds 6,321 6,321 - - - - - - - - -
Impact Tax 2,500 2,500 - - - - o o > - -
Recordation Tax Premium (MCG) 2,000 2,000 - - - - - - - - -
Revenue Bonds: Liquor Fund 3,179 3,179 - - - = o o = = -
State Aid 5,999 616 5,383 - - - - - - - -

TOTAL FUNDING SOURCES 32,874 22,238 7,636 3,000 500 500 500 500 500 500 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request (1,001) Year First Appropriation FY13
Appropriation FY 26 Request 500 Last FY's Cost Estimate 33,375
Cumulative Appropriation 31,375

Expenditure / Encumbrances 24,300

Unencumbered Balance 7,075

PROJECT DESCRIPTION

Thisproject provides for theinitia steps and supporting studiesfor Bus Rapid Transit (BRT) corridorsin the County, supplementing
the Metrorail Red Lineand MTA Purple Line currently under construction. The County Council approved the Countywide Transit
Corridors Functional Master Plan, an amendment to the Master Plan of Highways and Transportation, on November 26, 2013. The
amendment authorizes the Department of Transportation to study enhanced trandt options and Bus Rapid Trangit for ten transit
corridors, including: Georgia Avenue North, Georgia Avenue South, MD 355 North, MD 355 South, New Hampshire Avenue, North
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Bethesda Trangtway, Randolph Road, University Boulevard, US 29, and Veirs Mill Road. The project dso funds programmeatic efforts
needed to advance the BRT system.

ESTIMATED SCHEDULE

No additiona corridor concept development studies are proposed in this six-year CIP. Effortswill focus on supporting the
implementation of existing Sandalone projects.

COST CHANGE

Cost change dueto addition of FY29 and FY 30 to thislevel of effort project, net of cost savingsin North Bethesda Transitway and
New Hampshire Avenue BRT planning studies.

PROJECT JUSTIFICATION

The proposed BRT will reduce congestion on County and State roadway's, increase trangt ridership, and improve air qudity. The BRT
will enhance the County's ahility to meet transportation demands for exigting and future land uses. Plans & Studies MCDOT
Countywide Bus Rapid Trangt Study, Fina Report (July 2011); County Executive's Trangit Task Force (May 2012); and
Countywide Transit Corridors Functional Master Plan (November 2013); MCDOT US 29 Bus Rapid Trandgt Project Description
Report (March 2017); Maryland Transit Administration, MD 355 Bus Rapid Trangt Corridor Planning Study (April 2017);
Maryland Trangt Administration, US 29 Bus Repid Transit Corridor Planning Study (April 2017); MDOT MD 586 (Veirs Mill
Road) Draft Corridor Study Report (September 2016); MD 355 Phase 2 Corridor Study Report (June 2019).

FISCAL NOTE

Expenditureswill continue as necessary to advance bus rapid trangit implementation on magter planned transit corridors.

DISCLOSURES

The County Executive assertsthat this project conforms to the requirement of relevant loca plans, asrequired by the Maryland
Economic Growth, Resource Protection and Planning Act.

COORDINATION

Maryland Department of Transportation, Washington Metropolitan Area Transit Authority, Maryland-Nationa Capital Park and
Planning Commission, City of Rockville, City of Gaithersburg, Prince George's County.
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Bus Rapid Transit: US 29-Phase 2
(P502201)

Category Transportation Date Last Modified 01/07/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Kemp Mill-Four Corners and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy23 EstFv24 %% Ey2s Fy2s Fy27 Fy2s Fy2e Fyso 5&YOnd
6 Years 6 Years
Planning, Design and Supervision 9,744 283 5,970 3,491 3,491
Construction 6 6
TOTAL EXPENDITURES 9,750 289 5,970 3,491 3,491
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY23 EstfFy24 %2 pyos Ey2s Fy27 Fy2s Fy29 Fysp Beyond
6 Years 6 Years
Impact Tax 4,750 289 4,461
State Aid 5,000 - 1,509 3,491 3,491
TOTAL FUNDING SOURCES 9,750 289 5,970 3,491 3,491
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY22
Appropriation FY 26 Request - Last FY's Cost Estimate 9,750
Cumulative Appropriation 9,750
Expenditure / Encumbrances 1,055
Unencumbered Balance 8,695

PROJECT DESCRIPTION

This project will design and implement adedicated lane for Bus Rapid Trangt in the median of US 29 between Tech Road and Sligo
Creek Parkway to improvetrave time and service reliability. The project will dso include an additiond lane on the ramp from
southbound US 29 to westbound 1-495 and feasibility assessmentsfor master planned bicycle facilities dong US 29 within the project
study limits.

LOCATION

Master plans: Silver Spring, North and West Silver Spring, Four Corners, White Oak, White Oak Science Gateway, and Fairland. Route
US 29 from Burtonsville to downtown Silver Spring.

ESTIMATED SCHEDULE
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Preliminary engineering began in the fourth quarter of FY 23 and will be completed in FY 25.

PROJECT JUSTIFICATION

Thisproject will complement the investment in US 29 Flash and improvetrangit travel time, reliability, performance, and person
throughput from MD 198 to the Silver Spring Transt Center. These effortswill support master plan non-auto-driver mode share
(NADMS) gods. The project supports the following Countywide vision gods. Easier Commutes and a Growing Economy. Approved
land use plansin the corridor recommend the implementation of transit lanes dong with US 29 Fash. The project is consistent with the
Countywide Transit Corridors Functional Master Plan.

FISCAL NOTE

State aid reflects State grants for capita projectsin Montgomery County programmed or preauthorized during the 2022 Maryland
Generd Assembly Session. FY 24 State Aid of $3,500,000 was preauthorized in 2022. FY 23 supplementd in Impact Tax for the
amount of $4,500,000 and State aid for the amount of $5,000,000 to advance the project to preliminary engineering.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress. The County Executive assertsthat this project

conformsto the requirement of relevant loca plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland Department of Trangportation, Washington Metropolitan Area Transit Authority, Maryland-Nationd Capita Park and
Panning Commisson
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Bus Rapid Transit: Veirs Mill Road
(P501913)

Category Transportation Date Last Modified 04/15/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Rockville Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total Thru FY23 EstFY24 YTeOJf‘S' FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 33,263 4,817 7,436 21,010 4,872 7,070 7,068 2,000 - - -
Land 13,315 10 645 12,660 3,000 5944 3,716 - - - -
Site Improvements and Utilities 14,138 - - 14,138 2,000 6,000 5,138 1,000 - - -
Construction 108,319 86 - 108,233 1,739 37,109 35,070 34,315 - - -
Other 27,467 - - 27,467 - - 27,467 - - - -

TOTAL EXPENDITURES 196,502 4,913 8,081 183,508 11,611 56,123 78,459 37,315 = = =

FUNDING SCHEDULE ($000s)

Funding Source Total Thru FY23 EstFY24 Jeoeff‘s' FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Current Revenue: Mass Transit 11,250 1,263 1,237 8,750 - - 8,750 - - - -
Federal Aid 2,958 - - 2,958 - - 2,958 - - - -
FTA Capital Investment Grant 134,606 - - 134,606 - 55186 42,105 37,315 - - -
G.O. Bonds 4,670 - 674 3,996 922 937 2137 - - - -
Impact Tax 3,000 3,000 - - - - - - - - -
State Aid 25,381 650 2,850 21,881 - - 21,881 - - - -
State Bus Rapid Transit Fund 14,637 - 3320 11,317 10,689 - 628 - - - -

TOTAL FUNDING SOURCES 196,502 4,913 8,081 183,508 11,611 56,123 78,459 37,315 - - -

OPERATING BUDGET IMPACT ($000s)

Impact Type 6 J:atz FY25 FY26 FY27 FY28 FY29 FY30
Maintenance 21,337 - - 5100 5253 5411 5,573
Cost Savings (6,275) - - (1,500) (1,545) (1,591) (1,639)

NET IMPACT 15,062 - - 3,600 3,708 3,820 3,934

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 10,455 Year First Appropriation FY20
Appropriation FY 26 Request - Last FY's Cost Estimate 169,035
Cumulative Appropriation 44,691

Expenditure / Encumbrances 8,985
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APPROPRIATION AND EXPENDITURE DATA ($000s)

Unencumbered Balance 35,706

PROJECT DESCRIPTION

This project will design and congtruct anew Bus Rapid Transt (BRT) lineon Veirs Mill Road (MD 586) between the Wheston Metro
Station and Montgomery Collegein Rockville. Planning conducted by the Maryland Department of Transportation State Highway
Adminigtration (MDOT SHA) resulted in arecommended dternaive in late 2017. The recommended aternative indudes queue jumps
for useby BRT and other buses a congested intersections aong the corridor, new BRT gationswith level boarding and off-board
payment, Transit Signd Priority, purchase of new, zero-emission BRT buses, and other associated pedestrian and bicycle
improvements along the corridor. The study retains curbside dedicated lanes asthe long-term BRT dternative for VeirsMill Road. In
addition, MCDOQOT intends to accelerate the Veirs Mill and Randolph Road BiPPA project to provide expanded pedestrian and bicycle
facilities dong the corridor. The addition of ashared use path dong the north side of Veirs Mill Road, completing sdewak gapsaong
the south side, and improving pedestrian crossings dong Veirs Mill Road will improve accessto Flash gations.

LOCATION

VeirsMill Road and Hungerford Drive between Wheston and Rockville

ESTIMATED SCHEDULE

Project planning was completed in FY 18 and preliminary engineering was completed in FY 22. Find design beganin FY 23 and will be
completed by mid FY 25. Property acquisition activities are estimated to begin in FY 24 and construction is anticipated to Sart in FY 25.
Congtruction of the trangit facilitieswill be completed in 2027, and completion of the supporting pedestrian and bicycle infrastructure
will be completed by 2028. Flash serviceis scheduled to open in 2027 following completion of trandt facilities.

COST CHANGE

Cogt increase due to updated cost estimate following 65 percent design milestone. Vehicle costs are updated to reflect actud contract
unit cogts.

PROJECT JUSTIFICATION

The project will transform mohility options with the implementation of asaven-mile, premium, branded, limited-stop BRT service
adong VeirsMill Road. This new service will improvetrangt trave time and increase opportunity for abroad range of users, including a
sgnificant number of minority and low-income riders living dong ahighly congested corridor. The project will improve passenger
trangit mobility by connecting ridersto high density housing and employment centers. The incorporation of bicycle and pedestrian
access and safety improvements will facilitate improved access to stations and improve overdl corridor sefety.

Plansand Studies: MCDOT Countywide Bus Rapid Transit Study, Fina Report (July 2011); County Executive's Transit Task Force
(May 2012); Countywide Transit Corridors Functiond Master Plan (November 2013); Maryland Department of
Trangportation/Maryland State Highway Administration MD 586/Veirs Mill Road Draft Corridor Planning Study (September 2016);
VersMill Corridor Master Plan (April 2019).

FISCAL NOTE
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The County intends to secure federd funding for this project through the Federd Transt Administration's (FTA) Capitd Investment
Grant (CIG) Small Starts program. The project was accepted into Smal Startsin September 2022. V ehicles are excluded from the scope
of the CIG project dueto cost limits of the CIG Small Starts program. The CIG digible project is estimated at approximately $169
million. It is assumed that 80% of the CIG project will be digible for federal funds. Federd funding assumptionswill be fine-tuned once
the project israted and the County entersinto afully funded grant agreement with FTA.

State Aid reflects state grants for capita projectsin Montgomery County programmed during the 2022 and 2023 Maryland Genera
Assembly sessions. The State Bus Rapid Transit Fund was created by the MD Generd Assembly using lottery proceeds, andis
availableto Maryland to fund digible BRT projectsin Maryland. The funds programmed were made available to Montgomery County
in 2023.

Vehiclesare being procured using acombination of local County funds, State Aid, and aL.ow and No Emission (Low-No) federa grant.
Federd adin this project includes funding from the Low-No grant, the remainder of which is programmed in the Hydrogen Fuel Cell
Busesand Fueling Site project (P502408).

DISCLOSURES

A pedestrian impact analysiswill be performed during design or isin progress. The County Executive asserts that this project
conformsto the requirement of relevant locad plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland Department of Transportation State Highway Administration and Maryland Transit Administration, Washington
Metropolitan Area Transit Authority, Maryland-Nationa Capital Park and Planning Commission, City of Rockville, Commission on
People with Disahilities, Transit Advisory Group, Neighborhood and Civic Associations, and Veirs Mill Road BRT Corridor Advisory
Committee, Federal Trangt Adminigtration
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Bus Stop Improvements
(P507658)

Category Transportation Date Last Modified 03/04/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoatz FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 6,298 3,410 212 1,176 196 196 196 196 196 196 1,500
Land 2,207 569 168 570 100 70 100 100 100 100 900
Construction 14,038 425 1311 3566 646 496 541 581 621 681 8736
Other 221 221 - - - - - -

TOTAL EXPENDITURES 22,764 4,625 1,691 5,312 942 762 837 877 917 977 11,136

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Je";f,‘s' FY25 FY26 FY27 FY28 FY29 FY 30 Beei’;’:rg
Current Revenue: Mass Transit 19,566 1,427 1,691 5,312 942 762 837 877 917 977 11,136
G.O. Bonds 3,198 3,198 - - - - - -

TOTAL FUNDING SOURCES 22,764 4,625 1,691 5,312 942 762 837 877 917 977 11,136

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 942 Year First Appropriation FY76
Appropriation FY 26 Request 762 Last FY's Cost Estimate 7,916
Cumulative Appropriation 6,316

Expenditure / Encumbrances 5,098

Unencumbered Balance 1,218

PROJECT DESCRIPTION

This project providesfor the ingtallation and improvement of capital amenities at bus stopsin Montgomery County to make them
safer, more ble and attractive to users, and improve pedestrian safety for County transit passengers. These enhancements can
include items such as sidewak connections, improved pedestrian access, bus shelters, benches, arealighting, paved passenger standing
aress, and other safety upgrades. In prior years, bus shelterswere provided through an advertising franchise agreement which ended in
June 2019. The County was unableto solicit avendor under smilar terms and now hasto fund bus shelter replacement and
maintenance directly. Thereforethis project will now include funding for the ingtallation and replacement of bus shelters and benches
along Ride On and County Metrobus routes. Construction began in October 2006. Through FY 22, approximately 3,700 stopswith
1,333 curb ramps; 422 concrete kneewallsfor safety and seeting; 89,957 linear feet of Sdewalk; and 179,531 linear feet of ADA
concrete pads have been modified or installed. However, due to the age of improvements, many need to be reconstructed. Additiondly,
remaining improvements require property acquisition or easements which were previoudy deferred due to funding condraints. Lastly,
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the Ride On Reimagined Study will result in significant bus stop changes that will require rapid upgrades within the right of way to
safely accommodate passengers.

COST CHANGE

Cogt increase dueto the addition of FY 29-30, inflation in material and labor costs, and to additional funding to address abacklog of
needed improvements.

PROJECT JUSTIFICATION

Many of the County's bus stops have sefety, security, or right-of-way deficiencies since they are located on roads which were not
origindly built to accommodate pedestrians. Problemsinclude: lack of drainage around the Site, Sdewalk connections, adequate
passenger waiting areas or pads, lighting or pedestrian access, and unsafe street crossings to get to the bus stop. This project addresses
significant bus stop safety issuesto ease accessto trandt service. Correction of these deficiencieswill result in fewer pedestrian
accidents reated to bus riders, improved accessibility of the system, increased attractiveness of trangt asameans of trangportation,
and greater ridership. Making trangt amore viable option than the automobile requires enhanced facilities aswell asincreased
frequency and leve of service. Getting ridersto the bus and providing an adequate and safe facility to wait for the buswill help to
achievethisgoa. The County has approximately 5,400 bus stops. The completed inventory and assessment of each bus stop has
determined what is needed at each location to render the stop safe and accessibleto dl transt passengers. In FY 05, a contractor
developed a Gl S-referenced bus stop inventory and condition assessment for al bus stopsin the County, criteriato determine which
bus stops need improvements, and a prioritized listing of bus stop rel ocations, improvements, and passenger amenities. The survey
and review of bus stop data have been completed and work is on-going.

OTHER

Expenditureswill continue indefinitely.

FISCAL NOTE

Funding for this project includes genera obligation bonds with debt service financed from the Mass Transt Facilities Fund.

DISCLOSURES

A pededtrian impact analysiswill be performed during design or isin progress.

COORDINATION

MCDOT-Highway Services, Civic Associations, Municipdities, Maryland State Highway Administration, Maryland Transit
Administration, Washington Metropolitan Area Transit Authority, Commission on Aging, Commission on People with Disahilities,
Montgomery County Pedestrian Safety Advisory Committee, Citizen Advisory Boards.
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Facility Planning: Mass Transit
(P502308)

Category Transportation Date Last Modified 01/09/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy23 EstFv2a . %@ pvos Fy26 FY27 Fy2s Fy29 Fyso Seyond
6 Years 6 Years
Planning, Design and Supervision 2,135 4 951 1,180 65 65 70 330 575 75
TOTAL EXPENDITURES 2,135 4 951 1,180 65 65 70 330 575 75
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFy23 EstFy24a _ %@ vos Evos Ey27 Fy2s Fy2e Fyso BeYond
6 Years 6 Years
Current Revenue: Mass Transit 2,135 4 951 1,180 65 65 70 330 575 75
TOTAL FUNDING SOURCES 2,135 4 951 1,180 65 65 70 330 575 75
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 65 Year First Appropriation FY23
Appropriation FY 26 Request 65 Last FY's Cost Estimate 2,105
Cumulative Appropriation 955
Expenditure / Encumbrances 9
Unencumbered Balance 946

PROJECT DESCRIPTION

This project providesfor planning and preliminary engineering design for new and reconstructed masstransit projects under
condderation for inclusion in the Capital Improvements Program (CIP). Prior to the establishment of astand-alone project inthe CIP,
the Department of Transportation will perform Phase | of facility planning, arigorous planning-levd investigation of the following
critical project dements: purpose and need; usage forecadts, traffic operationd andys's, community, economic, socid, environmenta,
historic impact analyses; and consideration of the recommended concept design and public feedback. At the end of Phasel, the
Trangportation, Infrastructure, Energy and Environment (T& E) Committee of the County Council reviewsthe work and determinesif
the project has the meritsto advance to Phase 1l of facility planning: preliminary (35 percent level of completion) engineering design. In
preliminary engineering design, construction plans are devel oped to specify detailed features of the project, from which itsimpacts and
costs can be more accurately assessed. At the completion of Phase I, the County Executive and County Council hold project-specific
public hearings to determine if the candidate project merits consideration in the CIP as afunded stand-aone project.

ESTIMATED SCHEDULE

The White Oak Transit Center study was completed in FY 24, with additiona planning and design work to be donein coordination
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with the planned New Hampshire Avenue BRT project. Planning for Metropolitan Grove Park and Ride will beginin FY 28. Other
funding in FY 25 to FY 30 supports smdl planning sudies to assess the feasihility or respond to questions from stakeholders regarding
mass trangit.

COST CHANGE

Cost increaseisdueto inflation.

PROJECT JUSTIFICATION

Thereisacontinuing need to define the scope and determine need, benefits, implementation feasibility, horizontal and vertical
aignments, typica sections, impacts, community support/opposition, preliminary costs, and adternatives for master-planned mass
trangt recommendations. This Facility Planning project provides decision makerswith religble information to determine whether a
measter-planned mass trangt facility recommendation meritsinclusion in the CIP as astand-alone project.

DISCLOSURES

A pededirian impact analysiswill be performed during design or isin progress. Expenditureswill continue indefinitely.

COORDINATION

Maryland-Nationa Capital Park and Planning Commission, Maryland Department of Transportation, Maryland Department of the
Environment, Maryland Department of Natural Resources, Washington Metropolitan Area Transt Authority, Department of
Permitting Services, Utilities, Municipdities, affected communities, Commission on Aging, Commission on Peoplewith Disahilities,
Montgomery County Pedestrian Safety Advisory Committee.
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Great Seneca Science Corridor Transit

Improvements

(P502202)
Category Transportation Date Last Modified 01/07/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Gaithersburg and Vicinity Status Final Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoz;f: FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:rg
Planning, Design and Supervision 1,480 983 497 - - - - - - - -
Land 20 20 - - - - - - - - -
Construction 10,600 - 10,600 - - - - - - - -
Other 13,845 - 13,845 - - - o o 5 o -
TOTAL EXPENDITURES 25,945 1,003 24,942 - - - - - - - -
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY23 EstFY24 Jeoatz FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g;g
Current Revenue: Mass Transit 10,600 503 10,097 - - - - - - - -
Impact Tax 1,500 500 1,000 - - - - - - - -
State Aid 13,845 - 13,845 - - - - - - - -
TOTAL FUNDING SOURCES 25,945 1,003 24,942 - - - - - - - -
OPERATING BUDGET IMPACT ($000s)
Impact Type Total tyo5 Ey26 FY27 FY28 FY29 FY30
6 Years
Maintenance 7,374 1,229 1,229 1,229 1,229 1,229 1,229
Program-Staff 15,120 2,520 2,520 2,520 2,520 2,520 2,520
NET IMPACT 22,494 3,749 3,749 3,749 3,749 3,749 3,749
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request - Year First Appropriation FY22
Appropriation FY 26 Request - Last FY's Cost Estimate 25,945
Cumulative Appropriation 24,945
Expenditure / Encumbrances 1,749
Unencumbered Balance 23,196
PROJECT DESCRIPTION
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This project is advancing the planning, design, and implementation of the Greet Seneca Trangit Network (GSTN). The GSTN isafour
route network intended to provide improved transit connections to and around the Life Sciences Center. There are two phases of this
overdl network; Phase 1 includesimplementation of the Pink and Lime routes. Phase 2 includes 2 additiona routes (Cobalt and Gray).
The project includes new, upgraded trangit stations, dedicated bus and bus + bike lanes, transit signd priority, upgradesto transit
centers, aswell as pedestrian and bicycle improvements. These transit services will provide frequent and reliable connections between
Kentlands, Crown Farm, King Farm, the Universities at Shady Grove, Adventist Shady Grove Hospital, Shady Grove Metro Station,
Rockville, and other key destinationsin support of the Great Seneca Science Corridor Master Plan.

LOCATION

Great Seneca Science Corridor master plan including Shady Grove, King Farm, Falsgrove, Crown Farm, Rio, Kentlands, Adventist
Shady Grove Hospita, Universities at Shady Grove, and Rockville

ESTIMATED SCHEDULE

Planning was completed in FY 21 in the Bus Rapid Transit: Development CIP project. Prdiminary design beganin FY 22 for Phase 1.
Congtruction of improvementsfor the Pink line linking Shady Grove Metro Station to the Life Science Center near Shady Grove
Hospita and the Limeline using I-370 from Shady Grove Metro Station to Rio, Crown Farm and the heart of the Life Science Center
was completed in FY 24.

PROJECT JUSTIFICATION

The continued delay of the Corridor Cities Trangtway (CCT) haslimited the ability for land use plansin the Great Seneca Science
Corridor areato beredized. Whilethe CCT is il identified asthe long-term trangit priority for thisarea, avison for enhanced transit
improvements has been identified for quicker implementation to help the County achieve its non-auto-driver mode share (NADMS)

gods

FISCAL NOTE

FY 23 Impact Tax funding will be available pending aMemorandum of Understanding with the Cities of Gaithersburg and Rockville.
Stateadin FY 23 reflects State grants for capitd projectsin Montgomery County programmed or preauthorized during the 2022
Maryland Generd Assembly session and will support the acquisition of 13 buses needed to operate this service.

DISCLOSURES
A pedestrian impact analysiswill be performed during design or isin progress. The County Executive asserts that this project

conformsto the requirement of relevant locd plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland Department of Transportation, Washington Metropolitan Area Transit Authority, Maryland-Nationa Capital Park and
Planning Commission, City of Gaithersburg, and City of Rockville.
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Hydrogen Fuel Cell Buses and Fueling Site
(P502408)

Category Transportation Date Last Modified 06/10/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 YTe Oatf‘sl FY25 FY26 FY27 FY28 FY29 FY 30 B;%’g:rg
Planning, Design and Supervision 1,199 - 967 232 232 - - - - -
Construction 1,655 - - 1,655 1,655 - - - - -
Other 9,064 - - 9064 7614 1,450 - - - -

TOTAL EXPENDITURES 11,918 - 967 10,951 9,501 1,450 - - - -

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFv24 %@ Eyos Eyos Ey27 Fy2s Fy2o Fyso BeYond
6 Years 6 Years
Federal Aid 11,918 - 967 10,951 9,501 1,450 - - - -
TOTAL FUNDING SOURCES 11,918 - 967 10,951 9,501 1,450 - - - -
OPERATING BUDGET IMPACT ($000s)
Impact Type T FY25 FY26 FY27 FY28 FY29 FY30
P yp 6 Years
Maintenance 2,000 - 400 400 400 400 400
NET IMPACT 2,000 - 400 400 400 400 400
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request (2,958) Year First Appropriation FY24
Appropriation FY 26 Request - Last FY's Cost Estimate
Cumulative Appropriation 14,876

Expenditure / Encumbrances =

Unencumbered Balance 14,876

PROJECT DESCRIPTION

This project implements green hydrogen technology in trandt for thefirst timein the State of Maryland. The new hydrogen fuel
production and fuding station will operate at the County's David F. Bone Equipment Maintenance and Transit Operations Center
(EMTOC) in Gathersburg. Thisfecility will power the County'sfirst 13 hydrogen fud cell dectric buses (FCEBS), which will be
procured as part of the Veirs Mill Road Bus Rapid Transit (BRT) project. The County will partner with industry experts, the Center
for Trangportation and the Environment (CTE) and Trillium, to implement the project.
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ESTIMATED SCHEDULE

Initid planning, including aProgram of Requirements, was completed as part of the County's Zero Emissions Trangition Planin FY 23,
Preliminary design will beginin FY 24 and thefacility will be completed in FY 26.

COST CHANGE

Cost decrease due to shifting funding for hydrogen busesto Bus Rapid Transit: Veirs Mill Road (P501913).

PROJECT JUSTIFICATION

This project will reduce carbon emissions, increase the rdiability and sustainability of the busflegt, and is an essentid stepinthe
trangition to azero-emissionsfleet to reach the godsin the County's Climate Action Plan. The new hydrogen fud production facility
will produce hydrogen fuel that is greener than traditiona fossil fudl-based hydrogen, asthe fue will be produced from water using
zero-emisson eectrolysis. Similarly, fud cdl dectric buses can provide uninterrupted service on bus routes that have astandard daily
range of over 150 miles, which is beyond the maximum range currently alowed by zero-emission battery-eectric buses.

OTHER

Electricity needed to produce hydrogen fue at thisfacility will be generated by asolar microgrid to be congtructed at the David F. Bone
Equipment Maintenance and Transit Operations Center.

FISCAL NOTE

Funding for this project includesaLow or No Emission Grant from the Federd Transt Administration, appropriated viaan FY 24
supplementd in Federd Aid for the amount of $14,875,975. In FY 25, grant funding in this project was shifted to Bus Rapid Trangt:
VersMill Road (P501913) to reflect funds from this grant and the county's required match to be used to purchase fuel cdll dectric
busesfor thenew BRT sarvice.

COORDINATION

Federd Trangt Adminigtration, Department of Generd Services, Department of Finance, Department of Permitting Services, Utility
Companies, Industry Expert Partners
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Intelligent Transit System
(P501801)

Category Transportation Date Last Modified 03/04/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFy23 EstFv2a %@ £vos Eyoe Fy27 Fy2s Fy2o Fyso Beyond
6 Years 6 Years
Site Improvements and Utilities 19,708 10,087 5985 3,636 1,136 500 500 500 500 500

TOTAL EXPENDITURES 19,708 10,087 5,985 3,636 1,136 500 500 500 500 500

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Je";f‘s' FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:rg
Current Revenue: Mass Transit 7,136 1,689 1,811 3,636 1,136 500 500 500 500 500
Short-Term Financing 12,100 8,101 3,999 - - -
State Aid 472 297 175 - - -

TOTAL FUNDING SOURCES 19,708 10,087 5985 3,636 1,136 500 500 500 500 500

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 1,136 Year First Appropriation FY18
Appropriation FY 26 Request 500 Last FY's Cost Estimate 18,072
Cumulative Appropriation 16,072
Expenditure / Encumbrances 13,712
Unencumbered Balance 2,360

PROJECT DESCRIPTION
The purpose of this project isto replace vitd trangt technology systems, enhance system accountability, and maintain eectronic

information signs throughout the County. Thisis part of the Divison of Transit Services|T plan to maintain and expand our intelligent
transit systems for compatibility, accountability, and safety.

ESTIMATED SCHEDULE

Enhancement of the Computer Aided Dispatch/Automatic Vehicle Location system and maintenance and upgrades of Red Time
informationd signsand other systemsin FY 24-30.

COST CHANGE

Cost increase due to addition of FY'29-30 and additiond funding for the replacement of outdated CAD/AVL system routers.
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PROJECT JUSTIFICATION

The Computer Aided Dispatch/Automatic Vehicle Location system isakey operationa management tool whichiscritica to providing
real time schedules of bus arrivals and departures to our customers a each station on al routes. These tools aso assst our centra
dispatch st&ff in their effort identify the location of each bus and successfully communicate with the operators when any incidents
occur, such as accidents, road closures, or safety issues and eventsthat may require the presence of fire rescue, EMS, and/or police.

DISCLOSURES

Expenditureswill continue indefinitely. The County Executive assartsthat this project conformsto the requirement of relevant loca
plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of Technology and Enterprise Business Solutions, Washington Metropolitan Area Trangt Authority, and regiona loca
trangit operators.
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New Transit Maintenance Depot
(P502402)

Category Transportation Date Last Modified 04/12/24
SubCategory Mass Transit (MCG) Administering Agency General Services
Planning Area Gaithersburg and Vicinity Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFv23 EstFv24 %@ Evos  Eyoe Fy27 Fy2s Fy2o Fyso Beyond
6 Years 6 Years
Planning, Design and Supervision 5,500 - 2,000 3,500 1,000 2,500
TOTAL EXPENDITURES 5,500 ; 2,000 3,500 1,000 2,500

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFv23 EstFv24a %2 pvos Evos Fy27 Fy2s Fy2o Fyso Seyond
6 Years 6 Years
Current Revenue: Mass Transit 5,500 - 2,000 3,500 1,000 2,500
TOTAL FUNDING SOURCES 5,500 - 2,000 3,500 1,000 2,500
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 3,500 Year First Appropriation FY24
Appropriation FY 26 Request - Last FY's Cost Estimate 2,000

Cumulative Appropriation 2,000
Expenditure / Encumbrances

Unencumbered Balance 2,000

PROJECT DESCRIPTION

Thisproject will providefor planning, design and construction of anew transit bus depot to support growth of the Ride On bus fleet
and the County's ongoing transition to azero emissionsfleet. The new depot will accommodate up to 255 buses, and include
cagpahilities for bus maintenance and repair, washing, vaulting, charging/fuding, storage and employee parking. Design and construction
may proceed utilizing a phased approach.

ESTIMATED SCHEDULE

Initid planning, including a Program of Requirements, was completed in FY 23 as part of the County's Zero Emissions Bus Trangtion
Plan. Preliminary concept planning and community outreach will occur in FY 24. Environmental assessment will start in FY 24.

COST CHANGE

Cost increaseto add funding for community outreach, concept devel opment, and preliminary design.
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PROJECT JUSTIFICATION

Ride Onisexperiencing significant fleet growth dueto theintroduction of Hex, Extraand Bus Rapid Transt (Flash) services. The
Nicholson Court bus depot isin the last 5-year term of amultiyear lease, which expiresin 2027. Extending the leaseis hot an option as
the current Ste cannot accommodate projected fleet growth, nor can the facility accommodate the maintenance and refueling
infrastructure necessary to meet the County's commitment to azero emission busflegt.

OTHER

Planning fundsin this project are programmed in conjunction with planning fundsin the MCPS Bus Depot and Maintenance
Relocation project (CIP No. 360903). Planning fundsin these projects support community engagement, project scoping, and
preliminary design for ashared use trandt facility, centrd maintenance, and associated bus parking for Montgomery County Public
Schools school buses and Ride-On transit buses. The shared facility is planned to be built on aportion of the Jeremiah Park parcel on
Crabbs Branch Way in Derwood.

The Depatment of General Serviceswill provide monthly written progress reports to the Chairs of the Transportation and
Environment and Education and Culture Committees. In addition to this shared use facility, other locations for bus parking and
operationswill need to be identified to fully house expanded operations of both fleetsin the future.

FISCAL NOTE

Federd funding for aportion of the cost may be available.
DISCLOSURES
A pedestrian impact anadlysiswill be performed during design or isin progress.

COORDINATION

Department of Genera Services, Department of Transportation, Montgomery County Public Schools, Maryland-Nationa Capita
Park and Planning Commisson, WSSC Water.
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North Bethesda Metro Station Northern

Entrance
(P501914)

Category Transportation Date Last Modified 03/04/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area North Bethesda-Garrett Park Status Preliminary Design Stage

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFv2s EstFy2a %@ Evos Ey2s Fy27 Fy2s Fy2o Fyao Beyond
6 Years 6 Years
Construction 8,115 - - 8,115 - - 7,854 261
TOTAL EXPENDITURES 8,115 - - 8,115 - - 7,854 261

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFy24 %2 pyos pyos Fy27 Fy2s Fy29 Fysp Beyond
6 Years 6 Years
G.O. Bonds 8,115 - - 8115 - - 7854 261
TOTAL FUNDING SOURCES 8,115 - - 8,115 - - 7,854 261

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request - Year First Appropriation

Appropriation FY 26 Request - Last FY's Cost Estimate 8,115
Cumulative Appropriation
Expenditure / Encumbrances

Unencumbered Balance

PROJECT DESCRIPTION

This project provides for the County's contribution to the north entrance to the North Bethesda Metro Station (formerly known asthe
White Hint Metro Station). Accessis currently limited to the southern end of the platform. Metro has conducted afeasibility study of
providing additiona access a the northern end of the platform, including potential pedestrian underpass connections of MD 355
(Rockville Pike). Condtruction of northern access to the gtation will reduce walk timesto the Metro Platform. If included, the
pedestrian underpasses would reduce conflicts with motor vehicle traffic at the intersection of Old Georgetown Road and MD 355.
The scope, schedule, and budget will be revised once WMATA sdects adevel opment partner in FY 24.

LOCATION

MD355 (Rockville Pike) a Old Georgetown Road/North Bethesda Metro Station.

ESTIMATED SCHEDULE
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WMATA is seeking adevelopment partner and will issue arequest for proposasin FY 24. 1t is expected that WMATA will sdlect a
development partner and initiate design in FY 24, and will be ready to commence congtructionin FY 26.

PROJECT JUSTIFICATION

Thisproject is heeded to improve mobility and safety for al facility userswithin the project area by reducing walking distances and
timesto the Metro dtetion platforms. The project may aso reduce existing conflicts between pedestrians and vehicles. Currently,
trangit users, pedestrians, and bicyclists cross MD 355 (Rockville Pike) and Old Georgetown Road to access the Metro station. If the
underpasses are included, this project reduces the need for at-grade pedestrian crossings. Traffic volumes and speedson MD 355 can
be high and pedestrians must cross over seven lanes of treffic.

FISCAL NOTE

Thetota cost estimated in WMATA's 2019 feasihility study was approximately $34.8 million, not including the underpass. The
County's contribution will be revised once WMATA updatesits cost estimate. The remaining fundswill be solicited from WMATA,
Maryland Department of Transportation, and developer contributions. State aid of $12.6 million dollars was awarded to WMATA
during the 2023 Maryland Generd Assembly session ($2.6 million in FY 24 and $10 million pre-authorized in FY 25). It is assumed
that this State funding will be used to advance the project beginning in FY 24.

DISCLOSURES
A pedestrian impact anaysiswill be performed during design or isin progress. The County Executive assertsthat this project

conformsto the requirement of relevant locd plans, as required by the Maryland Economic Growth, Resource Protection and Planning
Act.

COORDINATION

Maryland-National Capital Park and Planning Commission, Maryland State Highway Administration, Washington Metropolitan Area
Transit Authority
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Purple Line
(P501603)

Category Transportation Date Last Modified 01/07/24

SubCategory Mass Transit (MCG) Administering Agency Transportation

Planning Area Countywide Status Under Construction
Relocation Impact Yes

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFY24 Jeoe:f‘s' FY25 FY26 FY27 FY28 FY29 FY30 Bﬁezg:rg
Planning, Design and Supervision 2,013 1,603 - 410 130 140 140 -
Land 4,039 2,697 1,342 - - - - -
Construction 40,270 40,270 - - - - - -
Other 8,000 8,000 - - - - - -

TOTAL EXPENDITURES 54,322 52,570 1,342 410 130 140 140 =

FUNDING SCHEDULE ($000s)

Funding Source Total ThruFY23 EstFY24 Je";i FY25 FY26 FY27 FY28 FY29 FY30 566\3(’;’:[2
G.0. Bond Premium 10,000 10,000 - - - - - -
G.O. Bonds 28,717 26,965 1,342 410 130 140 140 -
Impact Tax 2,254 2,254 - - - - - -
PAYGO 5,351 5,351 - - - - - -
Recordation Tax Premium (MCG) 8,000 8,000 - - - - - -
TOTAL FUNDING SOURCES 54,322 52,570 1,342 410 130 140 140 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request 130 Year First Appropriation FY16
Appropriation FY 26 Request 140 Last FY's Cost Estimate 54,182
Cumulative Appropriation 53,912

Expenditure / Encumbrances 52,580

Unencumbered Balance 1,332

PROJECT DESCRIPTION

This project provides funding for County coordination and oversight of the Purple Line project, including the three County-funded
projects[Capital Crescent Trail (P501316), Bethesda Metro South Entrance (P500929), and Silver Spring Green Trail (P509975)] that
are being included with the congtruction of the Purple Line. The Purple Lineisa 16-milelight rail line being constructed by the
Maryland Trangt Administration (MTA) between Bethesda Metrorail station in Montgomery County and New Carrollton Metrorail
gation in Prince George's County. The project will include the congtruction of 21 light rail sations, 10 of which arelocated in
Montgomery County. The Purple Line, which is estimated to serve more than 65,000 daily riders, will operate both in its own right-
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of-way and in mixed traffic and providesacritical east-west connection linking Montgomery and Prince George's Counties. The new
ral linewill result in many benefits, including faster and more reliable service for the region's east-west travel market, improved
connectivity and accessto exigting and planned activity centers, increased service for transit-dependent populations, traffic congestion
relief, and economic devel opment, including Trangt-oriented development, dong the corridor. The project isbeing bid out by the State
asaPublic-Private Partnership (PPP), with a seected concessionaire responsible for final design and construction of the project, aswell
asthe system operation and maintenance for thefirst 30 years of service. The County'srolein the project is defined in aMemorandum
of Agreement between the Maryland Transit Administration (MTA) and the County.

ESTIMATED SCHEDULE

MTA reached an agreement with aconcessionairein 2016. Fina design began during spring/summer 2016 and congtruction beganin
2017. The design-builder and the concessionairefiled claims to terminate the contract in 2020. A settlement agreement was reeched; this
resulted in the design-builder, dso amember firm of the concessionaire, leaving the project. The concessionaire and the MTA have
selected anew entity to complete the condtruction. The project is expected to be open for revenue service in spring 2027.

COST CHANGE

Cost increasefor additiona project management and supervision to dign with MTA's revised the compl etion date.

PROJECT JUSTIFICATION

Montgomery County supports the Purple Line project due to its economic and mobility benefits. Aswith any large infrastructure
project, Sgnificant impacts to the community - on both residents and businesses dong the corridor - are anticipated during the
congtruction period. MTA has plansfor arobust public engagement effort during design and construction; nevertheless, the County has
embarked on its own community engagement effort through the Purple Line Implementation Advisory Group (PLIAG) and expectsto
be actively engaged with the community throughout the various project stages. The County will also be required to provide technica
review and oversight of both the County-funded projects and the overal Purple Line project to ensure that they are in keeping with
County standards.

OTHER

Certain County propertieswill beimpacted by the congtruction of the Purple Line. To facilitate the congtruction and long term
maintenance of the system, certain County propertieswill need to be transferred to MTA, in part or in entirety. Propertiesinclude
(address and tax account identification number): 8710 Brookville Road (971041), Brookville Road (983094), 8717 Brookville Road
(972728), 1160 Bonifant Street (1043367), 1114 Bonifant Street (1045696), 1170 Bonifant Street (1046100), 734 E University
Boulevard - for roadway widening and utility relocetion (975345), 734 E University Boulevard - for use as parkland mitigation
agreement with M-NCPPC (975345), vicinity of 25 East Wayne.

FISCAL NOTE

FY 17 supplementa appropriation for $8,000,000 in Recordation Tax Premium required per aMemorandum of Understanding with
Carr properties. Thiswill facilitate development of the Apex Building to provide an improved Bethesda Purple Line Station that
includes amore prominent entrance and wider platform, thereby improving ADA accessihility and eiminating the need for patronsto
crossthetracks, and an easement and tunnel under the building for the future underground segment of the Capital Crescent Trall,
enhancing safety and user experience. FY 18 funding switch of $367,000 between GO Bonds and Impact Tax. FY 23 funding switch of
$10,000,000 from GO Bondsto GO Bond Premium.
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COORDINATION

Maryland Transt Administration, Maryland Department of Transportation, Washington Metropolitan Area Transt Authority, State
Highway Adminigtration, Office of the County Executive, Maryland-Nationa Capita Park and Planning Commission, Bethesda
Bikeway and Pedestrian Facilities, CSX Trangportation, Purple Line NOW, Cadition for the Capital Crescent Trail, Department of
Generd Services, Department of Permitting Services, Siver Spring Transportation Management District, Bethesda Trangportetion
Management Didtrict, Slver Spring Chamber of Commerce, Bethesda Chamber of Commerce
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Ride On Bus Fleet
(P500821)

Category Transportation Date Last Modified 04/25/24

SubCategory Mass Transit (MCG) Administering Agency Transportation

Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total Rgg F\E; 5 Jeoati FY25 FY26 FY27 FY28 FY29 FY30 B;%’g:rg

Planning, Design and Supervision 600 - - 600 100 100 100 100 100 100 -

Other 514,555 191,359 77,724 245,472 15,075 21,600 69,613 46,832 29,600 62,752 -
TOTAL EXPENDITURES 515,155 191,359 77,724 246,072 15,175 21,700 69,713 46,932 29,700 62,852 -

FUNDING SCHEDULE ($000s)

Funding Source Total R;L?" Ffzsj . Je";f‘s' FY25 FY26 FY27 FY28 FY29 FY30 Bﬁe¥§;r2

Contributions 820 430 390 - - - - - - - -

Current Revenue: Mass Transit 275,826 47,272 59,544 169,010 13,175 19,700 36,235 36,100 27,700 36,100 -

Fed Stimulus (State Allocation) 6,550 6,550 - - - - - - - - -

Federal Aid 58,280 42,200 6,480 9,600 1600 1,600 1,600 1,600 1,600 1,600 -

G.O. Bonds 956 956 - - - - - - - - -

Impact Tax 2,350 2,350 - - - - - - - - -

Short-Term Financing 149,578 81,261 3,255 65,062 - - 31,478 8,832 - 24,752 -

State Aid 20,795 10,340 8,055 2,400 400 400 400 400 400 400 -

TOTAL FUNDING SOURCES 515,155 191,359 77,724

246,072 15,175 21,700 69,713 46,932 29,700 62,852 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 25 Request
Appropriation FY 26 Request
Cumulative Appropriation

Expenditure / Encumbrances

Unencumbered Balance

(1,225) Year First Appropriation FY09
100 Last FY's Cost Estimate 422,233
307,083

224,845

82,238

PROJECT DESCRIPTION

Thisproject providesfor the purchase of replacement and additiond busesin the Ride On fleet in accordance with the Division of
Trangt Services bus replacement plan and the Federa Transportation Administration's service guidedlines.

ESTIMATED SCHEDULE
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The funding schedule providesfor the replacement of 182 heavy trandt busesin FY 25-30. All buses will be replaced with
zero-emissions modeswith the god of trangitioning to a 100% zero-emission fleet.

COST CHANGE

The cogt increaseis due to the addition of FY 29-30, higher pricesfor zero-emission busesin the bus replacement plan, and added
funding for project planning and supervision. Decreased cost in FY 24 reflects Current Revenue shifted from this project to Bus Rapid
Trangt: VersMill Road (P501913).

PROJECT JUSTIFICATION

Thefull-9zetrandgt buses have an expected useful life of twelve years. Smaller buses have an expected useful life of ten years.
Microtrangt buses have an expected life of four years.

OTHER

MCDOT will continueto apply for grantsto cover the cost of additional zero emission buses and associated infrastructure. By
deploying zero emission busesin lieu of dean diesd and naturd gas buses, Ride On will reduce harmful emissons of greenhouse geses
associated with itsfleet.

Ride On, through its commitment to have dl future purchases zero-emission buses, is exceeding standards compared to most other
trangt agencies. For example, Cdifornia, conddered aleader in zero bus emissionsimplementation, enacted aregultion that will require
dl largetrandt agenciesto include et least 25 percent zero emission busesin their new bus purchases beginning in 2023. In 2026, the
Cdiforniaregulation requiresthat 50 percent of thetotal number of new buses purchased by large transit agencies must buy
zero-emission buses.

Planned bus procurements assume that complimentary and required maintenance and charging/fueling infrastructure projectswill bein
place as needed. Planning for the devel opment and further implementation of these projectswill be funded primarily through this CIP.
Duetoinfragtructure congraints, 61 small diesel buses are being refurbished to extend their service lives and delay replacement until
zero-emission charging/fuding infrastructure plans are devel oped for dl depots.

FISCAL NOTE

FY 24 supplementa in Current Revenue: Mass Trandt for the amount of $42,024,000, Federd ad for the amount of $3,200,000, State
ad for theamount of $300,000.

DISCLOSURES

Expenditureswill continue indefinitely. The County Executive asserts that this project conformsto the requirement of relevant loca
plans, asrequired by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of Generd Services, Maryland Transt Administration

Mass Transit (MCG) 14-49



Ride On Fare Equipment Replacement
(P502404)

Category Transportation Date Last Modified 01/07/24
SubCategory Mass Transit (MCG) Administering Agency Transportation
Planning Area Countywide Status Ongoing

EXPENDITURE SCHEDULE ($000s)

Cost Elements Total ThruFY23 EstFv2a . %% eyo5 Ey2s Fy27 Fy2s Fy29 Fyao BeYond
6 Years 6 Years
Other 9,340 - 1,015 8,325 1,800 3,485 3,040
TOTAL EXPENDITURES 9,340 - 1,015 8,325 1,800 3,485 3,040
FUNDING SCHEDULE ($000s)
Funding Source Total ThruFY23 EstFy2a %@ pvos Ey2s Fy27 Fy2s Fy2o Fyso Seyond
6 Years 6 Years
Current Revenue: Mass Transit 9,340 - 1,015 8,325 1,800 3,485 3,040
TOTAL FUNDING SOURCES 9,340 - 1,015 8,325 1,800 3,485 3,040
APPROPRIATION AND EXPENDITURE DATA ($000s)
Appropriation FY 25 Request 1,800 Year First Appropriation
Appropriation FY 26 Request 3,485 Last FY's Cost Estimate 1,015
Cumulative Appropriation 1,015

Expenditure / Encumbrances

Unencumbered Balance 1,015

PROJECT DESCRIPTION

This project provides for the purchase and replacement of fare collection equipment including vaults, bins, fareboxes, and vaidators for
busesin the Ride On fleet. Farebox replacements under this project arein addition to those acquired and ingtalled through bus fleet
replacement and bus fleet expansion and arein accordance with the Federa Trangportation Administration's guidelines.

ESTIMATED SCHEDULE

FY 25 funding providesfor four vaults, eight binsand 60 fareboxes. FY 26 funds replacement of 85 fareboxes and 74 fareboxes will be
replaced in FY 27.

COST CHANGE

Cost increase provides for farebox replacementsin FY 25 through FY 27.
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PROJECT JUSTIFICATION

MCDOT Ride On, Ride On Extra, and Ride On Flex buses have fareboxes that are old and at end of life and need to be replaced. New
depot fare collection equipment (e.g. vaults, bins) will so need to be ordered. The new fareboxes will dlow customersto pay faresas
they do today. Fareboxes need to be replaced in fiscd years 2025 through 2027 based upon the planned replacement schedule.

COORDINATION

Department of Genera Services, Maryland Transit Adminigtration, Ride On Bus Heet (P500821), Great Seneca Science Corridor
Transit Improvements (P502202)
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